

ERCOT EMERGENCY INTERRUPTIBLE LOAD SERVICE

Procurement Schedule for the
EILS Contract Period of June 1, 2008, through September 30, 2008

Date	Action
Feb. 28, 2008	ERCOT posts guidelines for submission of proposals for Non-IDR EILS aggregations
March 14, 2008	QSE Proposals and supporting data for prospective Non-IDR EILS aggregations due at ERCOT. <i>(This date should be treated as a final deadline; submission as early as possible is preferred. ERCOT will then initiate dialogue and provide feedback and assistance to submitting QSEs.)</i>
April 1, 2008	ERCOT issues final decisions on QSE proposals for prospective Non-IDR aggregations. May include rejection, approval, or conditional approval pending QSE installation of measurement & verification program as prescribed by ERCOT.
April 8, 2008	ERCOT issues EILS Request for Proposal (RFP)
April 25, 2008	QSEs submit data (ESI IDs or meter data) for baseline assignment and capacity pre-screening for all prospective EILS Resources
May 2, 2008	ERCOT communicates to QSEs completed EILS Resource baseline assignment and capacity pre-screening information
May 8, 2008	QSEs opting for EILS Self-Provision submit the EILS Notification of Self-Provision Form to ERCOT
May 9, 2008 (Noon)	Proposals (bids and Self-Provision offers) due from QSEs (see accompanying document entitled "ERCOT EILS Registration/Proposal Form, June-Sept. 2008")
May 14, 2008 (Noon)	ERCOT notifies Self-Providing QSEs of options for adjusted commitment levels
May 16, 2008 (Noon)	Self-Providing QSEs provide ERCOT with final Self-Provision commitment (this must occur within two Business Days of the communication to the QSE from ERCOT)
May 16, 2008	ERCOT notifies awarded QSEs of EILS awards
May 19, 2008	ERCOT issues Market Notice with summary of EILS awards
May 19, 2008	Standard Form Supplements to QSE Agreements distributed to awarded QSEs
May 29, 2008	Deadline for signed contracts to be returned to ERCOT
June 1, 2008	First day of operation in this Contract Period