

# FINAL

## EILS PROCUREMENT SCHEDULE October 2008 thru January 2009 Contract Period

Date	Action
ASAP	QSE submit proposals and supporting data to ERCOT for any prospective Non-IDR EILS aggregations. <i>(ERCOT will initiate dialogue and provide feedback and assistance.)</i>
<b>August 5, 2008</b>	<b><u>RFP ISSUED</u></b> : ERCOT issues EILS Request for Proposal (RFP).
<b>August 22, 2008</b>	<b><u>RESOURCE IDs DUE</u></b> : QSEs submit Resource Identification forms including ESI IDs or meter data for all prospective EILS Resources (for baseline assignment and capacity pre-screening).
August 29, 2008	ERCOT communicates to QSEs completed baseline assignment and capacity pre-screening information for prospective EILS Resources.
Sept. 4, 2008	QSEs opting for EILS Self-Provision submit the EILS Notification of Self-Provision Form to ERCOT.
<b>Sept. 5, 2008</b> (Noon)	<b><u>BIDS DUE</u></b> : QSEs submit completed EILS Registration/Proposal Forms (bids and Self-Provision offers).
Sept. 10, 2008 (Noon)	ERCOT notifies Self-Providing QSEs of options for adjusted commitment levels.
Sept. 12, 2008 (Noon)	Self-Providing QSEs provide ERCOT with final Self-Provision commitment (this must occur within two Business Days of the communication to the QSE from ERCOT).
Sept. 15, 2008	ERCOT notifies awarded QSEs of EILS awards.
Sept. 17, 2008	ERCOT issues Market Notice with summary of EILS awards.
Sept. 17, 2008	Standard Form Supplements to QSE Agreements distributed to awarded QSEs.
Sept. 29, 2008	Deadline for signed contracts to be returned to ERCOT.
October 1, 2008	First day of operation in the Contract Period.