

FINAL

**EILS PROCUREMENT SCHEDULE
February 2009 thru May 2009 Contract Period**

Date	Action
ASAP	QSE submit proposals and supporting data to ERCOT for any prospective Non-IDR EILS aggregations. <i>(ERCOT will initiate dialogue and provide feedback and assistance.)</i>
December 1, 2008	RFP ISSUED: ERCOT issues EILS Request for Proposal (RFP).
December 12, 2008	RESOURCE IDs DUE: QSEs submit Resource Identification forms including ESI IDs or meter data for all prospective EILS Resources (for baseline assignment and capacity pre-screening).
December 19, 2008	ERCOT communicates to QSEs completed baseline assignment and capacity pre-screening information for prospective EILS Resources.
January 6, 2009	QSEs opting for EILS Self-Provision submit the EILS Notification of Self-Provision Form to ERCOT.
January 9, 2009 (Noon)	BIDS DUE: QSEs submit completed EILS Registration/Proposal Forms (bids and Self-Provision offers).
January 13, 2009 (Noon)	ERCOT notifies Self-Providing QSEs of options for adjusted commitment levels.
January 15, 2009 (Noon)	Self-Providing QSEs provide ERCOT with final Self-Provision commitment (this must occur within two Business Days of the communication to the QSE from ERCOT).
January 16, 2009	ERCOT notifies awarded QSEs of EILS awards.
January 19, 2009	ERCOT issues Market Notice with summary of EILS awards.
January 19, 2009	Standard Form Supplements to QSE Agreements distributed to awarded QSEs.
January 29, 2009	Deadline for signed contracts to be returned to ERCOT.
February 1, 2009	First day of operation in the Contract Period.