

FINAL

EILS PROCUREMENT SCHEDULE
June 2009 thru September 2009 Contract Period

Date	Action
Ongoing	QSE submit proposals and supporting data to ERCOT for any prospective Non-IDR EILS aggregations. <i>(ERCOT will initiate dialogue and provide feedback and assistance.)</i>
Ongoing	QSE submit information for preliminary baseline review of prospective EILS Resources. <i>(ERCOT will provide unofficial baseline assignments as promptly as possible.)</i>
April 6, 2009	RFP ISSUED: ERCOT issues EILS Request for Proposal (RFP).
April 24, 2009	RESOURCE IDs DUE: QSEs submit Resource Identification forms including ESI IDs or meter data for all prospective EILS Resources (for baseline assignment and capacity pre-screening).
May 1, 2009	ERCOT communicates to QSEs completed baseline assignment and capacity pre-screening information for prospective EILS Resources.
May 7, 2009	QSEs opting for EILS Self-Provision submit the EILS Notification of Self-Provision Form to ERCOT.
May 8, 2009 (Noon)	BIDS DUE: QSEs submit completed EILS Registration/Proposal Forms (bids and Self-Provision offers).
May 13, 2009 (Noon)	ERCOT notifies Self-Providing QSEs of options for adjusted commitment levels.
May 15, 2009 (Noon)	Self-Providing QSEs provide ERCOT with final Self-Provision commitment (this must occur within two Business Days of the communication to the QSE from ERCOT).
May 15, 2009	ERCOT notifies awarded QSEs of EILS awards.
May 18, 2009	ERCOT issues Market Notice with summary of EILS awards.
May 18, 2009	Standard Form Supplements to QSE Agreements distributed to awarded QSEs.
May 28, 2009	Deadline for signed contracts to be returned to ERCOT.
June 1, 2009	First day of operation in the Contract Period.