

FINAL**EILS PROCUREMENT SCHEDULE****February through May 2012 Contract Period**

All deadlines are 5 p.m. U.S. Central Prevailing Time unless otherwise noted.

Date	Action
Ongoing	QSEs submit proposals & supporting data to ERCOT for any prospective non-interval metered EILS aggregations
Ongoing	QSEs submit information for baseline review of prospective EILS Loads
Wednesday October 26, 2011	DRAFT Technical Requirements & Scope of Work posted to EILS web page
Wednesday November 9, 2011	Market Participant comments on Technical Requirements document due at ERCOT
Friday November 11, 2011	<ul style="list-style-type: none"> • WebEx for Technical Requirements comments (if requested) • Last date for QSEs to request baseline reviews
Tuesday November 15, 2011	<ul style="list-style-type: none"> • Request for Proposal posted to EILS web page. • Final Technical Requirements & Scope of Work posted to EILS web page. • EILS Load ID (ELID) process begins — submittal of Loads for baseline assignment & capacity pre-screening
Thursday December 22, 2011	Last date to submit EILS Load IDs (ELID).
Tuesday December 27, 2011	QSEs opting for EILS Self-Provision submit the EILS Notification of Self-Provision Form to ERCOT
Friday January 6, 2012	OFFERS DUE: QSEs submit competitive & Self-Provision offers using the EILS Submission Form.
Tuesday January 17, 2012	ERCOT notifies Self-Providing QSEs of options for adjusted commitment levels.
Thursday January 19, 2012	Self-Providing QSEs provide ERCOT with final Self-Provision commitment; this must occur within two business days of the communication to the QSE from ERCOT
Friday January 20, 2012	Award Notifications & Standard Form Supplements to QSE Agreements are posted to the MIS.
Monday January 30, 2012	Deadline for signed contracts to be returned to ERCOT
Tuesday January 31, 2012	Deadline for ERCOT to issue Market Notice with summary of EILS awards.
Wednesday February 1, 2012	First day of operation in the Contract Period
Thursday February 2, 2012	Baseline review process re-opens
Thursday May 31, 2012	Last day of Contract Period
Friday July 6, 2012	Deadline for submitting NOIE or non-TDSP interval meter data to ERCOT
Friday July 13, 2012	Unofficial availability & event performance data posted to the MIS.
Thursday July 26, 2012	Deadline for QSEs to identify any discrepancies with ERCOT's unofficial data
Thursday August 9, 2012	Approximate Settlement date for this Contract Period