



ERCOT PMO Update

Robert Connell
Director Program Management

Third Quarter Results (Through 9/30/04)
October 2004


Third Quarter Results

- 12 completed, 59 YTD
- 30 in progress
- 32 in planning
- Large number in planning for EMMS release 4

Project Process Improvements In 2004


- Program Area Teams Operating
- CART (Continuous Analysis & Requirements Teams) implemented to plan releases and provide impact analysis

Project Activity



■ Completed ■ In Planning ■ In Progress















Project Performance



■ On Time ■ On Budget ■ Deliverables

Major ERCOT Projects Summary

Oct. 2004

Project	Total Budget	Actuals	Metrics	
Duration/Information (Sponsor)	Phase/Scheduled Completion		Schedule	Budget
Server Consolidation & Storage (2003-2004)	\$22.6M	\$19.8M		
12 separate projects over 14 mos. (S Jones)	Execution Phase/4 th Qtr 2004			
Taylor Building (2004-2005)	\$12.9M	\$6.7M		
Construction In Progress (S Jones)	Execution Phase/1 st Qtr 2005			
EMMS Release 3 (2003-2004)	\$7.7M	\$7.2M		
17 separate projects over 18 mos. (S Jones)	Execution Phase/4 th Qtr 2004			
EMMS Release 4 (2004-2005)	\$7.5M	\$1.7M		
20 separate projects over 14 mos. (S Jones)	Execution Phase / Release delayed to 2 nd Qtr 2005			
Commercial System Upgrade (2003-2006)	\$6.0M	\$2.9M		
6 separate projects over 30 mos. (R Giuliani)	Execution Phase/3 rd Qtr 2006			
Move In Move Out (2003-2004)	\$4.7M	\$4.7M		
2 separate projects over 12 mos. (R Giuliani)	Closing Phase/3 rd Qtr 2004			
Enterprise Data Warehouse (2003-2005)	\$2.9M	\$1.0M		
9 separate projects over 36+ mos. (R Giuliani)	Execution Phase/4 th Qtr 2005 (current release delayed)			