



# **ERCOT PMO Update**

---

**Robert Connell**  
**Director Program Management**

**Fourth Quarter Results (Through 12/31/04)**  
**January 11, 2005**


## Fourth Quarter Results

- Through 12/31/2004
- 14 completed, 75 YTD
- 27 in progress
- 13 in planning

## Project Process Improvements In 2004


- Project Procedures and Documentation Improved
- MS Project Server 2003 Implemented
- Program Area Teams Operating with Release Plans
- CART Teams Implemented Resource Planning

### Project Activity



■ Completed ■ In Planning ■ In Progress

### Project Performance



■ On Time ■ On Budget ■ Deliverables

## Original 2004 Project Priority List

	Priority 1	Priority 2	Priority 3	No Priority	Total
<b>Original PPL</b>	<b>56</b>	<b>53</b>	<b>39</b>	<b>10</b>	<b>158</b>
Combined/Canceled	10	13	8	8	39
Active	18	7	1	1	27
Complete	17	9	0	0	26
Reprioritized	8	0	0	0	8



## New Project Requests for 2004

	Priority 1	Priority 2	Priority 3	No Priority	Total
<b>New &amp; Sub Projects</b>	<b>105</b>	<b>25</b>	<b>3</b>	<b>9</b>	<b>141</b>
Combined/Canceled	14	7	2	5	28
Active	43	6	0	1	50
Complete	40	9	0	0	49



Project	Total Budget	Actual 10/31	Metrics	
<i>Duration/Information (Sponsor)</i>	<i>Phase/Scheduled Completion</i>		<i>Schedule</i>	<i>Budget</i>
<b>Server Consolidation &amp; Storage (2003-2004)</b>	\$22.6M	\$20.7M		
<i>12 separate projects over 14 mos. (S Jones)</i>	<i>Execution Phase/4<sup>th</sup> Qtr 2004</i>			
<b>Taylor Building (2004-2005)</b>	\$12.9M	\$10.4M		
<i>Construction In Progress (S Jones)</i>	<i>Execution Phase/1<sup>st</sup> Qtr 2005</i>			
<b>EMMS Release 3 (2003-2004)</b>	\$8.2M	\$7.8M		
<i>17 separate projects over 14 mos. (S Jones)</i>	<i>Nearing Completion /Additional Funds Needed</i>			
<b>EMMS Release 4 (2004-2005)</b>	\$7.6M	\$5.6M		
<i>20 separate projects over 14 mos. (S Jones)</i>	<i>Planning Phase/2<sup>nd</sup> Qtr 2005</i>			
<b>Commercial System Upgrade (2003-2006)</b>	\$6.0M	\$3.2M		
<i>6 separate projects over 30 mos. (R Giuliani)</i>	<i>Execution Phase/3<sup>rd</sup> Qtr 2006</i>			
<b>Enterprise Data Warehouse (2003-2005)</b>	\$2.9M	\$1.8M		
<i>9 separate projects over 36+ mos. (R Giuliani)</i>	<i>Execution Phase/4<sup>th</sup> Qtr 2004</i>			
<b>Market Oversight Monitoring System (2003-2005)</b>	\$1.9M	\$1.0M		
<i>2 separate projects over 12 mos. (S. Jones)</i>	<i>Execution Phase/4<sup>th</sup> Qtr 2005</i>			

## ➤ Projects Completed in January

- 30004 Texas Set 1.6
- 30007 NAESB Transport 1.6
- 30064 Commercial Applications Development System (P Test Prime)
- 30185 Congestion Mgt Zones
- 30063 Lawson Procurement System
- 30182 Node Access System Upgrade

## ➤ Projects Completed in February

- 40002-01 PUCT Market Monitoring System
- 30153 Transmission Congestion Rights – Phase 1
- 30159 Payment for Minimum Energy when OOMC Issued
- 30083 Seebeyond and Paperfree Upgrades
- 30047 EDI Transaction Services Upgrade

## ➤ Projects Completed in March

- 300143-01 MS Project Server – Phase 1
- 30156 Market Operations QSE Test Environment
- 30082-02 Commercial Applications System Upgrade (CASUP) Project Phase 1
- 30173/30178 Facilities Expansion Construction at Taylor locations
- 30186 SCR 727 Phase 1b
- 30052-01 TML Phase 1

## ➤ Projects Completed in April

- 30125 Invalid 814-20 response
- 30172 TCC Computer Rooms HVAC and PDU Upgrades
- 30141 EMS/MMS Hardware Upgrade and Replacement
- 30164 Projector Replacements
- 30181 Network Management System
- 40010 Server Rack Consolidation

## ➤ Projects Completed in May

- 30151 Database Monitoring Project
- 30082-03 Oracle 9li Upgrade
- 30168 Eliminate Resource Specific Deployment for BE
- 40043 Settlements Re-engineering
- 40008 Tier 1 SAN Production Upgrade

## ➤ Projects Completed in June

- 30148 Release 3 EMMS is 13 of the 17 projects (see next slide)
- 30184-01 HP Openview Hardware & Software Upgrade
- 30158 Tradable Generation Rights Phase 2
- 40002-02 Market Monitoring System Improvements

PR30098: Provide Display for Gen Output/Limits/Monitored Pts

PR30106: Display PF and SCADA on Single One Line

PR30095A: System Map (Power World)

PR30044: Stop Oscillation of Constraint Management

PR40052: CA\_RAP Contingency Analysis Enhancement

PR30094: DCP Enhancement (VSAT/TSAT Enhancement) (1st time)

Unconstrained Ancillary Services (No PRR Number)

PR30168: PRR424 Elimination of Resource Specific Deployments (COMM CAT 4)

PR30128: PRR 349 UBES-DBES Ramp Rates

PR30134: PRR373 OOM As Instructed Deviation

PR30122: PRR332 Unit Resource Testing

PR30131: PRR359 Improve Resource Plan

PR30059: Resource Plan Change Indicator

PR30068: Display Print Resource Plan

PR30097: Display Expected Schedule Changes

PR30167: Archival of Shift Factors

PR30169: Handling of Equipment Name Changes

## ➤ Projects Completed in July

- 30148 EMMS Release 3 - Implemented 4 of 17 Projects
- 30131-02 Improved Resource Plan Phase 1
- 40058 ERCOT as a Resource
- 30184-02-07 Tier 2 Hitachi Data Storage
- 30184-02-08 Alpha Systems Replacement

## ➤ Projects Completed in August

- 30002 Move In / Move Out (MIMO) for Retail Transactions
- 30052 TML Phase II Retail Portal
- 40020 Proxy Server Upgrades (HTTP/HTTPS)
- 30149 EDW Lodestar Replication

## ➤ Projects Completed in September

- ERCOT Load Estimation for Settlements
- 30192 A/S Calculations and Provisions for ERCOT Wide Totals
- 30075 Outage Scheduler Enhancements – Phase 1
- 40094 Constraint Activity Manager

## ➤ Projects Completed in October

- *30184-02-02 HP Database Server Consolidation*
- *30052-02 TML Phase II*
- *30184-02-06 EMC Data Mgt*

## ➤ Projects Completed in November

- *30184-02-04 HP Openview Operations*
- *30014 - Load Research Sampling*
- *30102 – NICE Playback System*

## ➤ Projects Completed in December

- *30143\_02 MS Project Server Phase II*
- *30151 HR Lawson*
- *40042\_02 EDW Data Delivery Module*
- *40042\_03 EDW Application Foundation*
- *40042\_05 EDW\_BI Foundation Ph I*
- *30184\_05 Data Center Upgrade/Aperture*
- *40074 ETS SIR Enhancements*
- *30184\_02\_03 Altiris*