## Preliminary Nodal Integrated Program Timeline

Project Name	2009														
	Apr	Мау	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Core Projects	1														
NMMS (Siemens)	Modeling	Guidelines Draft t		MPIM Integratio		<b>^</b>		   		-     	·     			-     	
		1	uidelines Complet	e											
MMS (ABB)	1	MMS5 P1 to iTEST		MMS5 P2 to iTEST	MMS5_P3 Received		MMS5_P4 Received		MMS5_P5 Received		MMS5_P6 Received		MN Re	MMS5_P7 Received	
		MMS5 Receiv	P1	MMS5 P2 Received	MMS5		MMS5_P3 to iTEST		MMS5_P4 to iTEST	MMS to iTE	5_P5	MMS5_F to iTEST	P6	MMS to iT	S5_P7 EST
OS (ABB)	FP2 to i	7	$\diamond$		     			-       		• 1 1 1					
EMS (AREVA)	EMS Relea	se 6.1.x NPRRs 97	, 102 FAT Comple	ete	1 1 1			1				$\diamond$			
COMS (CMM-Triplepoint)	CSI 7.0 to iTEST Deliver CMM		4.3 to iTEST												
CRR (Nexant)			     		     								<	>	
Supporting Projects	1														
CDR		1 1 1 1	       		       			       		-       					
EDW	COP Report	RUC Rep	eort	     	1	1		1	1	1 1 1				1	
	EDV	∠ V-OS Complete	- 		-     								 		
MIS	Build 12 Start						•	1		1					
	Build 11 Finish	1	1	B	uild 12 Complete		$\diamond$			-     					
MPIM			<b>\</b>												
Systems Integration	1	1				1		1		1					
Itergration Services	I I	 	IR5 TC1	Adapters to iTEST	1			1		1	:   	~			
			1		IR5 TC2 Adapter	to ITE OT		• •		1		$\mathbf{\mathbf{\hat{v}}}$	 		
	IR4 TC4 Adapters to iTEST IR4 TC4 iTEST Migrati <b>0</b> 74 Integration Testing				IK5 IC2 Adapter		5 TC3 iTEST Migratio	iTEST Migration IR5 TC5 iTEST Migration		 	1	<u>   </u>	I	1	<u> </u>
			1								$\diamond$				
	1	   	   	IR5 TC1 iTEST Migration	IR5 TC2 iTES	ST Migration	IR5 TC4	ITEST Migration		IR5 Integration	Testing	~	1	     	     
EDS		1	1	MOTE Launch	1				1		Integrated EDS S	equence			
					SEM	Go-Live	MP Conne	ectivity Testing & R	Re-Qualification						
	Apr	Мау	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Core Projec	ts		Support	ing Projects		S	Systems Integrat	tion		EDS / Mar	ket Trials	▼	🔺 Cor	mpleted Milesto	ones



12/4/08

