
## Preliminary Nodal Integrated Program Timeline

Project Name	2009														
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Core Projects			1												
NMMS (Siemens)	Modeling	Guidelines Draft to	Participants		tion Complete	<b>^</b>								     	
	- - 		uidelines Complet	te NMMS Perform Test Complete	ance	$\mathbf{\mathbf{\nabla}}$									
MMS (ABB)	1 1 1	MMS5 P1 to iTEST		MMS5 P2 to iTEST	MMS5 P2 MMS5_P to iTEST Received		P3 MMS5_P4 d Received		MMS5_P5 Received		MMS5_P6 Received		MM Re <sup>-</sup>	MMS5_P7 Received	
		MMS5 Receiv	P1	MMS5 P2 Received	MMS5	MM	S5_P3 TEST		MMS5_P4 to iTEST	MMS to iTE	5_P5	MMS5_F to iTEST	26	MMS to iTE	5_P7 ST
OS (ABB)	FP2 to i	Lest													
EMS (AREVA)										$\diamond$					
COMS (CMM-Triplepoint)		- 4.2 to iTEST	-       												
CRR (Nexant)	Transition Pl	an-TAC Final Sign	off		     						1 1 - 1		>		       
Supporting Projects															
CDR															
EDW	MS Extract to iTEST	RUC Rep	ort												
MIS	Report Build 12 Start				Id 12 Complete		<b>\</b>							       	
	Build 11 Finish	   	<b>^</b>	Bu	ld 12 Complete	     			• • • •	     	   	•       		·   	   
MPIM		,     	$\diamond$		     						     				     
Systems Integration		1													
Integration Services		0 0 0	1	1 Adapters to iTEST											$\diamond$
	IR4 TC4 Adapters to iTEST IR4 TC4 iTEST Migration		IR5 TC2 Adapters to iTE		ST IR5 TC3 iTEST Migration			 	 	1 1 1	I I I I		 	 	
Integration		4 (TEST Migration	1 <b>I</b>	R5 TC1 iTEST Migra	1	1	3 (TEST Migration	IR5 IC	5 iTEST Migration						1
	IR4 Integration Testir			IR5 TC2 ITEST Migratio		Migration	n IR5 TC4 iTEST Migration			IR5 Integration Testing					   
EDS	1	1		MOTE Launch		MP C	onnectivity Testing	& Re-Qualification			ntegrated EDS Se	equence			
					SEM	Go-Live									
	Apr	Мау	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Мау	Jun
Core Projects	S		Support	ting Projects		Sy	stems Integrati	on 📕		EDS / Marl	ket Trials	▼	🔺 Cor	npleted Milesto	ones



1/8/09

