




















Nodal IPS - Critical Path

ID	Project Name	Task Name	Start	Finish	2009												2010					2011												
					Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May						
69	NMMS	Gather requirements from upstream & downstream systems (EMS, MMS, Planning, CRR, OS	Mon 6/30/08	Tue 7/22/08	7/22																													
70	NMMS	Analyze data & identify candidates for "existing data" & NOMCR/SAMR Validation	Wed 7/23/08	Mon 7/28/08	7/28																													
71	NMMS	Identify manual & bulk load data validation candidates	Tue 7/29/08	Fri 8/1/08	8/1																													
74	NMMS	Design validation rule generation capability	Mon 8/4/08	Thu 8/7/08	8/7																													
76	NMMS	Construct & Run Validation Set 1 in Dev Environment	Fri 8/8/08	Thu 8/21/08	8/21																													
77	NMMS	Categorize Errors & Identify Changes to Data Dictionary	Fri 8/22/08	Thu 8/28/08	8/28																													
78	NMMS	Move Validation Set 1 to Environment with Common Model	Fri 9/5/08	Fri 9/5/08	9/5																													
83	NMMS	Construct Validation Set 2	Tue 9/9/08	Wed 9/24/08	9/24																													
91	NMMS	Construct Validation Set 3	Thu 9/25/08	Fri 10/10/08	10/10																													
92	NMMS	Run Validation Set 3 in Dev Environment	Mon 10/13/08	Wed 10/15/08	10/15																													
93	NMMS	Categorize Errors & Identify Changes to Data Dictionary	Tue 10/21/08	Fri 10/24/08	10/24																													
94	NMMS	Move Validation Set 3 to Environment with Common Model	Fri 10/24/08	Fri 10/24/08	10/24																													
95	NMMS	Resolve Internal Errors	Mon 10/27/08	Mon 10/27/08	10/27																													
96	NMMS	Create SPRs & Work with Source System to Resolve	Tue 10/28/08	Thu 1/8/09	1/8																													
97	NMMS	Deliver Validated Model (V1.21 schema & data set) to Downstream Systems	Thu 1/8/09	Thu 1/8/09	1/8																													
37	MMS	Receive MMS: Validated & Synchronized CIM XML Dataset Available from NMMS	Thu 1/8/09	Thu 1/8/09	1/8																													
232	MMS	MMS5: MMS Development based on Validated & Synced CIM Schema & CIM XML File	Fri 1/9/09	Tue 3/10/09	3/10																													
233	MMS	MMS5:pre-FAT	Wed 3/11/09	Wed 4/8/09	4/8																													
234	MMS	MMS5:Release Preparation	Thu 4/9/09	Wed 4/15/09	4/15																													
244	MMS	MMS5: MMS install in DEV & smoke test	Thu 4/16/09	Wed 5/6/09	5/6																													
245	MMS	MMS5:Write Migration Control Document	Thu 4/16/09	Wed 5/6/09	5/6																													
247	MMS	MMS5:MMS install in FAT & smoke test	Thu 5/7/09	Thu 5/28/09	5/28																													
252	MMS	MMS5:FAT (Prelim for INT start)	Fri 5/29/09	Fri 7/10/09	7/10																													
253	MMS	Deliver MMS5: Preliminary Release to iTEST	Fri 7/10/09	Fri 7/10/09	7/10																													
254	MMS	MMS5 Prelim iTest Support Identification	Mon 7/13/09	Mon 7/13/09	7/13																													
256	MMS	MMS5: FAT (Final for INT Start)	Tue 7/14/09	Mon 8/24/09	8/24																													
258	MMS	Deliver MMS5: Completed Final FAT to iTEST	Mon 8/24/09	Mon 8/24/09	8/24																													
823	INT	Receive MMS 5 Final from MMS	Mon 8/24/09	Mon 8/24/09	8/24																													
839	INT	(IR5 TC2) Installation, Data Setup, & Smoke Testing	Tue 8/18/09	Mon 8/24/09	8/24																													
840	INT	(IR5 TC2) iTest Migration Complete	Mon 8/24/09	Mon 8/24/09	8/24																													
844	INT	EDS Delivery Readiness Testing	Tue 8/25/09	Fri 10/2/09	10/2																													
853	INT	(IR5 TC3) Installation, Data Setup, & Smoke Testing	Mon 10/5/09	Fri 10/9/09	10/9																													

Project: Nodal Program Date: Mon 1/12/09	Task		Baseline		Rolled Up Critical Task		Rolled Up Baseline Milestone		Group By Summary	
	Task Progress		Milestone		Rolled Up Milestone		Rolled Up Progress		Deadline	
	Critical Task (20d)		Summary		Baseline Summary		External Tasks		Progress	
	Critical Task Progress		Rolled Up Task		Rolled Up Baseline		Project Summary		From Update	