


# TX SET 4.0 IMPLEMENTATION TIMELINE



## Contingency

**FLIGHT TEST:** Flight test is scheduled to complete on May 8. There are 13 days contingency built in for any unforeseen delays. The contingency date is May 25.

**GO LIVE DATE:** The contingency date for Go-Live is June 10.