

### Sharyland Transition to Competition

Week	2013												2014																											
	September				October				November				December				January				February				March				April				May				June			
	2	9	16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	3	10	17	24	3	10	17	24	31	7	14	21	28	5	12	19	26	2
<b>Sharyland - Education</b>	Host meetings in each division to explain competition and transition																																							
<b>Sharyland - Customer and REPs</b>					Finalize list of Default REPs (up to 15 for each rate class)								Provide Mass Customer List to REPs				Inform Customers of Default REPs if they do not select								4/15-4/17 - Assign ESI IDs to Default REPs								Customers are transitioned to REPs on their normal scheduled meter read date, with no out-of-cycle reads. Goal is 100% reads. No additional move-in or switch transactions, except new service requests will be handled through an exception process.							
<b>Sharyland - Transactions</b>	ESI ID info loaded via 814_20s				12 months of historical usage data for ESI IDs loaded												Process CR transactions																							
<b>Competitive REPs (CRs)</b>													Receive Mass Customer List				CRs submit transactions to be executed on the meter read date through April 15, the beginning of the Default REP moratorium (request may not be pending for more than 90 days before date requested)																							
<b>Default REPs</b>					List of Default REPs finalized (up to 15 for each rate class)								Receive Mass Customer List				Default REPs submit transactions for assigned customers (4/17 - 4/30)																							
<b>ERCOT</b>	Sharyland ESI ID Information begins showing on TDSP extract												Process CR transactions																											
<b>Default REP Moratorium and Transition Moratorium</b>													Process Default REP transactions																											
													Default REP Moratorium SU will not execute Competitive REP transactions to focus on Default REP transactions																											
													Transition Moratorium SU will not execute move-in or switch requests to focus on transitioning customers.																											

Transition Complete by May 31 and normal processes resume on June 4