



---

# DGR INTERCONNECTION TIMELINE

MARCH 2020



# INTERCONNECTION PROCESS & TIMELINE

---



- The timeline for interconnecting a DGR to the distribution system includes the following steps:
  - Pre-screen
  - Studies (planning study, impact study, stability study)
  - Construction Estimate
  - Construction
- Study and construction timelines vary based on details of interconnection (i.e., dedicated feeder, substation work, transfer trip, etc.).
- Projected timeline based on current information and expectations:  
5-16 months