



Technology Working Group (TWG)

Ted Hailu and Amy Loera
ERCOT

June 18, 2026

Outline:

- MPSP development status
- Impact to the October go-live target
- Next steps and ongoing communication

Key Takeaways

- The previously communicated October 2026 go-live is no longer feasible; ERCOT is finalizing a revised schedule and will share updated dates once confirmed.

Market Participant Service Portal (MPSP): Schedule Update

ERCOT continues to develop the MPSP, the new platform for submitting forms — supporting Client Services, Legal forms, and Weatherization inspection processes. The following is a status update on the implementation timeline.

#	Key Updates
1	The previously communicated October 2026 go-live for the MPSP is no longer feasible.
2	ERCOT is finalizing a revised implementation schedule with internal and project stakeholders.
3	Specific updated go-live dates will be shared once the new schedule is confirmed.
4	Current submission processes remain in place; no action is required from Market Participants at this time.

Key Takeaway: ERCOT remains committed to a successful MPSP rollout and will continue to provide transparent, timely updates to the TWG as the revised schedule is finalized.