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	EILS PROCUREMENT SCHEDULE  

February through May 2011 Contract Period  

All deadlines are 5 p.m. U.S. Central Prevailing Time unless otherwise noted.

	Date
	Action

	Ongoing  
	QSE submit proposals and supporting data to ERCOT for any prospective Non-IDR EILS aggregations.  (ERCOT will initiate dialogue and provide feedback and assistance.)  

	Ongoing  
	QSE submit information for preliminary baseline review of prospective EILS Resources.  (ERCOT will provide unofficial baseline assignments as promptly as possible.)  

	Mon., Oct. 25, 2010
	DRAFT Technical Requirements & Scope of Work posted to EILS web page.

	Mon., Nov. 5, 2010
	Market Participant comments on Technical Requirements document due;
DSWG meeting at the ERCOT Met Center (includes review of Technical Requirements).
Last date for QSEs to request preliminary baseline reviews.

	Wed., Nov. 17, 2010
	RFP ISSUED:  ERCOT issues EILS Request for Proposal.  

Final Technical Requirements & Scope of Work posted to EILS web page.

Resource ID process begins — submittal of Resources for baseline assignment & capacity pre-screening

	Mon., Dec. 13, 2010
	Last date to submit EILS Resource IDs. 

	Fri., Dec. 17, 2010 
	ERCOT communicates to QSEs completed baseline assignment and capacity pre-screening information for prospective EILS Resources.  

	Thu., Jan 6, 2010 
	QSEs opting for EILS Self-Provision submit the EILS Notification of Self-Provision Form to ERCOT.  

	Fri., Jan. 7, 2011
	BIDS DUE:  QSEs submit completed EILS Resource Submission Forms (bids and Self-Provision offers).  

	Wed., Jan. 12, 2011 
	ERCOT notifies Self-Providing QSEs of options for adjusted commitment levels.  

	Fri., Jan. 14, 2011 
	Self-Providing QSEs provide ERCOT with final Self-Provision commitment (this must occur within two Business Days of the communication to the QSE from ERCOT).  

	Mon., Jan. 17, 2011
	ERCOT notifies awarded QSEs of EILS awards.  

ERCOT issues Market Notice with summary of EILS awards.  

Standard Form Supplements to QSE Agreements distributed to awarded QSEs.  

	Fri., Jan. 28, 2011
	Deadline for signed contracts to be returned to ERCOT.  

	Tue., Feb. 1, 2011
	First day of operation in the Contract Period.  

	Wed, Feb. 2, 2011
	Preliminary baseline reviews re-opens

	Tue., May 31, 2011
	Last day of Contract Period

	Tue., July 5, 2011
	Deadline for submitting NOIE or non-TDSP interval meter data to ERCOT

	Fri., July 15, 2011
	ERCOT provides unofficial availability and event performance data to QSEs

	Mon., July 25, 2011
	Deadline for QSEs to identify any discrepancies with ERCOT’s unofficial data

	Tue., Aug. 9, 2011
	Approximate Settlement statement posting date for this Contract Period


