	Draft2                                     EILS PROCUREMENT SCHEDULE  

	October 2011 through January 2012 Contract Period  

All deadlines are 5 p.m. U.S. Central Prevailing Time unless otherwise noted.

	Date
	Action

	Ongoing
	QSEs submit proposals & supporting data to ERCOT for any prospective non-interval metered EILS aggregations

	Ongoing
	QSEs submit information for baseline review of prospective EILS Loads

	Monday
	June 27, 2011
	DRAFT Technical Requirements & Scope of Work posted to EILS web page

	Monday 
	July 11, 2011
	Market Participant comments on Technical Requirements document due at ERCOT

	Wednesday 
	July 13, 2011
	WebEx for Technical Requirements comments (if requested)
Last date for QSEs to request baseline reviews

	Friday
	July 15, 2011
	Request For Proposal posted to EILS web page.
Final Technical Requirements & Scope of Work posted to EILS web page.

EILS Load ID (ELID) process begins — submittal of Loads for baseline assignment & capacity pre-screening

	Friday
	August 12, 2011
	Last date to submit EILS Load IDs (ELID). 

	Monday
	August 29, 2011
	QSEs opting for EILS Self-Provision submit the EILS Notification of Self-Provision Form to ERCOT

	Wednesday
	August  31, 2011
	OFFERS DUE:  QSEs submit competitive & Self-Provision offers using the EILS Submission Form .  

	Tuesday 
	September 13, 2011
	ERCOT notifies Self-Providing QSEs of options for adjusted commitment levels.  

	Thursday 
	September 15, 2011
	Self-Providing QSEs provide ERCOT with final Self-Provision commitment; this must occur within two business days of the communication to the QSE from ERCOT

	Friday 
	September 16, 2011
	Award Notifications & Standard Form Supplements to QSE Agreements are posted to the MIS.

	Monday
	September 26, 2011
	Deadline for ERCOT to issue Market Notice with summary of EILS awards.

	Wednesday
	September 28, 2011 
	Deadline for signed contracts to be returned to ERCOT

	Saturday
	October 1, 2011
	First day of operation in the Contract Period

	Monday
	October  3, 2011
	Baseline review process re-opens

	Tuesday 
	January 31, 2012
	Last day of Contract Period

	Tuesday
	March 6, 2012
	Deadline for submitting NOIE or non-TDSP interval meter data to ERCOT

	Friday
	March  16, 2012
	Unofficial availability & event performance data posted to the MIS.

	Friday
	March 23, 2012
	Deadline for QSEs to identify any discrepancies with ERCOT’s unofficial data

	Tuesday
	April 10, 2012
	Approximate Settlement date for this Contract Period


