	Draft

	EILS PROCUREMENT SCHEDULE

	June through September 2012 Contract Period  

All deadlines are 5 p.m. U.S. Central Prevailing Time unless otherwise noted.

	Date
	Action

	Ongoing
	QSEs submit proposals & supporting data to ERCOT for any prospective non-interval metered EILS aggregations

	Ongoing
	QSEs submit information for baseline review of prospective EILS Loads

	Friday
	March 16, 2012
	DRAFT Technical Requirements & Scope of Work posted to EILS web page

	Friday
	March 30, 2012
	Market Participant comments on Technical Requirements document due at ERCOT

	Monday
	April 2, 2012
	· WebEx for Technical Requirements comments (if requested)
· Last date for QSEs to request baseline reviews

	Monday
	April 9, 2012
	· Request for Proposal posted to EILS web page.

· Final Technical Requirements & Scope of Work posted to EILS web page.

· EILS Load ID (ELID) process begins — submittal of Loads for baseline assignment & capacity pre-screening

	Friday
	May 11, 2012
	Last date to submit EILS Load IDs (ELID). 

	Friday
	May 11, 2012
	QSEs opting for EILS Self-Provision submit the EILS Notification of Self-Provision Form to ERCOT

	Friday
	May 18, 2012
	OFFERS DUE:  QSEs submit competitive & Self-Provision offers using the EILS Submission Form.  

	Friday
	May 18, 2012
	ERCOT notifies Self-Providing QSEs of options for adjusted commitment levels.  

	Friday
	May 18, 2012
	Self-Providing QSEs provide ERCOT with final Self-Provision commitment; this must occur within two business days of the communication to the QSE from ERCOT

	Wednesday
	May 23, 2012
	Award Notifications & Standard Form Supplements to QSE Agreements are posted to the MIS.

	Thursday
	May 31, 2012
	Deadline for ERCOT to issue Market Notice with summary of EILS awards.

	Friday
	June 1, 2012
	First day of operation in the Contract Period

	Friday
	June 1, 2012
	Baseline review process re-opens

	Sunday
	September 30, 2012
	Last day of Contract Period

	Monday
	November 5, 2012
	Deadline for submitting NOIE or non-TDSP interval meter data to ERCOT

	Wednesday
	November 14, 2012
	Unofficial availability & event performance data posted to the MIS.

	Monday
	November 26, 2012
	Deadline for QSEs to identify any discrepancies with ERCOT’s unofficial data

	Friday
	December 7, 2012
	Approximate Settlement date for this Contract Period


