MARKET TIMELINE SUPPORTING 

MARKET TESTING FLIGHT 0702

Activity
Calendar Date



Notice from ERCOT Client Relations Mgr. of Market Testing 

Pre-orientation meeting to entire ERCOT mail container


May 7th - Tuesday

Notice from ERCOT Client Relations Mgr. of Market Testing 

Orientation meeting  to entire ERCOT mail container
May 21st - Tuesday

TTPT to Finalize scripts 
May 23rd – Thursday, TTPT meeting 

Pre-Orientation Market Testing activities – informing each Testing CR as needed, of Testing activities and requirements
Not before May, 30th – Thursday

Orientation Market Testing activities – informing each Testing CR of Testing requirements as needed
Not later than June, 5th – Wednesday

CR must have filed for REP Certification by COB
June, 5th – Wednesday



TSW updated on web-site communicating intent to test in July Flight – This is the deadline to sign up for the Flight! 


June 6th – Thursday

Communication from ERCOT Client Relations manager of Testing Participants to each TDSP
June 7th – Friday

Verification and communication from PUCT Staff that Testing Participants intending to test, have applied for REP Certification 
June 7th - Friday

TCW to be communicated to each Testing Participant


June 10th – Monday

TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner
June 11th – Tuesday

Connectivity Testing kick-off call


June 12th – Wednesday

Connectivity Testing begins


June 13th - Thursday

Oncor and Centerpoint communicate Test bed load to TPs and ERCOT


June 24th - Monday

Flight Kick off conference call 


July 3rd – Wednesday

Daily Conference calls begin – Frame 1 Transactions flow 


July 8th – Monday

