Texas Customer Choice

Version 1.5 Priorities

Version 1.5

	
	Requirements
	Suggested Action

	
	Requirement 1 Forwarding TDSP Rejections to CRs
	Expedite Implementation as Directly Tied to Eliminating Workarounds 

	
	Requirement 2 New transaction sets – 814_28 & 814_29. These will support Permit notification and notification of un-executable Move In & Move Out
	Expedite Implementation as Directly Tied to Eliminating Workarounds 

	
	Requirement 3 Modification to “Not First In” Flag on Move In transactions. Delete from current V1.5 Contract because related to stacked Mi/MO
	Defer as Related to MI - MO

	
	Requirement 4: Addition segment in the 814_17 (Move In Response). Delete from current v1.5 contract because related to stacked MI/MO
	Defer as Related to MI - MO

	
	Requirement 5: Date Change Transaction (814_12) changes. Delete from current V1.5 contract because related to stacked MI/MO
	Defer as Related to MI - MO

	
	Requirement 6: Addition segment to the Move Out transaction (814_24) for Drop and Investigate Meter. Current transaction does not provide notice that move-out also has a remove meter request with it.  Not related to stacked MI/MO
	Expedite Implementation as Directly Tied to Eliminating Workarounds 

	
	Requirement 7: Addition segment to the Date Change transaction (814_12) so TDSPs may suggest a different date
	Defer until after Requirements 1,2, 6 and 8.

	
	Requirement 8: CR cancellation of a pending switch
	Expedite Implementation as Directly Tied to Eliminating Workarounds 

	
	Requirement 9: 814_26/814_27 Flow change
	Defer until after Requirements 1,2, 6 and 8.

	
	Requirement 10: Add cancel reason to the Cancel transaction (814_08). Current transaction does not have ability to communicate reason for cancel when 20 day limit expires.
	Defer until after Requirements 1,2, 6 and 8.

	
	Requirement 11: Add Life Support Indicator to 814.20 transactions
	Defer until after Requirements 1,2, 6 and 8.

	
	Requirement 12: Pass Customer Contact information in 814_01,10, & 16 to TDSP in 814_03
	Defer until after Requirements 1,2, 6 and 8.

	
	Requirement 13: Pass Add the N1~BT (Bill To) loop to the 814_01, 814_03, and 814_16 Transactions.  This change is for the Muni/Co-ops to enter the market.
	Defer until after Requirements 1,2, 6 and 8.

	
	Requirement 14: Two new Reject codes added to the 814_04
	Defer until after Requirements 1,2, 6 and 8.

	
	Requirement 15 : Add the REF~BLT to the 814_10, 14. Needed for Muni/Co-op
	Defer until after Requirements 1,2, 6 and 8.

	
	Requirement 16: Add a new Bill type indicator Reject Code (FRB). Needed for Muni-Co-op
	Defer until after Requirements 1,2, 6 and 8.

	
	Requirement 17: Add new Bill To information to the 814_24. Needed for Muni/Co-op
	Defer until after Requirements 1,2, 6 and 8.

	
	Requirement 18: Add new reject code (BIM) to the 814_25. Needed for Muni/Co-op
	Defer until after Requirements 1,2, 6 and 8.

	
	Requirement 19:  Known processing gaps with in the market

Need to allow for the handling of specific scenarios related to the following transaction s once approvals are received from TAC (Technical Advisory Committee):

· Move In / Move Out related to CSA

· Timing issues with the Move In/Out potentially cause the CSA CR to not receive needed transactions.

· Order of 867_03f / 867_04 received from the market

· Receipt of the 867_04 prior to the 867_03f may cause errors in which BPI is closed.

· Streamline current Move In / Move Out process

· Receipt of 867_03f or 867_04 prior to receipt of 814_04 (Protocols)

· Protocols state specifically that the 814_04 must be received prior to the 867_03f /867_04 transactions.

· Handling of mapping status rejects


	Defer as Related to MI - MO
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