Load Profiling Initial Validation Sub-team Meeting Minutes (08/16/02)

The Initial Validation Sub-team had its seventeenth conference call on Friday, August 16, at 10:00 a.m. 
The purpose of our sub-team is to create a forum to address any issues that might affect the completion of the initial validation process and thereby help to ensure an effective and efficient completion of the process.

Notes from the conference call are as follows:

TDSPs  - provided brief reports as follows:

· AEP (Lloyd Young) – AEP complete.

· Centerpoint (Theresa Debose /Jim Purdue/Bill Ladd) – reported that Centerpoint is experiencing some data synchronization problems with their internal systems. This issue is near resolution. It is hoped that CenterPoint can perhaps have the residential 814_20s and some additional business 814_20s that need to be redone ready for Friday night processing (best case scenario).

· Oncor (no one on line) – Oncor complete.

· TNMP (Alan Burke/Steven Bordelon) – reported that at TNMP they are reworking some of the business 814_20s that rejected. They hope to have them resubmitted for Friday night processing.

· ERCOT (Ron Hernandez) – Ron reported that he is working closely with CenterPoint and that it appears the algorithm is fine but that the data synchronization is the problem. He also stated that of the 814_20s for TNMP loaded to date, he is now seeing 99.06% sample accuracy on residential and 95.04% for business. 
· Ron also reported that at ERCOT this weekend there seems to be no pending IT system maintenance that prevents working on the 814_20 backlog.

Additional attendees not listed above:


Jo Gill and Ernie Podraza
Reliant Retail


John Taylor


Entergy (Retail)

The following are action items that the sub-team is tracking:

Ron is to call David at TXU Energy to see if the flow of transactions to the CR has improved.

There were no updates to the status of action items:

	Action Item
	#
	Resp. Entity
	ERCOT
	AEP
	Oncor
	Reliant
	TNMP

	ERCOT to create a list of ESI IDs with a REP/CR switch since Pilot
	1a
	ERCOT
	Completed on 7/22
	N/A
	N/A
	N/A
	N/A

	TDSPs cross-reference ERCOTs list (#1a) with ESI IDs corrected in I.V. a
	1b
	TDSPs
	N/A
	Pending completion of #1a
	Completed on 8/2
	Pending completion of #1a
	Pending completion of #1a

	ERCOT uses TDSP list (#1b) to create report of when the REP/CR had responsibility for ESI IDs
	1c
	ERCOT
	Pending completion of #1b
	N/A
	N/A
	N/A
	N/A

	TDSPs send list of ESI IDs w/Profile I.D. change, due to I.V. to REP/CR at their ERCOT mailbox
	2
	TDSPs
	N/A
	To be completed
	Delivered to TXU Energy & Reliant Retail.
	To be completed
	To be completed

	TDSPs error types & measures taken to correct Profile I.D.s due to I.V.–list to Ron ERCOT
	3
	TDSPs
	N/A
	To be completed
	Completed
	Completed
	To be completed

	TDSPs to monitor & verify ESI IDs w/Profile ID change prior to I.V. since the beginning of Pilot (7/31/01)
	4
	TDSPs
	N/A
	To be completed
	To be completed
	To be completed
	To be completed


We have scheduled to meet next week as follows:

· Tuesday, August 20, at 10:00 a.m. 




















































































































































