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ERCOT Impact Analysis Report

	PRR Number
	263PRR
	PRR Title
	Update Move-In Reject Reasons

	Impact Analysis Date
	August 10, 2001

	Cost/Budgetary Impact
	$40,000

	System Change
	Simple change.

	Implementation Timeline
	20 days

	ERCOT Staffing Impact
	

	Business Processes Impact
	

	
	

	Comments
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