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Phase III Testing Schedule

TDSP - CR
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	Sun
	Mon
	Tue
	Wed
	Thu
	Fri
	Sat

	1
	2
	3
	4
	5
	6
	7

	8
	9
	10
	11
	12
	13
	14

	15
	16

  TDSPs :  CRs
 PM Group:  RRI


	17

TDSPs :  CRs
AM Group: TXU

PM Group:  TXU


	18

TDSPs :  CRs
AM Group:

    PGSUS / FCP/C

PM Group: 

    PGSUS / FCP/C
	19

TDSPs :  CRs
AM Group: GME

PM Group: GME
	20

TDSPs :  CRs
AM Group: RRI


	21

	22
	23

TDSPs :  CRs
PM Group:  ECP
	24

TDSPs :  CRs
AM Group: ADS

PM Group:  ADS
	25

TDSPs :  CRs
AM Group: ECT

PM Group:  ECT
	26

TDSPs :  CRs
AM Group 

     INTL / SPRK

PM Group:

     INTL / SPRK 
	27

TDSPs :  CRs
AM Group: ECP
	28

	29
	
	
	
	
	
	



	Sun
	Mon
	Tue
	Wed
	Thu
	Fri
	Sat

	
	1

TDSPs :  CRs
PM Group:  ESG
	2

TDSPs :  CRs
AM Group: CNST

PM Group:  CNST
	3

TDSPs :  CRs
AM Group: XERS

PM Group:  XERS
	4

TDSPs :  CRs

	5

TDSPs :  CRs
AM Group: ESG


	6

	7
	8
	9
	10
	11
	12
	13

	14
	15
	16
	17
	18
	19
	20

	21
	22
	23
	24
	25
	26
	27

	28
	29
	30
	31
	
	
	
































PHASE 3 TESTING 


TDSPs & CRs (cont)





PHASE  3  TESTING (TDSPs & CRs)


 6 week duration


 3 weeks of initial testing


 1 week for rework


 2 weeks for retest





ADS – Alliance Data Systems


ECP – EC Power Int. Inc.


ECT – EcTrends Services /Systrends


GME – Green Mountain


INTL – Intelsys Inc.


PGSUS – Pegasus Star


RRI – Reliant Retail Services (All Reliant companies)


SPRK – Spark Energy  / Firefly Powered by Spark


TXU – TXU Energy Services (TXU companies)

















RESOURCES WILL BE AVAILABLE FOR ERCOT/CR RE-TEST


























AM Group: Oncor; TNMP; Systrends; ESG


PM Group: CNP, AEP, ADS, ERCOT*





*Only would have to retest with ERCOT if prior testing phase was missed or not completed due to re-work
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RESOURCES WILL BE AVAILABLE FOR ERCOT/CR RE-TEST





2004





February





PHASE 3 TESTING 


TDSPs & CRs








WEEK RESERVED FOR REWORK











WEEK RESERVED FOR REWORK











2004





March
































WEEK RESERVED FOR REWORK
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