
	ERCOT Working Group Report

	Group Name: PWG (Profiling Working Group)
	Reporting Period: 04/15/04 – 05/14/04

	Working Group website:  http://www.ercot.com/Participants/Committees/pwg_comm.htm 

	Chair name/email/phone:          Ernie Podraza (epodraza@reliant.com ) 713-497-5295

Vice Chair name/email/phone: John Taylor (JTAYL13@entergy.com ) 832-681-3152 

	Meetings / Calls since last report:

	Conference Calls

04/15/2004 – Load Research Project Call for handshake testing of FTP Replacement software.

Meetings

04/28/04 – Load Research Project Meeting

04/27/04 – Monthly PWG meeting

	Voting Items or need direction from RMS:

	None.

	Items completed since last report:

	1) PRR514 12 Month Window for Non-IDR Scaling was approved by the RMS on 4/14/04 and submitted to PRS. PRS requested comments on 4/16/2004.

2) Load Research Sample site lists have been selected by ERCOT and submitted to TDSPs for installation.

3) Load Research Project handshake testing of FPT Replacement software between ERCOT and CRs is complete. This is the means by which CRs can obtain a copy of the public available load research data. 

4) PRR479 IDR Removal draft language was proposed for Market Participant review for next meeting.


	Action Items / Next Steps:

	1) PRR479 IDR Removal remanded to the PWG was discussed for 4 hours at 4/27 PWG meeting without a consensus. The draft language shall be discussed at the next PWG meeting after each internal Market Participant review.
2) PRR494 Revise Forecasted Load Profile Post time remanded to the PWG. ERCOT to review current system production schedule for alternative post times to be discussed at the next PWG meeting. 
3) CenterPoint shall provide to ERCOT a draft timeline for proposed changes of annual validation issues.

* For additional detail information see file, PWG_Report_Appendix_2004_05_14.doc



	Pending deadlines / meeting dates / announcements:

	05/12/04 – Load Research Project Conference Call

05/25/04 – Monthly PWG meeting

05/26/04 – ERCOT Load Research Project Meeting.

June to Sept 2004, TDSPs to start "pilot" with ERCOT for then Load Research Project.

July to Sept 2004, CRs to start "pilot" with ERCOT for the Load Research Project.












































