DWG Report to ROS, July 2005

1. The last DWG meeting was April 27-28, 2005. 

2. The status of various DWG activities is unchanged from that reported in June.

DWG Tasks, 2005

	Task
	Status

	Flat start future case (part of 2005 flat start effort).
	Complete

	Incorporate load as responsive reserve models into dynamics database.
	Complete

	Flat start 2005 case with wind models.
	Complete

	Publish flat start book.
	Working

	Make annual determination of the number and location of dynamic monitoring devices.
	Complete

	Study: Simulate ROS selected event and evaluate fidelity with recorded event data.
	Planning Complete

	Revise ERCOT wind models for better fidelity during multi-wind plant studies.
	Complete

	Work with ERCOT Planning to archive DWG documents.
	Working

	Annual Procedural Manual review/update.
	Fall Activity

	Begin 2006 flat start activities.
	Fall Activity

	Revisit TVD, part I.  Determine whether the guidance is effective and appropriate.
	Fall Activity


