DWG Report to ROS, October 2005

1. The last DWG meeting was September 8-9, 2005. 

2. Recent DWG efforts have primarily been directed toward simulation of the August 19, 2004 FPL Forney plant trip. Good progress is being made.
3. The next DWG meeting is scheduled for October 19-20, 2005.

DWG Tasks, 2005

	Task
	Status

	Flat start future case (part of 2005 flat start effort).
	Complete

	Incorporate load as responsive reserve models into dynamics database.
	Complete

	Flat start 2005 case with wind models.
	Complete

	Publish flat start book.
	Working

	Make annual determination of the number and location of dynamic monitoring devices.
	Complete

	Study: Simulate ROS selected event and evaluate fidelity with recorded event data.
	Working

	Revise ERCOT wind models for better fidelity during multi-wind plant studies.
	Complete

	Work with ERCOT Planning to archive DWG documents.
	Working

	Annual Procedural Manual review/update.
	Fall Activity

	Begin 2006 flat start activities.
	Fall Activity

	Revisit TVD, part I.  Determine whether the guidance is effective and appropriate.
	Fall Activity


