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	Comments


TXU Electric Delivery supports the concepts included in this PRR and proposes the following changes to clarify the relationship between the TDSP and ERCOT regarding the timing for reporting of construction schedule and outage requirements for transmission system upgrades.
	Revised Proposed Protocol Language


6.5.9.4
Transmission System Upgrades Associated with an RMR and/or MRA Exit Strategy
(1)
ERCOT and the TDSP responsible for constructing upgrades to the transmission system related to an RMR and/or MRA Exit Strategy shall coordinate construction clearances necessary to allow timely completion of all planned Transmission Facilities upgrades.

(2)
The TDSP responsible for constructing upgrades to the transmission system related to an RMR and/or MRA Exit Strategy shall reflect estimated completion dates for the Transmission Facilities upgrades in the Transmission Project and Information Tracking (TPIT) system maintained by ERCOT.

(3)
When requested by ERCOT (such request must not be initiated more than 6 months prior to scheduled completion date shown in TPIT), the TDSP responsible for constructing upgrades to the transmission system related to an RMR and/or MRA Exit Strategy shall provide monthly updates of project status to ERCOT, noting any acceleration or delay in planned completion date.  When requested by ERCOT (such request must not be initiated more than 60 days prior to the scheduled completion date as indicated in monthly TDSP reports), the TDSP shall provide weekly updates of project status to ERCOT, with an explanation for any change in planned completion date.  ERCOT shall post all updates received on the MIS.
(4)
Within two (2) Business Days after completion of the transmission upgrades related to an RMR and/or MRA Exit Strategy, ERCOT shall publish a Market Notice of such completion and the effective date of termination of the associated RMR and/or MRA Agreement.
6.5.9.5
RMR and/or MRA Contract Termination

(1)
Within forty-five (45) days after a suitable RMR and/or MRA exit strategy has been developed as defined in Section 6.5.9.2, Exit Strategy from an RMR Agreement, the TDSP(s) responsible for the transmission upgrades, when requested by ERCOT, shall submit to ERCOT a preliminary estimate of the project timeline, with associated outage requirements identified, for completing the transmission upgrades.
(2)
Within fifteen (15) days after receiving the preliminary project timeline and associated outage requirements from the TDSP, ERCOT, with input from the TDSP, shall determine whether the associated outage requirements are likely to be accommadated during the fall, winter, or spring. If so, ERCOT shall then determine if the ninety (90) day termination notice for the RMR and/or MRA can be issued as soon after the summer load season of the preceding year as possible and publish a Market Notice of these terminations. During this determination process, ERCOT, with input from the TDSP, shall determine any Remedial Action Plan or Mitigation Plan type options associated with RMR and/or MRA termination requirements including consideration of any risk for construction delays. 
 
(3)
If ERCOT determines in (2) above that the associated outage requirements do not allow termination of the RMR and/or MRA during the fall, winter, or spring; then:
(a)
One hundred five (105) days prior to the TDSP TPIT forecasted completion date for RMR and/or MRA exit strategy upgrades, ERCOT shall request a project status report and estimated completion date from the TDSP(s) responsible for construction of the transmission upgrades necessary to eliminate the need for the RMR and/or MRA Agreement to determine if planned upgrades will be completed in a timely manner to allow termination or expiration of the RMR and/or MRA Agreement.
(b)
The TDSP(s) responsible for the transmission upgrades shall provide ERCOT with project status and estimated project completion date within ten (10) days of ERCOT’s request.
(c)
Sixty (60) days prior to the TDSP estimated completion date of the upgrades, ERCOT shall issue the ninety (90) day termination notice for the associated RMR and/or MRA Agreement(s) and shall publish a Market Notice of these terminations.
(d)
During the final sixty (60) days prior to completion of the transmission upgrades, the TDSP shall provide weekly updates of project status to ERCOT, with an explanation for any change in planned completion date.  ERCOT shall post all updates received on the MIS.
6.5.9.6
RMR and/or MRA Contract Extension

(1)
Thirty-five (35) days prior to the expiration or termination date of an existing RMR and/or MRA Agreement, ERCOT shall assess the likelihood of completion of the transmission upgrade project(s) necessary to allow expiration or termination of an existing RMR and/or Agreement based on the weekly updates of project status provided by the TDSP(s).  If ERCOT determines that a delay in the termination or expiration date of the existing RMR and/or MRA Agreement is necessary to allow completion of the transmission upgrade(s), it shall provide written notice to the RMR and/or MRA Resource Owner of an extension to the existing RMR and/or MRA Agreement no later than thirty (30) days prior to the planned expiration or termination date.
(2)
ERCOT shall extend the existing RMR and/or MRA Agreement as necessary to allow completion of the transmission upgrade(s), but in no case shall the extension be more than sixty (60) days.

(3)
If delay in the completion date of the transmission upgrades requires an extension of the existing RMR and/or MRA Agreement for more than sixty (60) days, ERCOT shall enter into negotiations with the RMR and/or MRA Resource Owner to revise and extend the existing RMR and/or MRA Agreement to allow completion of the planned transmission upgrades. 
Section 22 - Attachment F- Standard Form Reliability Must-Run Agreement

Section 3. Term, Extension, and Termination.

A.
Term.
(1)
This Agreement is effective beginning on the Effective Date.

(2)
The “Term” of this Agreement is a period of  ______ months; provided however, ERCOT, at its sole discretion, may terminate this Agreement prior to the end of the Term by giving 90 days advance written notice.

(3)
The period beginning on the Start Date and ending on the Stop Date is called the “Full Term” of this Agreement.

(4)
Any Initial Term that extends beyond one (1) calendar year requires ERCOT Board approval.

B.
Extension by ERCOT. ERCOT may, at its sole discretion, extend this Agreement for a period up to sixty (60) days by giving thirty (30) days advance written notice.
C.
Termination by Participant. Participant may, at its option, immediately terminate this Agreement upon the failure of ERCOT to continue to be certified by the PUCT as the Independent Organization under PURA §39.151 without the immediate certification of another Independent Organization under PURA §39.151.

D.
Effect of Termination and Survival of Terms. If this Agreement is terminated by a Party pursuant to the terms hereof, the rights and obligations of the Parties hereunder shall terminate, except that the rights and obligations of the Parties that have accrued under this Agreement prior to the date of termination shall survive.
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