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	Comments


ERCOT has recommended changes on top of the comments from TXU Electric Delivery’s Comments.  The summary of changes includes:
6.5.9.4 – Propose changing the weekly to bi-weekly reporting requirement, and propose that the updates begin once the project is initiated.
6.5.9.5 – Propose removing seasonal limitations for the associated outages, as this would be part of the risk management analysis that falls under the Outage Scheduling process. 
6.5.9.6 – Propose a 45 day lead time to give ERCOT more time for review of a contract extension, as 35 days allows only provides five calendar days for ERCOT review.
	Revised Proposed Protocol Language


6.5.9.4
Transmission System Upgrades Associated with an RMR and/or MRA Exit Strategy
(1)
ERCOT and the TDSP(s) responsible for constructing upgrades to the Transmission Facilities that are part of an RMR or MRA exit strategy shall coordinate construction clearances necessary to allow timely completion of all planned Transmission Facilities upgrades.
(2)
The TDSP(s) responsible for constructing upgrades to the Transmission systemFacilities that are part of an RMR or MRA exit strategy shall establish estimated completion dates and associated model information to ERCOT per Section 8.8, Coordination for System Topology Modifications.
(3)
Upon initiation of the project, the TDSP(s) responsible for constructing upgrades to the Transmission Facilities that are part of an RMR or MRA exit strategy shall provide to ERCOT, by the 15th day of each month, updates of project status, noting any acceleration or delay in planned completion date.  Within sixty (60) days of the completion date shown in the Notice provided per Section 8.8, Coordination for System Topology Modifications, for the Transmission Facilities upgrades, the TDSP shall provide to ERCOT, by Wednesday of each alternate week, bi-weekly updates of the project's status, with an explanation for any change in planned completion date.  ERCOT shall post all updates received on the MIS on a monthly basis pursuant to Section 6.9.5.2(7), Exit Strategy from an RMR Agreement.  For purposes of this section, the project will be considered initiated upon the TDSP authorizing any expenditures on the project including, but not limited to engineering, material procurement, right-of-way acquisition, and regulatory approvals.
(4)
Within ten (10) Business Days after completion of the Transmission Facilities upgrades that are part of an RMR or MRA exit strategy, ERCOT shall publish a Market Notice of such completion and the effective date of termination of the associated RMR or MRA Agreement.
6.5.9.5
RMR or MRA Contract Termination
(1)
Within forty-five (45) days after a suitable RMR or MRA exit strategy has been developed as defined in Section 6.5.9.2, Exit Strategy from an RMR Agreement, the TDSP(s) responsible for the Transmission Facilities upgrades, when requested by ERCOT, shall submit to ERCOT:
(a)
a preliminary construction outage schedule necessary to complete the Transmission Facilities upgrades. Submissions, changes, approvals, rejections, and withdrawals regarding the preliminary construction outage schedule shall be processed through the ERCOT Outage Scheduler on the ERCOT MIS.  Such construction outage schedule shall be updated monthly; or.
(b)
a CCN application timeline for projects requiring such PUCT certification.  Once a CCN has been granted, the TDSP(s) shall be required to meet the requirements in item (a) above.
(2)
ERCOT will review and approve or reject each construction outage schedule as provided in  accordance with procedures developed by ERCOT in compliance with Protocols Section 8, Planned Outages and Maintenance Outages of Transmission and Resource Facilities. 
 
 

(3)
The TDSP(s) responsible for the Transmission Facilities upgrades shall provide to ERCOT a project status and an estimated project completion date within five (5) Business Days of ERCOT’s request.


6.5.9.6
RMR and/or MRA Contract Extension
(1)
Forty-five (45) days prior to the expiration or termination date of an existing RMR or MRA Agreement, ERCOT shall assess the likelihood of completion of the Transmission Facilities upgrade project(s) necessary to allow expiration or termination of an existing RMR or MRA Agreement based on the weekly updates of project status provided by the TDSP(s).  If ERCOT determines that a delay in the termination or expiration date of the existing RMR or MRA Agreement is necessary to allow completion of the Transmission Facilities upgrade(s), it shall provide written notice to the Resource Entity that owns the RMR Unit or MRA Resource of an extension to the existing RMR or MRA Agreement no later than thirty (30) days prior to the planned expiration or termination date.
(2)
ERCOT shall extend the existing RMR or MRA Agreement as necessary to allow completion of the Transmission Facilities upgrade(s), but in no event shall the extension last more than sixty (60) days from the date on which ERCOT provides notice of the extension to the Resource Entity that owns the RMR or MRA Resource.
(3)
If delay in the completion date of the transmission upgrades requires an extension of the existing RMR or MRA Agreement for more than sixty (60) days, ERCOT shall enter into negotiations with the Resource Entity that owns the RMR or MRA Resource to revise and extend the existing RMR or MRA Agreement to allow completion of the planned transmission upgrades. 
Section 22 - Attachment F- Standard Form Reliability Must-Run Agreement
Section 3. Term, Extension, and Termination.
A.
Term.
(1)
This Agreement is effective beginning on the Effective Date.
(2)
The “Term” of this Agreement is a period of  ______ months; provided however, ERCOT, at its sole discretion, may terminate this Agreement prior to the end of the Term by giving 90 days advance written notice.
(3)
The period beginning on the Start Date and ending on the Stop Date is called the “Full Term” of this Agreement.
(4)
Any Initial Term that extends beyond one (1) calendar year requires ERCOT Board approval.
B.
Extension by ERCOT. ERCOT may, at its sole discretion, extend this Agreement for a period up to sixty (60) days, even if ERCOT has previously provided notice to Participant of future termination of the Agreement, by providing at least thirty (30) days advance written notice to Participant of the extension.
C.
Termination by Participant. Participant may, at its option, immediately terminate this Agreement upon the failure of ERCOT to continue to be certified by the PUCT as the Independent Organization under PURA §39.151 without the immediate certification of another Independent Organization under PURA §39.151.
D.
Effect of Termination and Survival of Terms. If this Agreement is terminated by a Party pursuant to the terms hereof, the rights and obligations of the Parties hereunder shall terminate, except that the rights and obligations of the Parties that have accrued under this Agreement prior to the date of termination shall survive.
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