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Instructions:  To allow for comprehensive PRR consideration, please fill out each block below completely, even if your response is “none,” “not known,” or “not applicable.”  Wherever possible, please include reasons, explanations, and cost/benefit analyses pertaining to the PRR.

	
	Impact
	Benefit

	
	Business
	Computer Systems
	

	ERCOT
	
	
	

	MARKET SEGMENT
	
	
	

	Consumer
	
	
	

	LSE:
General, Including NOIE
	
	
	

	LSE:
CR & REP
	
	
	

	QSE
	
	
	

	Resource
	
	
	

	TDSP
	
	
	


	Comments


A prompt from ERCOT when the accelerated progress reporting schedule is triggered by proximity to projected in-service date would be of great help to TDSPs in meeting compliance expectations with minimum risk of overlooking this trigger and consequential delays providing updates as specified by this Protocol.  The corresponding language is shown below as redlines to TXU Wholesale's comments of 10/3/05.
	Revised Proposed Protocol Language


6.5.9.4
Transmission System Upgrades Associated with an RMR and/or MRA Exit Strategy
(3)
Upon initiation of the project, the TDSP(s) responsible for constructing upgrades to the Transmission Facilities that are part of an RMR or MRA exit strategy shall provide to ERCOT, by the 15th day of each month, updates of project status, noting any acceleration or delay in planned completion date.  Within sixty (60) days of the completion date shown in the Notice provided per Section 8.8, Coordination for System Topology Modifications, for the Transmission Facilities upgrades, ERCOT shall request the TDSP to (and the TDSP shall) initiate , by Wednesday of each alternate week, bi-weekly updates of the project's status to ERCOT, with an explanation for any change in planned completion date.  ERCOT shall post all updates received on the MIS on a monthly basis pursuant to Section 6.9.5.2(7), Exit Strategy from an RMR Agreement.  For purposes of this section, the project will be considered initiated upon the TDSP authorizing any expenditures on the project including, but not limited to engineering, material procurement, right-of-way acquisition, and regulatory approvals. 
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