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	PRR Number
	627
	PRR Title
	RMR Transmission Issues and RMR Contract Extension

	Timeline
	Normal
	Action
	Referred to PRR627 Task Force

	Protocol Section(s) Requiring Revision (include Section No. and Title)
	6.5.9.4 (New) – Transmission System Upgrades Associated with RMR and/or MRA Exit Strategy

6.5.9.5 (New) – RMR and/or MRA Contract Termination

6.5.9.6 (New) – RMR and/or MRA Contract Extension
Section 22 – Attachment F – Standard Form Reliability Must-Run Agreement – Section 3 – Term and Termination

	Proposed Effective Date
	TBD

	Priority & Rank Assigned
	TBD

	Revision Description
	Establishes reporting requirements for TDSPs responsible for construction of transmission system upgrades associated with an RMR and/or MRA exit strategy.  Also provides ERCOT with additional flexibility to deal with potential delays in the completion of transmission system upgrades associated with an RMR and/or MRA exit strategy.  ERCOT will be able to extend an RMR and/or MRA contract for limited time periods as necessary to allow for planned transmission system upgrades to be completed.  ERCOT will also be able to require reporting of project status from the responsible TDSP.

	Overall Market Benefit
	TBD

	Overall Market Impact
	TBD

	Consumer Impact
	TBD

	Credit Impacts:  Has the Credit Workgroup reviewed the PRR?  If so, are there credit impacts? (indicate Yes or No, and if Yes, include a summary of impact)
	Yes.  ERCOT credit staff and the CWG have reviewed PRR627 and do not believe that it requires changes to credit monitoring activity or the calculation of liability.

	Procedural History
	· On 8/26/05, PRR627 was posted.
· On 9/9/05, Brazos posted comments.

· On 9/12/05, TXU ED posted comments.

· On 9/15/05, Centerpoint and ERCOT posted comments

· On 9/23/05, Sempra posted comments.

· On 9/28/05, PRS considered this PRR.

· On 10/3/05, TXU Wholesale posted comments.

· On 10/12/05, Centerpoint posted comments.

· On 10/13/05, ERCOT posted comments.

· On 10/14/05, TXU ED posted comments.

· On 10/20/05, PRS considered this PRR.



	PRS Recommendation (indicate whether all segments were present for the vote, and the segment of parties that voted no or abstained)
	On 10/20/05, PRS voted unanimously to refer PRR627 to an ad-hoc PRR627 PRS Task Force, to be lead by TXU.  All market segments were present.

	Summary of PRS discussion
	On 9/28/05, PRS deferred consideration of this PRR until its October meeting.

On 10/20/05, PRS noted that, due to the volume of comments received, a separate meeting focusing on this PRR would be required.



	ERCOT/Market Segment Impacts and Benefits


Instructions:  To allow for comprehensive PRR consideration, please fill out each block below completely, even if your response is “none,” “not known,” or “not applicable.”  Wherever possible, please include reasons, explanations, and cost/benefit analyses pertaining to the PRR.

	
	Impact
	Benefit

	
	Business
	Computer Systems
	

	ERCOT
	None
	None
	Provides Market Participants with more information related to status of transmission system upgrades and Improves RMR and /or MRA contracting process by providing more flexibility to deal with delays in completion of transmission projects.

	MARKET SEGMENT                      
	
	
	

	Consumer
	None
	None
	Provides Market Participants with more information related to status of transmission system upgrades and Improves RMR and/or MRA contracting process by providing more flexibility to deal with delays in completion of transmission projects.

	LSE:
General, Including NOIE
	Could increase length of RMR contract duration
	None
	Provides Market Participants with more information related to status of transmission system upgrades and Improves RMR and/or MRA contracting process by providing more flexibility to deal with delays in completion of transmission projects.

	LSE:
CR & REP
	None
	None
	Provides Market Participants with more information related to status of transmission system upgrades and Improves RMR and/or MRA contracting process by providing more flexibility to deal with delays in completion of transmission projects.

	QSE
	Could increase length of RMR contract duration
	None
	Provides Market Participants with more information related to status of transmission system upgrades and Improves RMR and/or MRA contracting process by providing more flexibility to deal with delays in completion of transmission projects.

	Resource
	Could increase length of RMR contract duration
	None
	Provides Market Participants with more information related to status of transmission system upgrades and Improves RMR and/or MRA contracting process by providing more flexibility to deal with delays in completion of transmission projects.

	TDSP
	Adds project status reporting requirements
	None
	Provides Market Participants with more information related to status of transmission system upgrades and Improves RMR and/or MRA contracting process by providing more flexibility to deal with delays in completion of transmission projects.


	Original Sponsor

	Name
	Henry Durrwachter

	Company
	TXU Wholesale

	Segment
	Investor Owned Utility


	Comments Received

	Comment Author
	Comment Description

	Brazos 090905
	Raises questions on reporting and timeline.

	TXU ED 091205
	Revised language to clarify timing of reports.

	Centerpoint 091505
	Revised language on timing of reports and contract extensions.

	ERCOT 091505
	Revised language on timing of reports and contract extensions.

	Sempra 092305
	Revised language to address rights of RMR owner in determining terms of contract extension.

	TXU Wholesale 100305
	Consolidates previous comments.

	Centerpoint 101205
	Recommends formation of working group to address PRR.

	ERCOT 101305
	Suggests contract extension period is unnecessary.

	TXUED 101405
	Revision to require ERCOT to ask for TDSP project status.


	Proposed Protocol Language Revision


6.5.9.4
Transmission System Upgrades Associated with an RMR and/or MRA Exit Strategy
(1) (1)
ERCOT and the TDSP responsible for constructing upgrades to the transmission system related to an RMR and/or MRA Exit Strategy shall coordinate construction clearances necessary to allow timely completion of all planned Transmission Facilities upgrades.

(2)
The TDSP responsible for constructing upgrades to the transmission system related to an RMR and/or MRA Exit Strategy shall reflect estimated completion dates for the Transmission Facilities upgrades in the Transmission Project and Information Tracking (TPIT) system maintained by ERCOT.
(3)
The TDSP responsible for constructing upgrades to the transmission system related to an RMR and/or MRA Exit Strategy shall provide monthly updates of project status to ERCOT, noting any acceleration or delay in planned completion date.  Within sixty (60) days of the completion date shown in TPIT of the Transmission Facilities upgrades, the TDSP shall provide weekly updates of project status to ERCOT, with an explanation for any change in planned completion date.  ERCOT shall post all updates received on the MIS.
(4)
Within two (2) Business Days after completion of the transmission upgrades related to an RMR and/or MRA Exit Strategy, ERCOT shall publish a Market Notice of such completion and the effective date of termination of the associated RMR and/or MRA Agreement.
6.5.9.5
RMR and/or MRA Contract Termination

(1)
Within forty-five (45) days after a suitable RMR and/or MRA exit strategy has been developed as defined in Section 6.5.9.2, Exit Strategy from an RMR Agreement, the TDSP(s) responsible for the transmission upgrades shall submit to ERCOT a preliminary construction outage schedule that will be required to complete the transmission upgrades.
(2)
Within fifteen (15) days after receiving the preliminary construction outage schedule from the TDSP, ERCOT shall determine if the proposed construction outages can be accommodated without the need for the RMR and/or MRA Resource(s) during the fall, winter, or spring before the RMR and/or MRA exit upgrades are completed.
(3)
If ERCOT determines in (2) above that a mutually agreeable preliminary construction outage schedule can be accommodated during the fall, winter, or spring, ERCOT and the TDSP shall collaborate to determine if the ninety (90) day termination notice for the RMR and/or MRA can be issued as soon after the summer load season of the preceding year as possible and publish a Market Notice of these terminations.  Special consideration by ERCOT and the TDSP should be given to the risk profile of the decision to terminate the RMR and/or MRA Agreement (e.g., determining what options, such as Remedial Action Plans and/or Mitigation Plans, could be used to mitigate transmission construction delays, should they occur).
(4)
If ERCOT determine in (3) above that the construction outages can not be accommodated during the fall, winter, or spring; then:
(a)
One hundred five (105) days prior to the TDSP TPIT forecasted completion date for RMR and/or MRA exit strategy upgrades, ERCOT shall request a project status report and estimated completion date from the TDSP(s) responsible for construction of the transmission upgrades necessary to eliminate the need for the RMR and/or MRA Agreement to determine if planned upgrades will be completed in a timely manner to allow termination or expiration of the RMR and/or MRA Agreement.
(b)
The TDSP(s) responsible for the transmission upgrades shall provide ERCOT with project status and estimated project completion date within ten (10) days of ERCOT’s request.
(c)
Sixty (60) days prior to the TDSP estimated completion date of the upgrades, ERCOT shall issue the ninety (90) day termination notice for the associated RMR and/or MRA Agreement(s) and shall publish a Market Notice of these terminations.
(d)
During the final sixty (60) days prior to completion of the transmission upgrades, the TDSP shall provide weekly updates of project status to ERCOT, with an explanation for any change in planned completion date.  ERCOT shall post all updates received on the MIS.
6.5.9.6
RMR and/or MRA Contract Extension
(1)
Thirty-five (35) days prior to the expiration or termination date of an existing RMR and/or MRA Agreement, ERCOT shall assess the likelihood of completion of the transmission upgrade project(s) necessary to allow expiration or termination of an existing RMR and/or Agreement based on the weekly updates of project status provided by the TDSP(s).  If ERCOT determines that a delay in the termination or expiration date of the existing RMR and/or MRA Agreement is necessary to allow completion of the transmission upgrade(s), it shall provide written notice to the RMR and/or MRA Resource Owner of an extension to the existing RMR and/or MRA Agreement no later than thirty (30) days prior to the planned expiration or termination date.
(2)
ERCOT shall extend the existing RMR and/or MRA Agreement as necessary to allow completion of the transmission upgrade(s), but in no case shall the extension be more than sixty (60) days.

(3)
If delay in the completion date of the transmission upgrades requires an extension of the existing RMR and/or MRA Agreement for more than sixty (60) days, ERCOT shall enter into negotiations with the RMR and/or MRA Resource Owner to revise and extend the existing RMR and/or MRA Agreement to allow completion of the planned transmission upgrades. 
Section 22 - Attachment F- Standard Form Reliability Must-Run Agreement

Section 3. Term, Extension, and Termination.

A.
Term.
(1)
This Agreement is effective beginning on the Effective Date.

(2)
The “Term” of this Agreement is a period of  ______ months; provided however, ERCOT, at its sole discretion, may terminate this Agreement prior to the end of the Term by giving 90 days advance written notice.

(3)
The period beginning on the Start Date and ending on the Stop Date is called the “Full Term” of this Agreement.

(4)
Any Initial Term that extends beyond one (1) calendar year requires ERCOT Board approval.

B.
Extension by ERCOT. ERCOT may, at its sole discretion, extend this Agreement for a period up to sixty (60) days by giving thirty (30) days advance written notice.
C.
Termination by Participant. Participant may, at its option, immediately terminate this Agreement upon the failure of ERCOT to continue to be certified by the PUCT as the Independent Organization under PURA §39.151 without the immediate certification of another Independent Organization under PURA §39.151.

D.
Effect of Termination and Survival of Terms. If this Agreement is terminated by a Party pursuant to the terms hereof, the rights and obligations of the Parties hereunder shall terminate, except that the rights and obligations of the Parties that have accrued under this Agreement prior to the date of termination shall survive.
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