WMS 10/16/05

EMMS Release 4 /  RPRS Market implementation update
RPRS evaluation is underway.  Everyday at least one RPRS case is run by ERCOT operations and the results are evaluated for their validity.   At this time, several issues have been identified which will require modifications to the ERCOT system before RPRS market will be activated.  After all necessary modifications have been made, and ERCOT is satisfied with the validity of the results, ERCOT will give a 10-day Market Notice before running the RPRS live as a market.  Presently there are no studies available to the public; however, ERCOT is willing to release MW procured and MCPCs produced once results are considered valid by ERCOT.  

Issues identified:

· Rounding error in MCPC calculation 

· Software fix has been delivered, currently in testing 

· SFT and RPRS settings need to be calibrated such as those which control information passed between SFT, RPRS, and the Market Database. 

· Parameters have been modified, currently being tested 

· Output from Nuclear Resources being decreased to solve local constraints, potentially resulting in additional capacity commitments   

· Software is currently being modified to not have nuclear resources moved within RPRS.  Testing will follow. 

· Output from wind and hydro units being increased to solve transmission constraints 

· Software is currently being modified so that output from Wind and Hydro resources can only be decreased.    Testing will follow. 

Fixes to currently identified issues are planned to be migrated during December 2005.  If this timeline is changed, ERCOT will address at the December WMS meeting.

