
	Terms & Conditions Event Summary

	Event Description: Terms & Conditions Meeting
	Date:  May 8 and May 9, 2006
	Completed by:  Susan Munson

	Attendees:  Kathy Scott            Allan Burke                   Rob Bevill                     Susan Munson
                     Chuck Moore        Michael Matlock           Carole Root                  Robert De Leon

                     Lauren Damen      Frank Billman               Mike Hammock           Connie Corona

                     Kyle Patrick          Zachry Collard              Johnny Robertson       Bill Reily
                     Eric Blakey           Tommy Weathersbee    Kristy Tyra                   Debbie McKeever

                     Ann Boren             Suzette Sondag              Robert Rodriguez        Mike McCarty

 

	Summary of Event:

	Antitrust Admonition

Introductions

I. Terms and Conditions Rule Status Update
· Rule was signed 4/20, will be effective 5/11.  Some parts are effective this July, 2006 and some parts are effective next July, 2007.

· Parameters in Chapter 6 (Std. Service provisions) are included in the July, 2007 timeline with the following exceptions that have a July, 2006 implementation date:

· Std. Move-in (4.3.2.1)
· Move-out (4.3.12.1)
· Std. Reconnect (4.3.12.2)
· Meter Re-reads and spreadsheets identifying inaccessible meters (4.8.1.3)
· Listed under filings for Project 29637 on PUCT website

II. Time Line Requirements
· Displayed Timeline for Implementation DRAFT document

· TX SET will work on changes needed to support Ts & Cs on June 6,7 meetings

· TX SET will create a market business requirements document based on spreadsheet from TCTF.  Then Change Controls will come after this.  (Usually, the Change Controls come first and go to MCT, but not in this case.)  Implementation Guides must be complete and posted by September 1.  REPs present agreed that they could meet these dates.  7/07 is aggressive for TDSPs to make their system changes (they need 6 months for build). 

· Rule stipulations – Lauren emphasized that everything must be implemented this July, 2006 unless stated specifically in the rule otherwise.
· Discussed issues with combining Mass Transition and Ts & Cs.  This implementation may conflict with Flight Test Dates.  TTPT will discuss this issue at their June 1 meeting.  
· Discussed the possibility of having two back-to-back TX SET releases for Mass Transition and for Ts & Cs.  Chuck (Direct Energy) said he wants to see Mass Transition as soon as possible.  Wording with PUCT rule for Ts & Cs– does it say specifically July 1, 2007 or can these changes go in earlier?  Lauren will check regarding implementing faster – does not think that would be a problem to go in early.   

· Credit Working Group – Collateral requirements are an issue for sliding Mass Transition to coincide with Ts & Cs.   

· Protocol Changes and Retail Market Guide changes for submission – when needed?  Project may be initiated at ERCOT based on PUCT Rule (do not have to have SCR or PRR to kick it off).
· Who will write the PRR?

· Deliverable to TX SET to start requirements definition is Ts & Cs spreadsheet

· Defer discussion on Protocol Changes until another meeting
II. TCTF Approach Discussion

· TxSet Deliverables
· Worked to combine the different versions of the Deliverables Matrix, adding columns to provide more information.

· Reviewed the Deliverables Matrix for the Project and modified the spreadsheet based on group discussion.

· Bill Reily (TXU ED) presented 4 scenarios for Section 4.7.2 Meter Readings

· 4.7.2.1 Denial of Access by Retail Customer, Non-Critical Load

· 4.7.2.1 Denial of Access, Critical Load
· 4.7.2.2 Estimation for Reasons Other than Denial of Access by Retail Customer

· 4.7.2.2 Mass Transition

Suggestion was made to use these scenarios to draft a section in the RMG.
III. Created a list of Action Items with Responsibilities and Due Dates.
IV. Reviewed and modified the Draft TCTF Roles and Responsibilities document in preparation for presentation to RMS tomorrow, May 10, 2006.
V. Next Steps

· Future TCTF Meeting Schedule

· May 31 - June 1
· June 12 - June 13 as needed


	Action Items / Next Steps:

	The action items are posted on the website.  

These Action Items pertain to the TCTF Requirements Matrix spreadsheet:

1. 4.3.6 TDSPs to provide information for CR review of distinctions to service address field       e.g. 123 Oak St.   TEMP   Houston, TX

2. 4.3.6 ERCOT – check TML to see how much of the service address is displayed (i.e. are delimiters displayed – ex.  Centerpoint’s addresses for street lights that are fractions 1000 1/3 Bell St.; also TEMP or AEP’s ODLs).  TDSPs will provide me some examples.
3. CRs to recommend the time of year (month? /quarter?) for Critical Care annual re-evaluation.
4. 4.3.4 TX SET:  Is a new reject code necessary to reject off-cycle fee on Mass Transition?  CRs to evaluate need for reject code prior to TX SET meeting.
5. 4.4.3 TX SET:  Reject Case when rebill > 150 days

6. 4.7.2 TCTF:  Following “DNA”, how does CR request Re-connect?  Process needs to be developed  TDSP  ( Disconnect notification
CR – Reconnect Process

7. 4.3.7 TX SET will review the Implementation Guides for potential transaction flow and gray box changes for the 814_PC.
8. 4.4.5 TX SET - Review the 820 Implementation Guide to ensure conformity with the Rule.

9. 4.7.2. – Document the Long Term Process for Denial of Access (Change the PowerPoint to Word).
10. 4.7.2 – TCTF – Document the Long Term process for all of section 4.7.2.  TX SET will do the transactional solution.
11. 4.8.3 – TX SET – Modify existing “05” code to allow for a new provision. 
12. 6.1.2.1 In light of the new timing requirements of the rule, TCTF needs to review Safety Net process.

13. 6.1.2.1 TCTF - Review all of Section 15 Protocol timing (per Zach from Centerpoint:  Need to review all of ERCOT’s transaction timings – must be faster).



	Hot topics or ‘At Risk’ Items:

	












































