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	Report Highlights
	

	Item
	
	Section

	1.
	Interconnection Requests Increase by 8,342 MW in May:  Ten new generation interconnection requests were received by ERCOT for screening studies in May.  The total capacity in all active generation interconnection requests is 36,207 MW. 
	1.0

	2.
	New Wind Generation in Operation:  Red Canyon 1, an 84 MW wind farm in Borden County went into commercial operation in May. 
	1.0

	3.
	ERCOT enters into RMR Contract for Atkins Units:  ERCOT entered into a RMR contract for 97 MW of generation capacity from Atkins #4, #5, and #6 until October 31, 2006 to ensure reliability in the Bryan/College Station area. 
	2.0

	4.
	Potential CREZ Areas Under Review:  Maps and associated wind power characteristics for areas that will be evaluated as potential Competitive Renewable Energy Zones (CREZs) were provided to the Regional Planning Groups for their review and comment on June 2.
	3.0

	5.
	2006 CDR Published:  ERCOT staff published the 2006 CDR which indicates sufficient reserves are anticipated for summer 2006.
	4.0

	
	
	


1.0
Status of Active Generation Interconnection Requests 

Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” data folder posted in the “Operations and System Planning” data area on the ERCOT website.  


1.1
New Generation Beginning Commercial Operations.

Red Canyon 1 (84-MW wind farm in Borden County) went into commercial operation in May 2006.


1.2
Active Generation Interconnection Requests.
The table below summarizes the active generation interconnection requests currently being processed by ERCOT System Planning.  The current 95 projects, reflecting 36,207 MW of capacity, are an increase of 8,342 MW of capacity over the April total of 27,865 MW. 
	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 95 active generation interconnection or change requests

	
	North
	South
	West
	Total

	Security Screening Study
	
	3
	3
	1
	7

	SSS Completed
	
	3
	3
	15
	21

	Full Interconnect Study
	
	15
	8
	27
	50

	FIS Completed
	
	1
	0
	0
	1

	Interconnect Agreement Completed 
	
	1
	3
	12
	16

	Capacity for Grid, MW
	
	14,550
	10,477
	11.180
	36,207

	Wind MW (under development)
	
	480
	3,677
	9,626
	13,783


The table below summarizes the primary fuel-type of the active generation interconnection requests currently being processed by ERCOT System Planning.

	INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED BY FUEL TYPE

	Fuel-Type 
	Public Projects
	Confidential (Non-public)
	Total Capacity Under Review (MW)
	%

	Natural gas
	2,300
	3,900
	6,200
	17%

	Coal
	11,245
	3,992
	15,237
	42%

	Wind
	3,175
	10,608
	13,783
	38%

	Other
	12
	975
	987
	3%

	Totals
	16,732
	19,075
	36,207
	100%


1.3
Potential Future Generation Interconnections. 

The table below summarizes the publicly-known potential future generation projects for the ERCOT region.
	FUTURE GENERATION INTERCONNECTIONS  (PUBLIC PROJECTS)

	INR #
	Site Name
	Status
	County
	Region
	Fuel
	In Service Date
	MW into Grid
	Change from Last Report

	06INR0008
	Big Spring Electricity Gen Fac 1
	Interconnect Agreement
	Howard
	West
	Waste heat
	Jun-06
	12
	

	06INR0040
	Horse Hollow 3
	Interconnect Agreement
	Nolan
	West
	Wind
	Jul-06
	400
	In-service date

	07INR0019
	Horse Hollow 4
	Interconnect Agreement
	Borden
	West
	Wind
	Aug-06
	116
	In-service date

	06INR0016
	Dow 9
	Interconnect Agreement
	Brazoria
	South
	Gas
	Oct-06
	0
	

	05INR0018
	Horse Hollow 2
	Interconnect Agreement
	Nolan
	West
	Wind
	Oct-06
	186
	In-service date

	04INR0020
	WKN Wind 1 Snyder
	Interconnect Agreement
	Scurry
	West
	Wind
	Dec-06
	60
	

	05INR0011
	Forest Creek
	Interconnect Agreement
	Sterling
	West
	Wind
	Dec-06
	215
	

	04INR0011
	Mesquite Wind 1
	Interconnect Agreement
	Shackelford
	West
	Wind
	Dec-06
	200
	

	03INR0034
	Silver Star Project
	Interconnect Agreement
	Erath
	North
	Wind
	Mar-07
	60
	

	04INR0015
	Cirello 1
	Interconnect Agreement
	Taylor
	West
	Wind
	Mar-07
	233
	

	06INR0035
	Colorado Bend Energy Center
	Interconnect Agreement
	Wharton
	South
	Gas
	Apr-07
	275
	In-service date

	06INR0036
	Quail Run Energy Center
	Interconnect Agreement
	Ector
	West
	Gas
	Apr-07
	275
	In-service date

	06INR0038
	Camp Springs
	Interconnect Agreement
	Scurry
	West
	Wind
	May-07
	130
	New

	05INR0015
	Gulf Wind 1
	Public Letter
	Kenedy
	South
	Wind
	Sep-07
	300
	

	04INR0011
	Mesquite Wind 2
	Interconnect Agreement
	Shackelford
	West
	Wind
	Dec-07
	200
	New

	05INR0015
	Gulf Wind 2
	Public Letter
	Kenedy
	South


	Wind
	Sep-08
	300
	

	09INR0006
	Oak Grove 1
	Public Letter
	Robertson
	North
	Coal
	Mar-09
	790
	

	09INR0008
	Big Brown 3
	Public Letter
	Freestone
	North
	Coal
	Apr-09
	800
	New

	09INR0010
	Martin Lake 4
	Public Letter
	Rusk
	North
	Coal
	Apr-09
	800
	New

	09INR0011
	Monticell0 4
	Public Letter
	Titus
	North
	Coal
	Apr-09
	800
	New

	09INR0013
	Tradinghouse 3
	Public Letter
	McLennan
	North
	Coal
	Apr-09
	800
	New

	09INR0014
	Valley 4
	Public Letter
	Fannin
	North
	Coal
	Apr-09
	800
	New

	06INR0006
	Cobisa-Greenville
	Public Letter
	Hunt
	North
	Gas
	May-09
	1750
	In-service date

	01INR0028
	Orion Delaware Mt. Wind Farm
	Interconnect Agreement
	Culberson
	West
	Wind
	Jul-09
	175
	

	FUTURE GENERATION INTERCONNECTIONS  (PUBLIC PROJECTS) … Continued 

	INR #
	Site Name
	Status
	County
	Region
	Fuel
	In Service Date
	MW into Grid
	Change from Last Report

	08INR0003
	Sandow 5
	Public Letter
	Milam
	North
	Lignite
	Jul-08
	585
	Capacity

	09INR0002
	J K Spruce 2
	Commitment Letter
	Bexar
	South
	Coal
	Aug-09
	750
	

	05INR0015
	Gulf Wind 3
	Public Letter
	Kenedy
	South
	Wind
	Sep-09
	300
	

	09INR0006
	Oak Grove 2
	Public Letter
	Robertson
	North
	Coal
	Mar-10
	790
	

	09INR0013
	Tradinghouse 4
	Public Letter
	McLennan
	North
	Coal
	Apr-10
	800
	New

	09INR0001
	Sandy Creek 1
	Public Letter
	McLennan
	North
	Coal
	Jun-10
	800
	

	05INR0015
	Gulf Wind 4
	Public Letter
	Kenedy
	South
	Wind
	Sep-10
	300
	

	09INR0009
	Lake Creek 4
	Public Letter
	McLennan
	North
	Coal
	Oct-10
	800
	New

	09INR0012
	Morgan Creek 7
	Public Letter
	Mitchell
	West
	Coal
	Oct-10
	800
	New

	10INR0002
	Hugo Plant
	Public Letter
	Choctaw, OK
	North
	Coal
	Feb-11
	500
	In-service date

	11INR0001
	Twin Oaks 3
	Public Letter
	Robertson
	North
	Coal
	Jun-11
	630
	

	
	
	
	
	
	
	Totals:
	16,732
	


2.0
Status of RMR Contracts
The table below summaries generating units currently under RMR Contract as of June 1, 2006. 

	Unit
	Generation Capacity (MW, Net)
	RMR Contract Status
	Contract Date
	Current Anticipated Exit Date
	Change Since Last Report

	La Palma 5, 6, &7
	222
	Under Contract.  Termination Letter Sent 
	1/1/06-12/31/06
	6/30/06
	N/A

	Laredo 1, 2, & 3
	172
	Under Contract
	1/1/06-12/31/06
	3Q 2010

under review
	N/A

	Atkins 3, 4, 5, 6
	97
	Under Contract
	6/1/06-10/31/06
	10/31/06
	New Contract

	Total MW Under RMR Contract as of June 1, 2006
	491
	
	
	
	


3.0
Regional Planning Activities 

The following summarizes numerous significant activities associated with regional planning issues.

3.1
Long-term System Study (SB20).    

· AWS Truewind (ERCOT’s Wind Consultant) has provided the initial results of their analysis to provide the data on wind power needed to meet the requirements of SB20.  Maps and associated wind power characteristics for the areas that will be evaluated as potential Competitive Renewable Energy Zones (CREZs) were provided to the Regional Planning Groups (RPGs) for review and comment following the June 2 RPG meeting.  
· Generation scenarios, load modeling assumptions and new generation input characteristics to be used for this study were also presented at the June 2nd RPG meeting.  In addition, ERCOT proposed how the system will be divided into regions in order to evaluate potential generation additions within each region and the need for bulk power transfer facilities between regions.  

3.2 Five-year Study (Pre-Nodal Study Follow-up). 

· Completed ERCOT analysis on projects proposed for completion in 2007 for which TSPs have requested decisions prior to the timeline for completion of the Five-Year Study and presented results at 6/2 RPG meeting.  

· As part of this study, ERCOT will evaluate a wind scenario that includes approximately 4,800 MW of wind generation in West Texas by EOY 2007.  The 4,800 MW includes existing units, units that are not yet operational but have signed interconnection agreements, and 1,500 MW of new generation that is representative (in terms of MW and impact on the transmission system) of the generation that may be built by the end of 2007.  The scenario’s purpose is to highlight transmission needs should that level of wind generation be in place by the end of 2007.  
· Next phase of this study is to complete the reliability basecases and the annual incremental work through the RPG-level projects in order to determine appropriate timing of projects from a pre-nodal analysis, as well as identification of projects needed for higher wind scenario.  

3.3 Entergy Study (PUCT Project 32217:  Entergy Gulf Coast Inc.’s Plan for Identifying Applicable Power Region Pursuant to PURA 39.452(F)).  

· Finalized scope for phase II studies, with possible modification based on input from stakeholders in this PUCT project. 
· Reviewed the results of Entergy Study phase I and introduced the Entergy study phase II to the stakeholders at June 2nd RPG meeting.  ERCOT is requesting input from RPG members on alternative solutions to those proposed at the March 29 PUCT workshop.  RPG stakeholders are requested to comment through the end of June. 
3.4 Southwest Power Pool (SPP) Studies.

· ERCOT staff has synched fuel price forecast assumptions with SPP, and performed initial analysis.

· Initial studies simulating transactions between regions have been performed.  Results are being reviewed and changes will be made accordingly.

3.5 Regional Planning Group Project Reviews. 

· Clegg project (STEC) is in ERCOT Independent Review with a completion date of June 29, 2006.

· Clemville project (STEC) is in an additional Study Mode period awaiting response to clarification of previously submitted comments.  This project will remain in Study Mode until comments are satisfactorily addressed then will enter ERCOT Independent Review for a period not to exceed 45 days.

· ERCOT staff has completed an Independent Review of the AEPTCC/Medina Electric Cooperative (MEC) project for the Uvalde area.  Results of this review were presented to the Regional Planning Group on June 2, 2006.

4.0
Transmission Services Activities 

The following summarizes numerous significant activities associated with the Transmission Services group.

4.1 Dynamic Analysis and Modeling.
· Combined Cycle Stability Model Development RFP is being finalized and expected to be reviewed by TAC ROS and Dynamics Working Group in June. 
·  Integration of Wind Farms into 2006 Summer on-peak base case (DWG wind flat start) was completed by ERCOT staff.  Continuing to pursue resolution of ongoing NDA issues that restrict sharing certain wind models even within DWG.  Currently, only impacts the use of the Mitsubishi model but there are potential future issues with Gemesa, Clipper and other wind turbine generator models.
· Reviewing responses to survey of “as-built” voltage and frequency protection data from wind farms.  Follow-up with Client Services required to get 100% response rate and clarify suspect submissions.
· Supporting ongoing DWG efforts to develop a transient voltage recovery criteria.
· Supporting DWG efforts to draft detailed requirements for field testing of NERC generator performance standards (PRC-019, PRC-024, MOD-026, & MOD-027).
· Annual Voltage Stability screening study for ERCOT system underway. Transient event screening study pending.  Adjusting study scopes to satisfy ERCOT compliance with NERC Standards TPL-001-0, TPL-002-0, TPL-002-0, & TPL-004-0.
4.2 Case Building.
· Updated the Data Set A and Data Set B quarterly Transmission Project Information Tracking (TPIT) cases. 
· Began work on the 2007 SSWG Data Set A. 


4.3
Network Model Management System (NMMS) Support.
· Provided support at the recent Nodal Modeling Forum meeting (development of the NMMS project). 

· Continued efforts to maintain consistency between planning and operations models.

4.4
Load Forecasting.

· Began development of a long-term forecast by profile type.

· Developed a draft presentation of the weather zone forecasting methodology used to produce the 2006 Long-term demand forecast.

· Assisted the Load Profiling Group on solving various statistical issues.

· Calculated forecast limits (variability) by performing Monte Carlo simulation on a system model.
· Completed work on the 2006 Capacity Demand and Reserve (CDR) Report.  For summer 2006, ERCOT anticipates sufficient reserves.

4.5
Other.

· Provided support to ERCOT Settlements for the identification of Congestion Management (CM) zones for new stations.[image: image2.wmf]
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