
	ERCOT Retail Client Services & Testing

	Event Description: TTPT  Meeting
	Date:  October 10, 2006
	Completed by: F. Litton

	Attendees:  Chuck Moore, Kyle Miller, Farrah Litton, Brian Pidcock, Sherri Slagowski, Tammy Beaver, Roger Tenenbown, Johnny Robertson, Bud Craft, Allen Ma, Kathy Scott, Daryl Everett
Phone:  Mike Woosley, Kristy Tyra

	 

	ANTITRUST ADMONITION- Chuck Moore

ERCOT EMERGENCY EXIT (When at ERCOT)

WELCOME/INTRODUCTIONS- Chuck Moore

Agenda Overview- Chuck Moore
Approve August TTPT Notes- APPROVED
FLIGHT UPDATE- ERCOT Testing Team

Flight 1006 Update- Day 2 Current 7.87%, end of day 9.45%

· Participants in Flight 1006

· 10 TDSPs

· 4 New REPs- 18 New Relationships

· 5 New Umbrella DUNS 
· 2 Existing REPs testing in a new territory- 2 New Relationships

· 2 Existing REPs testing new functionality

· 3 Existing REPs testing Change of Service Provder

· 1 Existing REP (New Umbrella DUNS) changing Banks

· 5527 Total Tasks (plus 165 Total MarkeTrak API tasks = 5692

· Connectivity complete

· Flight started on time 
· Flight 1006 is the first Flight to Market test and certify for MarkeTrak API
· 3 testing participants

· 4 scripts utilized for MarkeTrak API testing/certification

· In addition to 1 ERCOT/CR Connectivity script (CON57) and 1 ERCOT/TDSP Connectivity script (CON58)

· 165 Total Tasks for MarkeTrak API

Chuck- In the future, MPs testing API will this be ad-hoc or In-Flight testing? Sherri- Ad-hoc testing.

MarkeTrak Testing- 81% complete. No major defects. On track for November release.
Has the MarkeTrak testing scripts been decided? Sherri- sent email internally to Michael Taylor asking if the scripts that were developed handle the three scenarios that needed to be tested through the API. 

2 meetings ago it was decided that we would take some examples scripts that Michael Taylor created and update to the original scripts. Sherri- had the scripts ready the same day as the TTPT meetings. Mike Woosley-should have the scripts. Kristy and Mike worked on the scripts and Kristy says that she thought he sent them to Sherri. Brian- not sure where we are on those and hoping we didn’t drop the ball. Kristi will send to chuck so we can review during meeting.

Chuck- discussion around the different levels of the API MarkeTrak testing. Is this just for this round of testing? Has there been discussion around testing in the future? What will be tested? The Query, submit-query, and update functionality of the API will be tested. Nothing is being changed. Moving forward with Ad-hoc testing and the same scripts to test the three functionalities- query, submit- query and update.

DISCUSSION POINTS- All

Review 0407 flight schedule- Reviewed Flight 0407 Flight Schedule
· Flight 0407 Flight Schedule

· February 7, 2007- Notice from Retail Client Services of the Retail Testing Orientation meeting sent to ERCOT lists.ercot.com distribution.

· March 6, 2007- Mandatory Retail Testing Orientation Meeting

· March 14, 2007- Flight Deadline

· Every Market Participant will need to test for the version upgrade 3.0 to keep their certification. In past version upgrades every participating REP would send an intent to test email.

· Chuck- Every current market participant should be in the version upgrade flight to keep their certification. 

· Sherri- it’s been a bear in the past to keep up with all the intent to test emails.

· Suggested by Chuck- All current Market Participants certified in 2.1 are required to test in the version upgrade- Flight 0407. ERCOT will automatically sign the Market Participants up. Only require a notice of regret if they market participants chooses to not participate in the version upgrade flight 0407.

· Q. Who is the Flight notice sent to? A. Primary TDSP, Primary CR, RMS, Testing team

· The wording of the notice should be changed to read some thing like...Current Market Participants certified in 2.1 are required to rest for version 3.0. If you want to be an active MP in the market you have to test. It will be assumed that you will be testing. Then have those market participants notify us that they will NOT be testing. Only if you are an existing, certified MP adding a functionality or adding a territory etc.. then you will need to send an intent to test email and update the TW. If you are a new MP entering the market then the five requirements will still need to be needed by Flight deadline. 
· Existing MP- same- Testing 3.0- no intent to test email (automatically signed up)- update TW

· Existing MP-adding functionality, adding territory etc.- Testing 3.0- Intent to test email- update TW

· New MP- Complete all five requirements

· In the TMTP- not all trading relationships will be testing during the flight 0407 version upgrade. If you do business in all six territories, you will not have to test in all six of those territories during the version upgrade for Flight 0407.
· TX Set 2.0- Round Robin- ERCOT chose who was testing. 
· TX Set 2.1- TDSP got to choose CR with 80% of the load or choose those you want ed to test with. Each TDSP came up with a list of CRs that they wanted to test with. The list had some type of criteria. Each TDSP provided their list to Glenn Wingerd. 
· Brian- Concern over ERCOT selecting vs. MPs selecting (2.0 vs. 2.1 testing). Mike- all TDSPs did not get to test with all the CRs that were on their list.

· Chuck- 1. ERCOT Flight Administrator to make the final decision and not let the TDSP and CR make the decision. 2. Equitability- where a CR had to test with more TDSP than another CR only had to test with one TDSP.

· March 16, 2007- ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT.
· March 16, 2007- Communication from ERCOT Flight Administrator of Testing Participants to each TDSP
· March 19, 2007- Communication of Test Certificates from ERCOT Retail Client Services to all Testing Participants
· March 19, 2007- TDSPs and ERCOT have completed communication of connectivity testing schedule to each trading partner.
· March 20, 2007- Connectivity Testing kick-off Conference Call – Mandatory for all Testing Participants (blackout ends)
· March 20, 2007- Connectivity Testing begins for all Testing Participants.
· March 20, 2007- Penny Test (CON52) & ACK55/56 (FA Scripts) begins for all New Testing Participants.
· April 13, 2007- TDSPs communicate Test bed load to Trading Partners and ERCOT.
· April 16, 2007- Flight Kick off Conference Calls- Mandatory for all Testing Participants
· April 16, 2007- Daily Conference Calls begin- Day 1 Transactions flow
· May 29, 2007- Flight tentatively scheduled to conclude
· June 19, 2007- Contingency Testing scheduled to conclude for Flight (blackout starts)
MCT 3.0 testing recommendations- 

Brian attended the last meeting and took notes. 
RMS asked us if we can we move the time line for Flight 0407 to give more time for build? Goals for sub script team to look at it and see if we can make any adjustments of the test time line. Looking to start later. 
· June 23rd implementation date for 3.0. 

Go through MCT- Test Script Recommendation-

· 14 change controls

· 692- Mass Transition- 03, 04, 15, 16- Customer class--Chuck to Sherri – Will the CRs let the Flight Administrator know whether they are POLR elgible? Brian- how do we choose POLR reps? Non-volunteer POLR REPs and volunteer POLR REPs. ERCOT responsible for the non-volunteer and CR are responsible for the volunteer POLRs. MCT/key document/ version 3.0 requirements v.1.6/ pg 4. If ercot is doing all it why wouldn’t they be able to pick for testing. With compliance with the rule. Brian- make sure give clear guidance on this to Sherri. Each area will have five POLRs. If you had four reps in a volunteer area and then one rep in a non-volunteer area. TTPT ADDED to the spreadsheet- 814_11 type to be effected.
· TTPT Recommendation- Presentation-All PUCT eligible POLR CRs must test POLR functionality in F0407. Not every LSE, nor all duns must test POLR functionality

· Who makes that call as who will be testing as a POLR? Sherri says the PUCT. Read from MCT document what will be provided from the PUCT. 
· POLR vs. non-volunteer POLR. PUCT will determine whether to assign you. If they have enough volunteers then they won’t go to the non-volunteers list. Your non-volunteers should also test.
· CR tells ERCOT eligibility to be a POLR. Is there a criteria to be eligible POLR?
· Testing all eligible CRs or who is identifying who is an eligible POLR or not? Mike- All volunteers should test. All volunteers may be selected or you could be a non-volunteer to be a POLR. 

· Who determines who the eligible POLRs are? CRs should be able to determine by the load. 

· PUCT will tell ERCOT- 1 year. Top five in each POLR region. Don’t know if the list is passed out from the PUCT.
· Chuck-Kathy said 1. we should have the list from the PUCT. 2. Flight Administrator will have to decide who will test. Chuck- Sherri- do you agree? The flight admin will decide on the eligible CRs based off the list the PUCT sends? Sherri will need to look at this list provided by the commission, determine the top five that and five eligible as non-volunteer POLRs. 

· 2. 692- Test ERCOT Rejecting Transactions from Defaulting REP- TTPT ADDED- MOU/EC should also be included.

· 3.RLCode- logic for CR to send MVO-814_14. Gaining POLR will be able to send a MVO.

· 4.Mass Transition- Pending Transactions New Code EFR and MTC- new cancel codes- TTPT ADDED-MOU/EC should also be included.
· 5.691- TS CS Estimation Counter, Flags and Codes- wont have time for multiple billing cycles for an ES ID- TTPT ADDED- needs to be set up in pretest set up so that a couple of meters have already been estimated – TDSP manipulation.
· 6. Denial Access- TTPT ADDED- Will have to initialize 3 estimates in systems, so that DNP initiates.
· 7. Replacement 867’s- TTPT ADDED- ERCOT should be included in this test. ERCOT verify that they use that 814_05 for settlement. 

· 8. Use of Priority MVIs- comments- no recommendations to test in 3.0 but may test pre 3.0 not all CRs and TDSPs are built to offer priority services. 

· 9. Sending and receiving customer billing contact file through secure FTP- TTPT REMOVED- remove secure FTP. TTPT ADDED- will be through approved method(s).

· 10. 814_20s with no meter installed- TTPT ADDED- MOU/EC should also be included.
· 11. 814_05 REF 1P- Status sent on 814-04 and it was not forwarded on the 814_05. TTPT ADDED- was left off 05, but on 04.

· 12.YNQ Segment on the 01- Disconnect on a Friday if it’s there is an overflow. TTPT ADDED-Friday DNP.  Johnny- Roll where the TDSP is running behind and they don’t have 24/7 for a Saturday and you authorized the TDSP for disconnect on Friday, if not it will roll over until Monday. TTPT ADDED- May choose N as default to test roll over to Monday for test, but CR will do different in production. ---talk about more in sub script team meeting. 
· 13.810_03 invoice number- TTPT ADDED- changed from TDSP to MOU/EC TDSP

· 14.650 clean up (new codes)- 

Monday October 16th go over more in depth at the sub script team meeting at TXU. Reminder to RSVP to Mike. The meeting is from 9-3. Chuck will send MCT spreadsheet to Farrah to send out with notes. 
Chuck- Action item- Monday, October 16th- look at adjusting test flight 0407 to start it later. Take it back to RMS. Brian- Is there concern about not enough time for build time? Mike- impression to pushing it back. If we were going to finish testing on May 30th/Jjune 1…didn’t want the code sitting around for a couple of weeks before it went into production. Brian- There should be some contingency time in the schedule. It’s something to think about but the change in the schedule cannot delay implementation of 3.0. 

Are we using a fresh test bed load for flight 0407? Mike- Typically yes we’ve refreshed the test bed.
Retail Testing Requirements Matrix (Review for updates)-Sherri
Last TTPT meeting notes to review, with schedule didn’t get to review

Incorporated changes that were talked about- it is posted ETOD and it provides what scripts that will need to be tested.
1. EDI provider- change or no change…CHANGE: Is it a change to an EDI Provider establish or non-establish provider.

2. MOU/EC added as a type

3. EDI Provider- establish and non-establish added

4. Corrected Track name- CON 54- updated to CON56

5. NAESB- removed no change…have only change

6. 2 fields TSW and TW merged to one column to TW

Top under business process supported track: Kyle pointed out we don’t have the New track spelled out in this portion.

Q. Establish vs. non- establish service provider for TDSP? A.It shows within the filters where you can test as a TDSP for a non-establish or establish service provider.
Sherri- as a team do we want to add a script for Existing TDSP/Change Service Provider? Reasonable suggestion. Brian-Any objection that there isn’t any billing in this script? Sherri- if they fill that the script should not be change then can we just Update STK29 to say Existing CR/TDSP- Change Service Provider? Brian- every TDSP has a different bill and I think there will be some objection due to the billing. Roger- we wouldn’t have to alter the script just change the name. Kyle, I think we can use this script for both the TDSP and CR- I agree. 
Sherri- Only thing to keep in mind…sender listed as CR….

Brian- has an issue with that—in a situation where establish TDSP and establish service provider but they’ve never dealt with each other. And they don’t know what their bills look like and this script does not have anything to do with billing.

Mike and Brian- prefer to write another script for the TDSP because of the billing- Kyle agrees.
ACTION Item: Discuss the pros and cons of making the Retail Testing Requirements Matrix as an approved market document.

Sherri- does TTPT approve all the changes on the Retail Testing Requirements Matrix? Yes
Does TTPT want to create a new script for establish TDSP/Change Service Provider? Yes
Review EDI vs. web service based testing- Skip
LUNCH-
FLIGHT ORIENTATION- SKIP- Review during November 16th TTPT Meeting
Review slides and changes- 

Where to add NAESB log reminder. Scripts overview or TDSP Issues-

Mandatory Orientation Review-

ERCOT RETAIL TESTING WEBSITE- ERCOT- SKIP
Enhancements for monthly code release-

SCRIPT SUB TEAM UPDATE- MIKE WOOSLEY

Review 3.0 scripts schedule and deadline- 
October 10th- first review of schedule-

November 16th (final)- review of schedule- gave to RMS leadership as the final review after discussing with Mike and Brian. Undecided about re-adjusting the flight schedule. 
ACTION ITEM--Chuck- will send an email to RMS leadership stating TTPT is undecided about adjusting the flight schedule for Flight 0407. 

Chuck- reminder we don’t have to change it. We were asked if there were any changes that could be made. Remember RMS would have to approve the changes. RMS asked Chuck to look at the flight schedule.  Leave enough time on Sub script team meeting on Monday to discuss. 
Suggest- Schedule October 30th for another sub script team meeting. Face to face meeting- Mike will check schedules and book. Will make a decision on the 16th as to where the meeting will be held.
Next script sub team meetings-

Monday, October 16th- Sub Script Team Meeting
Monday, October 30th- Sub Script Team Meeting

Tuesday, November 16th—TTPT to finalize the flight schedule for Flight 0407.Take schedule-if changes to RMS in December then take to TAC for approval. 

Action Item- Sherri- MarkeTrak scripts- find out whether or not the existing scripts cover the three functionalities MarkeTrak API 01, 03 and 04. Query, submit-query and update. f they don’t work then we will have to fall on the scripts Mike Woosley has and we wouldn’t have time to review and approve. Need to find out if the existing scripts will work.  Brian- need to take sometime to review MarkeTrak scripts. 

Mike- Sub Script Team meeting on Monday review 3.0 scripts, MT API scripts, and changing deadline.

DOCUMENTATION SUB TEAM UPDATE-

TMTP Changes update- 
Chuck went through the changes made to the TMTP that were made during the documentation sub team meeting in August.
Roger read through Keri’s recommendation to changes made to the TMTP document. 
1. Who decided these were the tracks to test for random testing? A. TTPT decided as a group
2. We had a paragraph removed- Roger read….Why was this paragraph deleted because she thinks MP wont be aware. 

3. She’s asking for consistency…

ACTION ITEM- Chuck- clean up TMTP and bring it back to TTPT for approval. Will get the document to Sherri so she can add to the file cabinet to use and work off of.

Sherri- The approved flight schedules Sept 25th—‘TWs to be updated on ERCOT Retail Testing Website by all testing MPs, PGP keys exchanged between MPs, and MPS to start scheduling connectivity’...what is meant by this verbiage. Does it mean--By now all TW should have been updated? Still want to lock the testing worksheet down. Does anyone know what this verbiage means? If not, it needs to be deleted or changed. All decided to delete verbiage from each flight schedule. 

Action Item- Farrah- Delete from all approved flight schedules.

Market Flight- Lessons learned from 0706- Sherri will include with meeting notes.

OTHER UPDATES- Lauren Damen and Kyle Patrick

Update from PUCT-

TX Set Update-

Kathy- at the last meeting we didn’t make any changes. Updated change control 692. Did not include the POLR customer class. The implementation guide had it though. 

T&C Task Force-

A lot of votes 
TTPT ACTION ITEMS- Farrah Litton


Review of TTPT action items (Attachment)- Did not review due to computer problems. Will review next TTPT meeting.
Anything New-

NEXT MEETING PREPARATION- All

Identify agenda items-

Identify to do items before next meeting-

Next meeting dates-
Decided 2007 may need to start meeting once a month due to lack of time to discuss the amount of issues on the agenda. 


	Action Items / Next Steps:

	· Mike- At Sub-Script Team meeting on Monday, October 16th, assign the new script Establish TDSP/Service provider script to someone to write.
· Farrah- Send MCT- Test Script Recommendations spreadsheet with TTPT 10/10/06 Meeting Notes
· Sherri- Retail Testing Requirements Matrix- Add 'New' Track to the Business Processes Supported Key Section and list the tracks. And Re-naming this section as the 'Key Section'. This will be updated in the file cabinet on the Retail Testing Website.

· Brian- Add to November 16th agenda- to discuss pros and cons of making the Retail Testing Requirements Matrix spreadsheet as a approved market document.

· Chuck- Send email to RMS leadership- TTPT is undecided about re-adjusting the Flight Schedule

· Farrah- Delete the line from each flight schedule- 'TWs to be updated on ERCOT Retail Testing Website by all testing MPs, PGP keys exchanged between MP's, and MP's to start scheduling connectivity'

· Chuck- Clean up and accept changes to TMTP per the changes made by the documentation team.

· Farrah- Post Lessons Learned from Market Flight 0706 with October meeting notes

	Hot topics or ‘At Risk’ Items:

	












































