SSWG Report to ROS, January 2007

1.  The schedule for the 2008 Data Set A cases has been established and is as follows:

March 1                ALDR data due to ERCOT

April 2                  Complete ALDR due to SSWG from ERCOT

April 20                 NOIE dispatch data due to ERCOT 

May 1                    Case raw data files due to ERCOT

May 8                    Pass 1 cases due to SSWG

May 15                  Pass 1 changes due to ERCOT

May 22                  Pass 2 cases due to SSWG(w/Uplan dispatch)

May 29                  Pass 2 changes due to ERCOT

June 5                    Pass 3 cases due to SSWG

June 12                  Pass 3 changes due to ERCOT

June 19-21             SSWG meeting, Pass 4 cases w/Uplan dispatch

                               Note:  At least one other pass at meeting should have Uplan

                               dispatch

June 22                   Pass xx(w/Uplan dispatch) due to SSWG

June 26                   Pass xx changes due to ERCOT

July 2                     ERCOT posts final cases

