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C1
Contingency
ERCOT-I
Contingency Plan for W/D RUC/LMP 
Kent Saathoff
Joel Mickey

Failure

C2
Contingency
ERCOT-I
Contingency Plan for HRUC/LMP Failure
Kent Saathoff
Joel Mickey

C3
Contingency
ERCOT-I
Contingency Plan for ICCP Data Failure
Kent Saathoff
Richard Howard

C4
Contingency
ERCOT-I
Contingency Plan for SCED Failure
Kent Saathoff
Joel Mickey

C5
Contingency
ERCOT-I
Contingency Plan for Settlement Failure
Donald Meek
Bill Barnes

C6
Contingency
ERCOT-I
Contingency Plan for SE Failure
Kent Saathoff
Carlos Gonzalez-Perez

C7
Contingency
ERCOT-I
Contingency Plan for a Backup Facility
Kent Saathoff
James Hinson, Richard 

Howard

C8
Contingency
ERCOT-I
Contingency Plan for Portal/API Failure
Kent Saathoff
Richard Howard

CO1
System
CO
Settle Market for 7 Days
Betty Day
Bill Barnes

CO2
System
CO
Resolve Disputes of 168 Hour Test
Richard Gruber
Patrick Coon

CO3
System
CO
Settle a RUC/SASM DAM Market
Betty Day
Bill Barnes

CO4
System
CO
Zonal/Nodal Coordinated Settlement
Betty Day
Bill Barnes

CO5
System
CO
Verify RT Settlement Statements
Betty Day
Bill Barnes

CRR1
System
CRR
Develop CRR Test Plan
Bill Bojorquez
Beth Garza

CRR2
System
CRR
Develop TCR to CRR Transition Plan
Bill Bojorquez
Beth Garza

CRR3
System
CRR
Execute Monthly CRR Market during 
Bill Bojorquez
Beth Garza

Trials

CRR4
System
CRR
Implement TCR to CRR Transition Plan
Bill Bojorquez
Beth Garza

CRR5
System
CRR
Execute Seasonal/Annual CRR Market 
Bill Bojorquez
Beth Garza

during Trials

D1
Develop
ERCOT-I
Develop Stakeholder Basic Training
Richard Gruber
Ted Hailu
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D2
Develop
ERCOT-I
ERCOT Staff Completes Training
Steve Grendel
Cagle Lowe

D3
Develop
ERCOT-I
Develop MP Training Plan
Richard Gruber
Ted Hailu

D4
Develop
ERCOT-I
Verify ERCOT Performance Monitoring 
Kent Saathoff
Mark Henry

Plan

D5
Develop
ERCOT-I
Verify Credit Calculations
Cheryl Yager
Cheryl Yager

D6
Develop
ERCOT-I
Price Protection Mechanisms
Kent Saathoff
Joel Mickey

D7
Develop
ERCOT-I
Nodal SAS 70 Preparedness
Betty Day
Betty Day

D8
Develop
ERCOT-I
Develop Nodal Operating Guides
Kent Saathoff
Colleen Frosch

D9
Develop
ERCOT-I
Validate EDW Access & Accuracy
Kent Saathoff
Richard Howard

D10
Develop
ERCOT-I
Develop ERCOT Staff Training Plan
Steve Grendel
Cagle Lowe

D11
Develop
ERCOT-I
Develop Nodal Market Guides
Richard Gruber
Ted Hailu

D12
Develop
ERCOT-I
Verify New Facilities Construction

E1
System
ALL
Nodal Readiness Declaration
Steve Grendel

EMS1
System
EMS
Validate Transmission Constraint 
Kent Saathoff
Carlos Gonzalez-Perez

Management Functions

EMS2
System
EMS
Validate Network Security Analysis
Kent Saathoff
Carlos Gonzalez-Perez

EMS3
System
EMS
Verify Voltage Support Functionality
Kent Saathoff
Carlos Gonzalez-Perez

EMS4
System
MMS
Verify Operation of Dynamic Ratings 
Kent Saathoff
Carlos Gonzalez-Perez

Processor

EMS5
System
EMS
Verify Outage Scheduler Operation
Kent Saathoff
Carlos Gonzalez-Perez

EMS6
System
EMS
Verify Outage Evaluation System 
Kent Saathoff
Woody Rickerson

Functionality

EMS7
System
EMS
Run 168 Hour Test
Kent Saathoff
Kent Saathoff

EMS8
System
EMS
Regulation Communications Test
Kent Saathoff
Carlos Gonzalez-Perez

EMS9
System
EMS
QSE Frequency Run
Kent Saathoff
Carlos Gonzalez-Perez
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EMS10
System
EMS
QSE Load/Freq/Reg Test
Kent Saathoff
Carlos Gonzalez-Perez

EMS11
System
EMS
Verify ACE Performance
Kent Saathoff
Carlos Gonzalez-Perez

EMS12
System
EMS
QSE Response to Dispatch
Kent Saathoff
Carlos Gonzalez-Perez

EMS13
System
EMS
Verify Load Forecast Accuracy
Kent Saathoff
Carlos Gonzalez-Perez

EMS14
System
EMS
Conduct EECP Test
Kent Saathoff
James Hinson

EMS15
System
EMS
Validate Security Analysis Sequence
Kent Saathoff
Carlos Gonzalez-Perez

IMM1
WEMM
MM
Market Monitor Systems Capability
Dan Jones

IMM2
WEMM
MM
Market Monitor Data Access
Ray Chase
Joel Mickey

MMS1
System
MMS
Develop W/D/H RUC Test Plan
Kent Saathoff
Joel Mickey

MMS2
System
MMS
Verify RUC Functionality
Kent Saathoff
Joel Mickey

MMS3
System
MMS
Verify MIS Functionality
Richard Gruber
Patrick Coon

MMS4
System
MMS
Verify DAM Test Plan
Kent Saathoff
Joel Mickey

MMS5
System
MMS
QSE submits DA Bids & Offers
Kent Saathoff
Joel Mickey

MMS6
System
MMS
Verify DA Market Convergence
Kent Saathoff
Joel Mickey

MMS7
System
MMS
Verify DAM Ancillary Services
Kent Saathoff
Joel Mickey

MMS8
System
MMS
Operate DA Market for 7 Days
Kent Saathoff
Joel Mickey

MMS9
System
MMS
Operate market with RUC
Kent Saathoff
Joel Mickey

MMS10
System
MMS
Verify Supplemental Ancillary Services
Kent Saathoff
James Hinson

MMS11
System
MMS
Verify MP Offer Inputs
Kent Saathoff
Joel Mickey

MMS12
System
MMS
Verify SCED Functions
Kent Saathoff
Joel Mickey

MMS13
System
MMS
Verify Basepoint Generation
Kent Saathoff
Joel Mickey
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MMS14
System
MMS
Verify LMP Reasonableness
Kent Saathoff
Joel Mickey

MMS15
System
MMS
MIS Compliance Test Plan
Richard Gruber
Patrick Coon

MMS16
System
MMS
QSE submit RT Offer Curves
Kent Saathoff
Joel Mickey

MMS19
System
MMS
Test Time Transitions
Lisa Petoskey
assigned by Lisa

MMS20
System
MMS
Post RT Information
Kent Saathoff
Richard Howard

MP1
MP
MP-E
Telemetry Point Validation
Kent Saathoff
Carlos Gonzalez-Perez / 

Richard Howard

MP2
MP
MP-E
Telemetry Value Validation
Kent Saathoff
Carlos Gonzalez-Perez / 

Richard Howard

MP3
MP
MP-E
Telemetry Functionality
Kent Saathoff
Carlos Gonzalez-Perez / 

Richard Howard

MP4
MP
MP-E
MP Use of MIS
Richard Gruber
Patrick Coon

MP5
MP
MP-E
MP AP & RTM Transactions
Cheryl Yager

MP6
MP
MP-E
MP DAM Transactions
Kent Saathoff
Joel Mickey

MP7
MP
MP-E
Gather and Submit Meter Data
Betty Day
Dan Tucker

MP8
MP
MP-E
MP Registration Activities
Richard Gruber
Patrick Coon

MP9
MP
MP-E
Market Trials MP Participation
Trip Doggett
Trip Doggett

MP10
MP
MP-I
MP Completes Training
Richard Gruber
Ted Hailu

MP11
MP
MP-E
QSE/CRR Account Agreements Signed
Legal

MP12
MP
MP-E
MP Validation of Nodal Data Extracts
Betty Day
Jackie Ashbaugh

MP13
MP
MP-E
Verify QSE Performance Monitoring Test 
Kent Saathoff
Carlos Gonzalez-Perez

Plan

MP14
MP
MP-E
Verify TSP Performance Monitoring Test 
Kent Saathoff
Richard Howard

Plan

MP15
MP
MP-E
MP Qualification Activities
Richard Gruber
Patrick Coon

N1
System
NMMS
Telemetry Point Validation
Kent Saathoff
Carlos Gonzalez-Perez
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N2
System
NMMS
Telemetry Value Validation
Kent Saathoff
Carlos Gonzalez-Perez

N3
System
NMMS
Telemetry Functionality
Kent Saathoff
Carlos Gonzalez-Perez

N4
System
NMMS
Verify Constraint Accuracy
Kent Saathoff
Carlos Gonzalez-Perez

N5
System
NMMS
Validate SE Performance/Availability
Kent Saathoff
Carlos Gonzalez-Perez

N6
System
NMMS
Validate SE Accuracy
Kent Saathoff
Carlos Gonzalez-Perez

Friday, January 19, 2007
Page 5 of 5
