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MINUTES OF THE ERCOT

NODAL TRANSITION PLAN TASK FORCE (TPTF) MEETING

ERCOT Austin Office

7620 Metro Center Drive

Austin, TX 78744

March 5 – 7, 2007
Meeting Attendance: 

Voting Attendees:

	Name
	Market Segment
	Representing

	Ashley, Kristy
	Independent Power Marketers
	Exelon Generation

	Belk, Brad
	Cooperative
	LCRA 

	Brewster, Chris
	Consumer
	City of Eastland (Alternate Representative for D. Wilson, as needed)

	Fehrenbach, Nick
	Consumer
	City of Dallas

	Greer, Clayton
	Independent Power Marketers
	Constellation Energy

	Hoeinghaus, Ronnie
	Municipal
	City of Garland Power & Light (Alternate Representative for G. Singleton, as needed)

	Kroskey, Tony
	Cooperative
	Brazos Electric Power

	Kruse, Brett
	Independent Generator
	Calpine (via teleconference)

	Munoz, Manny
	Investor Owned Utilities
	CenterPoint Energy 

	Reynolds, Jim
	Independent REP
	Power and Gas Consulting (Alternate Representative for M. Rowley, Stream Energy) 

	Richard, Naomi
	Cooperative 
	LCRA

	Seymour, Cesar
	Independent Generator
	SUEZ Energy Marketing

	Spangler, Bob
	Investor Owned Utilities
	TXU Energy (Alternate Representative for M. Greene, TXU Generation)

	Stanfield, Leonard
	Municipal
	CPS Energy San Antonio

	Trefny, Floyd
	Independent Power Marketers
	Reliant Energy, Inc.

	Wagner, Marguerite
	Independent Power Marketers
	Reliant Energy, Inc.

	Wittmeyer, Bob
	Municipal
	R.J. Covington (Alternate Representative for S. Mays, Denton Municipal Electric)

	Woodard, Stacey
	Municipal
	Austin Energy


Assigned Proxies:

· Marcie Zlotnik (StarTex Power), Read Comstock (Strategic Energy), Kim Bucher (Accent Energy), Shannon Bowling (Cirro Group), and Robert Thomas (Green Mountain Energy) to Jim Reynolds

· Melanie Harden (Large Commercial Consumers, Town of Flower Mound) to Nick Fehrenbach

· Stephen Massey (City of Allen) to Chris Brewster

Non-Voting Attendees:

	Name
	Representing

	Blackburn, Don
	TXU

	Burkhalter, Ryan
	Sungard Energy Systems

	Crawford, Chris
	Alliance Data

	Crozier, Richard
	City of Brownsville

	DeMaio, David
	Black & Veatch

	Guermouche, Sid
	Austin Energy

	Hudson, Alan
	The Structure Group

	Jones, Dan
	Potomac Economics

	Potts, Dave
	The Structure Group

	Rodriguez, Robert
	Constellation

	Shumate, Walt
	Shumate & Associates

	Stappers, Hugo
	SoftSmiths, Inc.


ERCOT Staff:

	Name

	Bridges, Stacy

	Coon, Patrick

	Crews, Curtis

	Doggett, Trip

	Dumas, John

	Grendel, Steve

	Hailu, Ted

	Harmon, Jesse

	Harris, Pat

	Moorty, Sainath

	Opheim, Calvin

	Ragsdale, Kenneth

	Seely, Chad

	Shing, Daryl

	Sullivan, Jerry

	Tucker, Carrie


Call To Order

Trip Doggett called the TPTF meeting to order at 9:30 a.m. on Monday, March 5, 2007.

Antitrust Admonition

Mr. Doggett read the Antitrust Admonition as displayed. He asked those who have not yet reviewed the Antitrust Guidelines to do so. Copies of the Antitrust Guidelines were available.

Confirmation of Future Meetings

Mr. Doggett confirmed the following TPTF meetings:

· March 22 – 23, 2007 (MetCenter) 
· April 2 – 3, 2007 (TBD) 

· April 23 – 25, 2007 (TBD) 

Review Agenda

Mr. Doggett reviewed the agenda and the order of topics for the meeting.

Steve Grendel noted that the Integrated ERCOT Readiness and Transition (IRT) team plans to review comments for the Early Delivery System (EDS) 1 Approach document during the March 22 – 23, 2007 TPTF Meeting

Mr. Doggett noted that time will be allocated on a future TPTF agenda for discussing the group’s next steps, including the roles it will assume during upcoming readiness and testing activities. Mr. Doggett also noted that some time will be allocated for reviewing the TPTF Document Activity Matrix prepared by the ERCOT Web Team.

Consider Approval of Meeting Minutes

Approval for TPTF Meeting Minutes was suspended until March 7th (see this topic continued below). 
Nodal Program Update (See Key Documents) 

Jerry Sullivan presented an update on the status of the Nodal Program.

Mr. Sullivan discussed the critical path for the Nodal Program, emphasizing the need to focus on vendor delivery and application integration in order to meet the December 1, 2008 go-live date. Mr. Sullivan expressed confidence in meeting the March 31, 2007 delivery deadline for the External Interface Specification that is being developed by the Integration and Design authority (IDA) Project. 

Network Model Management System (NMMS) - Draft Nodal Protocol Revision Request (NPRR) for Hub Clarification (See Key Documents) 
Curtis Crews presented an initial review of the NMMS Draft NPRR for Hub Clarification. Mr. Crews explained the need for the NPRR, noting that Electrical Buses are not clearly linked to Hub Buses in the Nodal Protocols, although they are required as part of settlement calculations. In order to properly settle, ERCOT will need to be able to identify how Electrical Buses are linked to a Hub Bus and how Hub Buses are linked to a Hub. 

TPTF concluded that a rule will need to be developed for identifying which Electrical Buses should be included in calculations for Hub prices. Mr. Crews was asked to modify the Hub Bus charts associated with the North, South, West, and Houston 345Kilovolt (kV) Hubs as described in Nodal Protocol Section 3.5.2, Hub Definitions, in order to account for any Hub Buses that are listed twice. Based on the modified charts, Mr. Crews was asked to propose modifications for the Nodal Protocols to help clarify how Electrical Buses should be linked to each Hub Bus and how Hub Buses are linked to each Hub. 
Mr. Crews agreed to work with interested Market Participants (MPs) to create some examples describing the Electrical Buses in each Hub Bus, with the intention of presenting the examples to the Wholesale Market Subcommittee (WMS). 
Commercial Systems (COMS) - Draft NPRR for Wind Generation Resources (WGRs) and Capacity Short Calculation (See Key Documents) 
Kenneth Ragsdale discussed the changes proposed in the Draft NPRR for WGRs and the Capacity Short Calculation. 
The TPTF modified Item (1) of Section 5.7.4.1.1, Capacity Shortfall Ratio Share, to indicate that capacity credit for WGRs will be based on the values for High Sustained Limit (HSL) as entered by Qualified Scheduling Entities (QSEs) in the Current Operating Plan (COP) prior to the Reliability Unit Commitment (RUC) execution. The Draft NPRR was also modified to show that the COP and Trades Snapshot that is taken prior to the Day-Ahead RUC (DRUC) will be used for WGR settlements regardless of Real-Time (RT) capacity or actual generation. 

Leonard Stanfield moved to approve the Draft NPRR for WGRs and Capacity Short Calculation as modified by TPTF. Stacey Woodard seconded the motion. The motion carried by roll-call vote, with 100% in favor and three abstentions from the Independent Power Marketer (1) and Consumer (2) Market Segments. The Independent Generator Market Segment was not represented.

Market Management System (MMS) Project Update (See Key Documents)
Sai Moorty discussed the status of documents for the MMS Project.

Mr. Moorty noted that the MMS Conceptual System Design (CSD) v1.0 and the Outage Scheduler Requirements v1.0 were posted to the Nodal web site on March 2, 2007. The Outage Scheduler CSD is currently being prepared for review by TPTF and should be available by March 12th. Near the end of March, a design review will be held with the vendor to discuss options for an accelerated delivery of Security Constrained Economic Dispatch (SCED). 
Mr. Moorty noted that the MMS team has updated all MMS Requirements documents according to the new project baseline. The updated MMS Requirements documents do not currently include changes for the following NPRRs: 
· NPRR005, Section 7 ERCOT Staff and TPTF Clarifications
· NPRR008, PRR307 Inclusion in Nodal 
Mr. Moorty noted that the MMS team is currently working with the Congestion Revenue Right (CRR) team to analyze the impacts of NPRR005 and to evaluate the best way to implement the functionality described in Nodal Protocol 7.7.3, Allocation of McCamey Flowgate Rights (MCFRIs). Regarding NPRR008, the MMS team is currently working with MPs to resolve Ancillary Service (AS) issues associated with Controllable Load Resources (CLRs).

Mr. Doggett recommended that the MMS team plan to incorporate any changes associated with Protocol Revision Request (PRR) 697, Posting Requirement Changes, and NPRR040, Synchronization of Emergency Electric Curtailment Plan (EECP) Event Realignment. Mr. Doggett noted that the updated MMS Requirements documents will be distributed to TPTF for review. 
COMS - Draft NPRR for Settlement of Non-Modeled Generators (See Key Documents) 
John Bieltz presented the Draft NPRR for Settlement of Non-Modeled Generators, noting that Non-Modeled Generators are less than 10 Megawatts (MW) in size and do not participate in the Day-Ahead Market (DAM), Supplemental Ancillary Service Market (SASM), RUC, or SCED. 

Mr. Bieltz noted the addition of item (h) to Nodal Protocol 6.6.3.2, RT Energy Imbalance Payment or Charge at a Load Zone. This item was included to indicate that the total generation of a QSE’s Non-Modeled Generators will be included in settlement calculations for the corresponding Load Zone Settlement Point. Some MPs inquired why item (h) had been included in the Draft NPRR. Mr. Ragsdale noted that the purpose of item (h) is to ensure that QSEs receive payment for any MWs injected into the grid by their Non-Modeled Generators. 

TPTF recommended modifying item (h) by changing the word “total” to “aggregated” in order to indicate that the aggregated generation of a QSE’s Non-Modeled Generators will be included in settlements. 

Bob Spangler moved to approve the Draft NPRR for Settlement of Non-Modeled Generators as modified by TPTF. Jim Reynolds seconded the motion. The motion carried by roll-call vote, with 100% in favor and four abstentions from the Consumer (2), Independent Generator (1), and Cooperative (1) Market Segments. All Market Segments were represented.  

Discussion of PRR697, Posting Requirement Changes

Chad Seely discussed PRR697, noting that it is intended to synchronize the ERCOT Protocols with requirements resulting from Substantive Rules adopted by the Public Utility Commission (PUC) last year.  
Mr. Seely noted that PRR697 and PRR709, Scarcity Pricing Mechanism, are the result of Protocol synchronization with PUC Substantive Rule 25.505, Resource Adequacy in the Electric Reliability Council of Texas Power Region. PRR709 incorporates requirements for a Scarcity Pricing Mechanism (SPM) that will operate on an annual resource adequacy cycle; PRR697 incorporates requirements for generating and posting system-adequacy reports. Mr. Seely noted that both PRRs will require companion NPRRs. The TPTF consensus was to generate separate NPRRs rather than a single, comprehensive NPRR. 

Carrie Tucker noted that PRR709 is awaiting review by the Protocol Revision Subcommittee (PRS), and PRR697 has already passed through PRS and is awaiting review by the Technical Advisory Committee (TAC). 

Mr. Seely noted he will work with Matt Mereness to draft the companion NPRR for PRR697. Mr. Trefny offered assistance. Ms. Tucker agreed to discuss the companion NPRR for PRR709 during an upcoming TPTF Meeting. 

Mr. Doggett noted that both NPRRs will be discussed during the March 22 – 23, 2007 TPTF Meeting.
Meeting Recess and Resumption

Mr. Doggett recessed the meeting at 4:07 p.m. on Monday, March 5, 2007. The meeting resumed and was called to order at 8:30 a.m. on Tuesday, March 6, 2007. Mr. Doggett read the Antitrust Admonition as displayed and reviewed the agenda for the day.

NPRR040, Synchronization of EECP Event Realignment

John Dumas described the background for NPRR040. Following the EECP event of April 17, 2006, a post-event analysis revealed a need for ERCOT to improve its ability to estimate Responsive Reserves and to communicate emergency conditions. To this end, ERCOT worked with the Reliability Operations Subcommittee (ROS) to develop the 7% Reserve Discount Factor (RDF) for use in Responsive Reserve monitoring. Mr. Dumas called attention to the recommended definitions for RDF and Physical Responsive Capability (PRC), and he discussed the preliminary EECP procedures and three-step EECP process as proposed by the NPRR. 

The TPTF discussed some possible modifications for the NPRR, as follows:

· Strike all but the first sentence from the definition for PRC

· Break Step 2 of the EECP process into two separate steps

· Replace the term High Operating Limit (HOL) with a term that is already defined in the Nodal Protocols (i.e., HSL)  
Mr. Doggett recommended suspending discussion of this topic until later in the meeting, with the expectation of resuming to identify the major changes and to organize a group that will discuss the finer details (see this discussion continued below).

Mr. Dumas noted that he is developing a companion NPRR for PRR647, Gross and Net MW/Mega Volt-Amperes reactive (MVAr) Data Reporting. Mr. Doggett invited Mr. Dumas to present the Draft NPRR during an upcoming TPTF meeting.

Market Information System (MIS) Update (See Key Documents)
Pat Harris presented the first review of the Paper Prototype 1 for MIS. 

Ms. Harris displayed wire frames illustrating the pages and portlets that MPs will be able to access through the MIS Topic View. Ms. Harris noted that the MIS team has identified more than ninety portlets, which are being stored in a “portlet bible” that describes the contents and functions for each portlet. Ms. Harris noted that the portlet bible will become available to MPs once it has been developed further. Ms. Harris confirmed that the MIS team is working with the IDA team to define how data will be sent to MIS from the other systems. 
Kristy Ashley expressed interest in seeing more screenshots clarifying how MPs will enter bids and offers. 
Ms. Harris described the MIS navigation scheme, noting how the MIS team has replicated some of the familiar features from ercot.com in order to promote intuitive interaction for MPs. The MIS team plans to develop a few dashboards to discuss during the review of Prototype 2, with the intention of having all dashboards completed by Prototype 3. Ms. Harris noted that the MIS will come equipped with two configurable MyPages so that MPs may arrange their most frequented portlets in a way that compliments their particular online activities. 
The MIS Paper Prototype 1 was sent to TPTF Review with a comments deadline of Friday, March 9, 2007. 
IDA Project - Interface Update (See Key Documents)
Daryl Shing presented an update on the External Interfaces Specification (a.k.a., External Machine-to-Machine (MTM) Interface Specification).

Mr. Shing noted that the IDA team is planning to provide one more draft of the External Interfaces Specification prior to the final version that is scheduled for March 31, 2007. The team is currently working on sections associated with Outage Scheduler and CRR, and they plan to provide more examples of Extensible Markup Language (XML) and XML Schema Definition (XSD) with the next draft. 
Mr. Shing described the next steps for the Nodal Sandbox, noting that the .Net “Who am I” web service sample client has been released. The IDA team plans to release the Proof of Concept (POC) for Three-Part Supply Offers on March 23rd. The “Boomerang Service” is also scheduled for release at the end of March; it will allow MPs to test interoperability with ERCOT. The IDA Team expects to publish the release plan for the Web Services Sandbox on April 30th. This release will inform MPs when they can expect to trial the different items in the Nodal Sandbox.
Ronnie Hoeinghaus inquired when MPs might expect to see documentation related to the Simple Object Access Protocol (SOAP) that will support remote procedure calls during the Boomerang Service. Mr. Shing noted that this documentation is under development and will be published to the Nodal web site when it becomes available. 
Don Blackburn expressed interest in learning more about the distributed database architecture that ERCOT uses for storing sensitive information, as well as the methods for querying such a database. Mr. Blackburn suggested that some MPs may be interested in using similar setups for their own systems. 
Mr. Shing noted that a prototyping User Interface (UI) template is being developed to help establish consistency across the Nodal projects as teams develop their UIs.  

Some MPs inquired about details for Inter-Control Center Protocol (ICCP) connectivity during the Nodal Sandbox. Mr. Doggett noted that he will follow up with Mr. Grendel and Richard Howard for more information.

Some MPs expressed interest in attending the Application Programming Interface (API) Subgroup meetings. Mr. Shing agreed to distribute relevant information to the TPTF exploder following the meeting. 
The External MTM Interfaces Specification v0.23 was distributed to TPTF for review, with a comments due date of March 14, 2007.

Market Readiness Advisor (MRA) Metrics Update (See Key Documents)
Jesse Harmon noted that the Metric Verification Report document will serve as the primary working document for all metrics as they are developed for approval. Mr. Harmon reviewed the disposition of comments for the Metric Verification Approach, making edits to the disposition spreadsheet as recommended by TPTF. Following are some highlights from the review. 

TPTF recommended the following:

· Modify Metric D8, Develop Nodal Operating Guides, to indicate that the MRA will receive documentation confirming the creation of approved Nodal Operating Guides.

· Develop planning Metrics for the facilities that will support EDS 3 and EDS 4 
· Revise Metric EMS7, Run 168-Hour Stability Test, to indicate that the 168-hour test is a software stability study that is not related to North American Electric Reliability Council (NERC) Standards.

· Replace Metric C2, Contingency Plan for Locational Marginal Price (LMP), with a new metric described as “Contingency Plan for DAM/LMP Failure.” (The new metric is intended to answer questions regarding how to process partial DAM solutions in the event of a failure).
Mr. Harmon noted that the following new metrics had been added to the Metric Verification Report:

· MP21, MP Response to Base Point 

· MMS17, Generate LMPs for 6 months

· MMS18, Verify SASM

· Metric D22, Staffing for Program Execution

Regarding Metric CO1, Settle Market for 7 Days, Mr. Grendel noted that the IRT team will look through the Nodal Transition Plan in order to verify when ERCOT will first produce settlement statements. 

Regarding Metric MMS11, Verify MP Offer Inputs, Mr. Grendel recommended holding further discussions, noting that the metric may need to be defined as an exit criterion for one of the EDS phases.

Mr. Harmon took the action item to discuss Metric D12, New Facilities Construction, with Mr. Sullivan. 
Mr. Harmon noted that he and Don McCormick will discuss metrics for addressing RUC-related integration issues.

The list of metrics in the Metric Verification Report was sorted by metric name. The document was renamed “Metric Verification Approach” and distributed to TPTF for review, with a comments deadline of March 15, 2007. The document will be discussed again at the March 22 – 23, 2007 TPTF meeting.
NPRR040 - Continued 
Mr. Spangler discussed his recommended markup for NPRR040, including a restoration of items (1)(a) and (1)(b) to the existing changes described in Nodal Protocol 6.5.9.4.1, General Procedures Prior to EECP Operations. No one objected to the recommended markup.

Ms. Tucker sent a notice to the TPTF distribution list soliciting comments for NPRR040 and announcing the formation of a subgroup to discuss changes. Mr. Spangler agreed to facilitate the subgroup.

Meeting Recess and Resumption

Mr. Doggett recessed the meeting at 4:50p.m. on Tuesday, March 6, 2007. The meeting resumed and was called to order at 8:30 a.m. on Wednesday, March 7, 2007. Mr. Doggett read the Antitrust Admonition as displayed and reviewed the agenda for the day.

Mr. Doggett noted that TAC has requested TPTF to recommend updates for the TPTF Charter. The TPTF Charter will be discussed during the March 22 – 23, 2007 TPTF meeting.  

Training Update (See Key Documents)
Ted Hailu presented a training update. 
Mr. Hailu noted that staffing goals have been met for training development—Subject Matter Experts (SMEs) and learning specialists have been assigned for each course in the training curriculum. However, more staff is still needed to deliver training, so additional ERCOT and Contract trainers will be joining the training team in the near future.

Mr. Hailu noted that delivery will be delayed for the Web-Based Training (WBT) module for Nodal 101: The Basics. The new delivery date is targeted for March 23rd. When the WBT module is rolled out, the training team plans to re-emphasize the availability of the test-out option that was released last month. 

Mr. Hailu discussed the upcoming course schedule. Mr. Trefny suggested that enrollment opportunities for scheduled courses should be made more visible and available, and he inquired why MPs cannot enroll for many of the courses that have already been scheduled. Mr. Hailu noted that more enrollment opportunities will become available soon, beginning with courses that have been scheduled for April and May 2007. Corresponding dates and enrollment opportunities will be posted as soon as the training locations have been confirmed. Regarding training for ERCOT staff, Mr. Hailu confirmed that he is following up with ERCOT managers to make sure that all members of the staff are completing their required coursework.

Ms. Woodard inquired about the Training Letter for Accountable Executives (AEs) and suggested that the letter should be sent to Project Managers (PMs) as well as to AEs. Mr. Hailu agreed to check with Patrick Coon to verify that the letter is being sent to both parties.
Progress Update on Efforts to Identify AEs
Mr. Doggett and Mr. Coon discussed the progress that has been made to date for identifying AEs. Mr. Doggett confirmed that ERCOT has been making concentrated efforts to contact Level 1, 2, and 4 QSEs, and he noted how many QSEs have responded to date. The Level 3 QSEs have not yet been contacted directly owing to their sub-QSE association with Level 4 QSEs. MPs recommended that ERCOT make efforts to contact Level 3 QSEs directly. Mr. Doggett acknowledged the recommendation, and he invited MPs to offer additional feedback regarding how to contact and identify the remaining AEs.

NPRR037, Conforming Section 13 to Nodal Format (See Key Documents) 
Calvin Opheim discussed changes for NPRR037, Conforming Section 13 to Nodal Format, including the changes previously recommended by the Unaccounted for Energy Task Force (UFETF). Mr. Opheim noted that the NPRR had been shared with the Commercial Operations Subcommittee (COPS) and the Settlements and Data Aggregation Working Group. 
TPTF expressed no objections to the language in the NPRR. Mr. Opheim agreed to work offline with Manny Munoz to complete some minor edits before distributing the NPRR to the TPTF distribution list. 
Approval of Meeting Minutes (See Key Documents)

Stacy Bridges reviewed comments for the following sets of TPTF Meeting Minutes, making edits as recommended by TPTF: 

· January 22 – 25, 2007 TPTF Meeting Minutes

· February 5 – 7, 2007 TPTF Meeting Minutes

Mr. Trefny moved to approve the January 22 – 25, 2007 TPTF Meeting Minutes as amended by TPTF. Ms. Woodard seconded the motion. The motion carried by voice vote with one abstention from the Consumer Market Segment. 

Ms. Woodard moved to approve the February 5 – 7, 2007 TPTF Meeting Minutes as amended by TPTF. Cesar Seymour seconded the motion. The motion carried by voice vote with no abstentions.
Draft NPRR - Removal of the Pseudo Resource (See Key Documents)

Mr. Spangler discussed the Draft NPRR for Removal of the Pseudo Resource, noting the recommended deletion of all provisions for the linear, ERCOT-created Energy Offer Curve described in Item (6) of 6.5.7.3, Security Constrained Economic Dispatch. The TPTF modified the “Reason for Revision” field by removing references to Resource price-curve caps and the companion NPRR. Mr. Reynolds and Mr. Fehrenbach discussed some options for replacing the Pseudo-Resource. 
Ms. Ashley moved to approve the Draft NPRR, Removal of the Pseudo Resource Requirement in the RT SCED Process. Clayton Greer seconded the motion. 
Mr. Trefny presented his whiteboard presentation describing the pendulum pricing that is caused by the Pseudo-Resource during an EECP event. 
The motion carried by roll-call vote, with 71.4% in favor and 28.6% in opposition. The opposing votes were from the Consumer (4) and Independent Retail Electric Provider (IREP) (6) Market Segments. There were two abstentions from the Municipal Market Segment. All Market Segments were represented.
Draft NPRR - Pricing During an EECP Event (See Key Documents)
Dan Jones described the Draft NPRR, which includes two options for modifying Proxy Energy Offer Curves during an EECP event. The first option, Option 1, specifies gradual price flooring to eliminate diversity among Energy Offer Curves during each stage of the EECP process. The second option, Option 2, specifies a fixed adder to gradually shift all Energy Offer Curves during each stage of the EECP process.      

Regarding Option 1, Mr. Moorty cautioned that removing price floors following an EECP event may cause unpredictable unit movements. Mr. Trefny recommended removing Option 1 from the Draft NPRR. 
Mr. Jones noted that NPRR018, Separate Load Acting as a Resource (LaaR) and Generator Market Clearing Prices for Capacity (MCPCs) for Responsive Reserve Service (RRS), had been rejected by PRS, so the functionality for creating separate bid stacks for Load Resources (LRs) and Generators is on hold for now. Mr. Doggett agreed to speak with Al Hirsch about the possibility of reviving the issue.
Review Agenda for the March 22 – 23, 2007 TPTF Meeting

Ms. Tucker reviewed the draft agenda for the March 22 – 23, 2007 TPTF Meeting: 
· Draft NPRR - Companion to PRR647, Gross and Net MW/Mvar Data Reporting

· Draft NPRR - Companion to PRR697, Posting Requirement Changes

· Draft NPRR - Companion to PRR709, Scarcity Pricing Mechanism

· Draft NPRR - Venus Switching Hub 
· Draft NPRR - Hub Clarification (update)

· NPRR040, Synchronization of EECP Event Realignment

· MRA - Review of Metrics and Project Plan for completion
· Review proposed changes for Telemetry Standards

· Discuss coordination of timing for Remote Terminal Unit (RTU) to ICCP changes

Mr. Doggett reviewed the TPTF document activity matrix.

Meeting Adjournment

Mr. Doggett adjourned the meeting at 3:03 p.m. on Wednesday, March 7, 2007. 
Action Items:

	New Action Items Identified
	Responsible Party

	Discuss Metric D12, New Facilities Construction, with Mr. Sullivan. 
	MRA Team

	Review the Nodal Transition Plan to verify when ERCOT will first produce settlement statements. 
	IRT Team

	Verify that the Training Letter for AEs is being sent to PMs as well as AEs.
	T. Hailu and P. Coon

	· Assemble information for MPs who are interested in learning more about ERCOT’s distributed database architecture.
· Send information to the TPTF distribution list regarding upcoming Interface Subgroup meetings.
	D. Shing

	· Talk with Mr. Grendel and Mr. Howard about the details of ICCP connectivity during the Nodal Sandbox. 
· Talk with Mr. Hirsch about separate bid stacks for LRs and Generators
	T. Doggett


� Meeting Attendance covers all days of the TPTF meeting. However, some participants may not have attended the entire TPTF meeting. Attendees participating via teleconference and Web-Ex are recorded at their request.  


� The Agenda, Key Documents, and Roll-Call Votes for the March 5 – 7, 2007 TPTF Meeting may be found at � HYPERLINK "http://www.ercot.com/calendar/2007/03/20070305-TPTF.html" ��http://www.ercot.com/calendar/2007/03/20070305-TPTF.html�
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