ERCOT Nodal Impact Analysis Report


	NPRR Number
	029
	NPRR Title
	Network Model Testing Clarification

	Group  Number
	Baseline1 Group 11
	Group Title
	Testing environment for Network Model Testing

	Impact Analysis Date
	06/08/07

	Cost/Budgetary Impact
	In order to mitigate the potential cost of the overall program delay, the project change control process prioritized items through value engineering and packaged/grouped items to optimize testing cycles and costs.   The development effort to deliver the functionality and integration of Baseline1 Group 11 is estimated in the range of $250,000 - 500,000.


	Estimated Project Time Requirements*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	None.

	ERCOT Staffing Impacts (across all areas)
	ERCOT Staff impacts are not yet known.

	ERCOT Computer System Impacts
	In order to mitigate the potential cost of the overall program delay, the project change control process prioritized items through value engineering and packaged/grouped items to optimize testing cycles and costs.   The implementation of Baseline1 Group 11 will involve implementation of a: 

· Stand-alone, dedicated system to test the new network model in Energy Management System (EMS) and Market Management System (MMS).  Cost is comprised of software and hardware.

Other system changes may be required to fully implement this change.


	ERCOT Business Function Impacts
	No significant additional high-level impacts to business functions are anticipated.

	Grid Operations & Practices Impacts
	No significant additional high-level impacts to grid operations & practices are anticipated.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None.


	Feasibility of Implementation

	Impact on Resource Availability:  
· Reflected in time requirements section of this document.

Impact to Other Projects:  

· NA




	Comments

	Baseline1 Group 11 items included:
· NPRR029 – Network Model Testing Clarification 
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