ERCOT Nodal Impact Analysis Report


	NPRR Number
	033
	NPRR Title
	Settlement of CRRs When DAM Does Not Execute

	Group  Number
	Baseline1 Group 8
	Group Title
	Settlement of CRRs When DAM Does Not Execute

	Impact Analysis Date
	06/12/07

	Cost/Budgetary Impact
	In order to mitigate the potential cost of the overall program delay, the project change control process prioritized items through value engineering and packaged/grouped items to optimize testing cycles and costs.   The development effort to deliver the functionality and integration of Baseline1 Group 8 is estimated in the range of $50,000 - 100,000.

Budget impact $50,000 to 100,000 for NPRR033.



	Estimated Project Time Requirements*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	None.  ERCOT and vendor are aggressively working to minimize any impact to schedule.

	ERCOT Staffing Impacts (across all areas)
	ERCOT Staff impacts will be determined through the normal budgeting process.


	ERCOT Computer System Impacts
	In order to mitigate the potential cost of the overall program delay, the project change control process prioritized items through value engineering and packaged/grouped items to optimize testing cycles and costs.   The implementation of Baseline1 Group 8 will require enhancements to the following systems:   Revisions to Commercial System (COMS) and Market Management System (MMS) to accommodate changes to Settlement and Billing (S&B) and Credit Monitoring and Management (CMM). 
Other system changes may be required to fully implement this market change.  This potential changes are not anticipated to have any impact to cost.


	ERCOT Business Function Impacts
	No significant additional high-level impacts to business functions are anticipated.

	Grid Operations & Practices Impacts
	No significant additional high-level impacts to grid operations & practices are anticipated.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None.


	Feasibility of Implementation

	Impact on Resource Availability:  
· Reflected in time requirements section of this document.

Impact to Other Projects:  

· NA




	Comments

	Baseline1 Group 8 items included:
· NPRR033 – Settlement of CRRs When DAM Does Not Execute
· NPRR034 - Conforming Section 10 to Nodal Format
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