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MINUTES OF THE ERCOT

NODAL TRANSITION PLAN TASK FORCE (TPTF) MEETING

ERCOT Austin Office

7620 Metro Center Drive

Austin, TX 78744

June 11 – 12, 2007

Meeting Attendance: 

Voting Attendees:

	Name
	Market Segment
	Representing

	Ashley, Kristy
	Independent Power Marketers
	Exelon

	Bailey, Dan
	Municipal
	GEUS

	Belk, Brad
	Cooperative
	LCRA

	Caufield, Dennis
	Investor Owned Utility 
	CenterPoint Energy

	Fehrenbach, Nick
	Consumer
	City of Dallas (via teleconference)

	Guermouche, Sid
	Municipal
	Austin Energy

	Kroskey, Tony
	Cooperative
	Brazos Electric Power (via teleconference)

	Mai, D.S.
	Independent Generator
	NRG (via teleconference)

	Munoz, Manny
	Investor Owned Utilities
	CenterPoint Energy (via teleconference)

	Palani, Ananth
	Municipal
	Garland Power & Light

	Pieniazek, Adrian
	Independent Generator
	NRG Texas

	Reynolds, Jim
	Independent REP
	Power and Gas Consulting (Alternate Representative for M. Rowley, Stream Energy) 

	Richard, Naomi
	Cooperative 
	LCRA

	Spangler, Bob
	Investor Owned Utilities
	TXU Energy (Alternate Representative for M. Greene, TXU Generation)

	Stanfield, Leonard
	Municipal
	CPS Energy San Antonio

	Trefny, Floyd
	Independent Power Marketers
	Reliant Energy, Inc.

	Wagner, Marguerite
	Independent Power Marketers
	Reliant Energy, Inc.

	Woodard, Stacey
	Municipal
	Austin Energy


Assigned Proxies:

· Marcie Zlotnik (StarTex Power), Read Comstock (Strategic Energy), Kim Bucher (Accent Energy), Shannon Bowling (Cirro Group), and Robert Thomas (Green Mountain Energy) to Jim Reynolds

· Melanie Harden (Large Commercial Consumers, Town of Flower Mound) to Nick Fehrenbach

· Stephen Massey (City of Allen) to Chris Brewster

Non-Voting Attendees:

	Name
	Representing

	Beck, D.W.
	Topaz Power

	Blackburn, Don
	TXU

	Burkhalter, Ryan
	SunGard Energy

	Fontenot, Jeff
	Rayburn Electric 

	Green, Bob
	GP&L (via teleconference)

	Hoeinghaus, Ronnie
	Garland Power & Light

	Hudson, Alan
	The Structure Group

	Lange, Clif
	STEC (via teleconference)

	Leech, Bob
	Citigroup (via teleconference)

	Logan, Doug
	Power Costs, Inc.

	Marx, Eddie
	Gestalt Energy (via teleconference)

	Quin, Scott
	Power Costs, Inc. 

	Register, Kean
	Bryan Texas Utilities (via teleconference)

	Siddiqi, Shams
	LCRA (via teleconference)

	Simpson, Lori
	Constellation (via teleconference)

	Stappers, Hugo
	SoftSmiths (via teleconference)

	Trietsch, Brad
	First Choice Power

	Whittle, Brandon
	Deutsche Bank (via teleconference)


ERCOT Staff:

	Name

	Adams, John

	Barnes, Bill

	Bauld, Amanda (via teleconference)

	Bieltz, John (via teleconference)

	Blevins, Bill

	Bridges, Stacy

	Chai, Soon Kin (via teleconference)

	Chappel, Steve (via teleconference)

	Chudgar, Raj

	Crews, Curtis 

	Doggett, Trip

	Dondeti, Jay (via teleconference)

	Hall, John

	Harris, Pat

	Hilton, Keely (via teleconference)

	Jirasek, Shawna (via teleconference)

	Ma, Xingwang (via teleconference)

	Madden, Terry (via teleconference)

	Mandavilli, Jagan

	Mereness, Matt

	Moseley, John (via teleconference)

	Obadina, Diran

	Peterson, Bill (via teleconference)

	Privette, Scott

	Ragsdale, Kenneth 

	Rickerson, Woody

	Sarasa, Raj

	Seely, Chad

	Smallwood, Aaron

	Sullivan, Jerry

	Surendran, Resmi (via teleconference)

	Tucker, Carrie

	Wang, Sharon (via teleconference)

	Xiao, Hong (via teleconference)

	Yager, Cheryl

	Yan, Kang Ning (via teleconference)

	Yu, Xing Bin (via teleconference)

	Zake, Diana 


Call To Order

Trip Doggett called the TPTF meeting to order at 9:30 a.m. on Monday, June 11, 2007.

Antitrust Admonition

Mr. Doggett read the Antitrust Admonition as displayed. He asked those who have not yet reviewed the Antitrust Guidelines to do so. Copies of the Antitrust Guidelines were available. Mr. Doggett noted that any agenda items not covered during the meeting will carry to the June 21, 2007 TPTF meeting. 

Floyd Trefny noted that a change request will be submitted to add a feature for graphically displaying Locational Marginal Prices (LMPs) on the Market Information System (MIS). No one objected to adding this feature to the MIS. Mr. Doggett noted that the MIS team will be asked to provide an update on this topic during a future TPTF meeting.   

Confirmation of Future Meetings

Mr. Doggett confirmed the following TPTF meetings at the MetCenter:

· June 21, 2007

· June 25 – 27, 2007 

· July 9 – 10, 2007 

· July 23 – 25, 2007

Consider Approval of Meeting Minutes (See Key Documents) 

Stacy Bridges reviewed comments for the May 21 – 23, 2007 TPTF meeting minutes. The TPTF accepted all comments as submitted. No additional modifications were made. Bob Spangler moved to approve the May 21 – 23, 2007 TPTF meeting minutes as amended. Naomi Richard seconded the motion. The motion carried by unanimous voice vote with one abstention from the Consumer Market Segment.
Nodal Detail System Design Document Update

Chad Seely provided an update regarding the process for reviewing Detail System Design (DSD) documents for all projects, including the Congestion Revenue Right (CRR) Project. Market Participants (MPs) expressed concern that the lack of flexibility afforded by the current Non-Disclosure Agreement (NDA) will prevent some MPs from reviewing the DSD documents. Mr. Seely commented that ERCOT is in the unique position of being in the middle of the Nodal project with vendors on the program side and MPs on the stakeholder side. Mr. Seely noted that the current NDA process is the best solution available at this time to protect the interests of all parties. Mr. Seely further commented that he would accept the original NDAs signed by individual employees of MPs since those employees signed the NDA with apparent authority for the MP, but consultants of MPs will still have to follow the current NDA process. Jerry Sullivan agreed to discuss this issue internally and to update TPTF if other solutions are identified.    

Nodal Program Update (See Key Documents)
Mr. Sullivan noted that the status of the Nodal Program remains amber owing to the change control process. He discussed the current approach for identifying change items essential to go-live and the need to synchronously move all projects to Baseline 1 and beyond. Mr. Sullivan cautioned that schedule impacts may occur during Early Delivery Systems (EDS) 3 owing to vendor issues. Mr. Doggett noted that TPTF will need to reconsider its vote for the Energy Management System (EMS) Conceptual System Design (CSD) 
 after the document has been updated to reflect a new baseline. Subsequent votes may be required as the document is updated to reflect each successive baseline. Mr. Doggett agreed to schedule Al Hirsch for the June 21, 2007 TPTF meeting to discuss his plan for synchronizing the EMS Project with the Market Management System (MMS) Project. Mr. Spangler suggested that any sections of the EMS CSD affecting EDS 3 should be updated first. Mr. Trefny requested that ERCOT continuously communicate with the market regarding the importance of being ready for EDS 3 testing by October 1, 2007.   
Nodal Protocol Revision Request (NPRR) 058, Clarification of Standard Form Market Participant Agreement 
Matt Mereness discussed ERCOT clarifications for NPRR058, Clarification of Standard Form Market Participant Agreement. Mr. Mereness noted that the primary clarification recommended for the Standard Form Market Participant affects termination dates for the Initial Term and Renewal Term, whereby the execution of an updated Standard Form Agreement becomes effective immediately, and is not subject to the expiration of the term as described in Section 3, Term and Termination. Mr. Trefny moved to recognize that the ERCOT comments dated May 8, 2007 for NPRR058, Clarification of Standard Form Market Participant Agreement, have no impact on the Texas Nodal Market implementation. Nick Fehrenbach seconded the motion. The motion carried by roll-call vote, with 100% in favor and no abstentions. All Market Segments were represented.  
Draft NPRR for Synchronization of PRR698, Remove Default Qualified Scheduling Entity (QSE) Provisions (See Key Documents)
Cheryl Yager discussed the draft NPRR for removing the Default QSE provision from the Nodal Protocols. Ms. Yager noted that the Default QSE provision is being removed in favor of a more cost effective way to address the needs of stranded Resource Entities or Load Serving Entities (LSEs) in situations where a QSE has defaulted. Ms. Yager described the revisions to Virtual QSE and Emergency QSE designations to meet that need. Mr. Spangler noted that the scheduling concept is not appropriate in the Nodal Protocols. As a result, the TPTF modified the draft NPRR to remove several references to scheduling capabilities. The TPTF also changed “public MIS” to “MIS Public Area” in Section 16.2.6.1, Designation as an Emergency Qualified Scheduling Entity or Virtual Qualified Scheduling Entity, Paragraph (8). All other changes were accepted as submitted. Mr. Spangler moved to endorse the Draft NPRR for Synchronization of PRR698, Remove Default QSE Provisions. Sid Guermouche seconded the motion. The motion carried by roll-call vote, with 100% in favor and one abstention from the Investor Owned Utility Market Segment. The Independent Generator Market Segment was not represented.  
Nodal Transition Outage Management Guideline Plan (See Key Documents)
Woody Rickerson discussed the Nodal Transition Outage Management Guideline Plan for limiting Transmission Element outages during the initial operation of Real-Time systems as required by Nodal Transition Plan Section 5.4.10, Transmission Element and Resource Outages. Mr. Rickerson discussed the 44-Day Plan Period for limiting Transmission Element Outages and discussed the criteria that ERCOT will use to disallow Outages during the Plan Period. Mr. Trefny noted that ERCOT may need to adjust the start and end dates for the Plan Period if Security Constrained Economic Dispatch (SCED) is not operating properly when the Plan Period arrives. The TPTF modified the document to indicate that ERCOT may adjust the Plan Period as required to maintain security and ERCOT will “provide timely updates to Market Participants during the Plan Period.” Mr. Doggett noted that Mr. Rickerson will discuss the document with the Reliability and Operations Subcommittee (ROS) on June 14, 2007. Mr. Rickerson agreed to also discuss the document with the Wholesale Market Subcommittee (WMS). Mr. Trefny moved to approve the Nodal Transition Outage Management Guideline Plan as modified by TPTF on June 11, 2007. Dennis Caufield seconded the motion. The motion carried by roll-call vote, with 94.4% in favor, 5.6% in opposition, and one abstention from the Municipal Market Segment. The opposing vote was from the Municipal Market Segment. The Independent Generator Market Segment was not represented. 
Nodal Transition Plan (See Key Documents)
Mr. Caufield discussed CenterPoint’s recommended changes to the Nodal Transition Plan for Section 5.4.10, Transmission Elements and Resource Outages. Mr. Caufield recommended removing references to Resources from Section 5.4.10 to align it with the Nodal Transition Outage Management Guideline Plan. The TPTF removed references to Resources as recommended and made minor edits for capitalization throughout the section. Mr. Trefny moved to approve the changes to Section 5.4.10 of the ERCOT Nodal Transition Plan as modified at TPTF on June 11, 2007. Mr. Spangler seconded the motion. The motion carried by roll-call vote with 100% in favor and one abstention from the Municipal Market Segment. The Independent Generator Market Segment was not represented. Mr. Doggett reminded participants that he will invite the EMS team to discuss Outage Scheduler concerns during a future TPTF meeting. 
EMS Wind Power Forecasting (WPF) CSD (See Key Documents)
Bill Blevins recapped revisions for the WPF CSD recommended by TPTF during the May 21 – 23, 2007 TPTF meeting. Mr. Blevins noted that the hub-height requirement for meteorological towers had been removed from the CSD. Mr. Spangler moved to approve the EMS WPF CSD v0.07 as modified by TPTF on June 11, 2007. Mr. Guermouche seconded the motion. The motion carried by roll-call vote, with 100% in favor and two abstentions from the Independent Power Marketer (1) and Investor Owned Utility (1) Market Segments. The Independent Generator Market Segment was not represented. 
EDS 3 Approach (See Key Documents)
John Hall discussed the EDS 3 Approach,
 noting that he had changed the title and reduced the details as recommended by TPTF during the May 21 – 23, 2007 TPTF meeting. The TPTF modified the document to indicate which sections will be detailed in the Market Participant Handbooks (i.e., SCED, Load Frequency Control (LFC), CRR, etc.). The TPTF also modified Section 1.4, EDS 3 Market Participant Involvement, to indicate that “data inputs and outputs will be defined in the Market Participant Handbooks.” The TPTF made other minor modifications. Mr. Guermouche moved to approve the EDS 3 Approach v0.91 as modified by TPTF on June 11, 2007. Ms. Richard seconded the motion. The motion carried by roll-call vote, with 100% in favor and one abstention from the Investor Owned Utility Market Segment. All Market Segments represented.
Draft NPRR for Modeling of Private Use Networks (See Key Documents)
John Adams discussed recent revisions for the Draft NPRR for Modeling of Private Use Networks.
 The TPTF made modifications to clarify the criteria that ERCOT will use for modeling generation supplied from Private Use Networks. Mr. Caufield moved to approve the Draft NPRR for Modeling of Private Use Networks as modified by TPTF on June 11, 2007. Mr. Guermouche seconded the motion. The motion carried by roll-call vote, with 100% in favor and two abstentions from the Cooperative (1) and Independent Power Marketer (1) Market Segments. The Independent Generator Market Segment was not represented.
Service Level Agreement (SLA) for Nodal EDS 1 and 2 Environments (See Key Documents)
Raj Sarasa reviewed the disposition of comments for the SLA for the EDS 1 and EDS 2 Environments. Mr. Trefny opined that ERCOT should release its SLAs to correspond with calendar dates rather than testing phases because EDS testing phases will overlap. He suggested that ERCOT should seek first to identify an effective date range for the current SLA document and then to identify an approach for releasing future SLAs by calendar period. Mr. Trefny also expressed concern that provisions for Supervisory Control and Data Acquisition (SCADA) change requests had not been included in the SLA document. Mr. Sarasa noted that the Inter-Control Center Protocol (ICCP) service request process is covered by a separate document,
 as referred to in Section 2, Service Scope Definition. Mr. Sarasa and Aaron Smallwood agreed to work offline with Mr. Trefny to resolve issues for the SLA document. They will return to TPTF with a revised document and disposition spreadsheet. 
NPRR049, Generation Subsystem Changes to Incorporate Approved White Papers
John Bieltz and Raj Chudgar discussed modifications to NPRR049, Generation Subsystem Changes to Incorporate Approved White Papers. The Settlements team recommended removing references to the Updated Desired Base Point from Section 6.5.7.6.1, LFC Process Description, Paragraph (4), because the Updated Desired Base Point does not affect Settlements calculations. The TPTF recommended clarifying this section of NPRR049 by removing the following two sentences: 

“The Updated Desired Base Point includes only the effect of ramping to the Resource Base Point. Settlements shall be based on the SCED output Base Point.” 

The TPTF recommended retaining the sentence stating that QSEs will receive an Updated Desired Base Point updated every four seconds by LFC. The TPTF agreed that the Updated Desired Base Point does not affect Settlements calculations. Mr. Bieltz noted he will submit comments to the Protocol Revision Subcommittee (PRS) based on the TPTF discussion. 
Updated Documents for Commercial Systems (COMS) (See Key Documents)  
Mr. Chudgar reviewed the disposition of comments for the COMS Requirements and CSD documents updated to reflect Baseline 1. He confirmed that the Requirements Specification for Real-Time (RT) Reliability Must Run (RMR) had been revised since the previous TPTF meeting to remove changes for NPRR024, Synchronization of PRRs 627 and 640, because the NPRR was pulled from Baseline 1.
 Mr. Chudgar noted that the Requirements Specifications for RT Energy and Day-Ahead Market (DAM) Energy
 had been deferred during the previous TPTF meeting to allow MPs more time to review the documents. Mr. Trefny moved to approve the Requirements Specifications for DAM Energy v1.1, RT RMR v1.11, and RT Energy v1.11 as submitted. Mr. Spangler seconded the motion. The motion carried by roll-call vote with 100% in favor and two abstentions from the Investor Owned Utility (1) and Independent Power Market (1) Market Segments. The Independent Generator Market Segment was not represented.
Mr. Chudgar reviewed the comments for the Data Aggregation Requirements v1.9, noting that all comments had been accepted. Mr. Trefny moved to approve the Data Aggregation Requirements v1.9 as submitted. Nick Fehrenbach seconded the motion. The motion carried by roll-call vote with 100% in favor and one abstention from the Investor Owned Utility Market Segment. The Independent Generator Market Segment was not represented. 
Mr. Chudgar noted that no changes had been made to the following CSDs: 

· Day Ahead Settlements CSD v1.1 

· Average Incremental Energy Cost (AIEC) Settlement CSD v1.1 

· Eligibility Process For Settlements CSD v1.10 

· Invoices CSD v1.1 

Mr. Trefny moved to approve the Day Ahead Settlements CSD v1.1, the AIEC Settlement CSD v1.1, the Eligibility Process for Settlements CSD v1.10, and the Invoices CSD v1.1 as submitted. Mr. Guermouche seconded the motion. The motion carried by roll-call vote, with 100% in favor and one abstention from the Investor Owned Utility Market Segment. The Independent Generator Market Segment was not represented.  
Mr. Chudgar reviewed comments for the updated Statements CSD. Mr. Trefny moved to approve the updated Statements CSD v1.9. Jim Reynolds seconded the motion. The motion carried by roll-call vote with 100% in favor and one abstention from the Investor Owned Utility Market Segment. The Independent Generator Market Segment was not represented.   
Mr. Chudgar reviewed comments for the Reliability Unit Commitment (RUC) CSD v1.9. For Section 3.11, RUC De-commitment Payment, Marguerite Wagner requested that the COMS team strike the statement, “The amount paid is the amount required to restart the Resource after a RUC De-commitment.” Keely Hilton noted that the statement had been included in the CSD as a clarification for developers. Following discussion, the COMS team agreed to strike the statement from the CSD as requested. Mr. Guermouche suggested that the formula for calculating the de-commitment payment may be incorrect because it recognizes a false relationship with the start-up payment. He agreed to draft an NPRR to change the equation. Mr. Doggett noted that TPTF will discuss the draft NPRR during the June 25 – 27, 2007 TPTF meeting. Ms. Wagner recommended updating the disposition spreadsheet for the RUC CSD to indicate that the requirements for seasonal heat rate are located in Nodal Protocol 5.6.1.2(2), Verifiable Minimum-Energy Costs, and that the process will be clarified by WMS. Mr. Spangler moved to approve the RUC CSD v1.9, with the agreement that the clarifying comment will be removed from the document. Ms. Richard seconded the motion. The motion carried by roll-call vote, with 100% in favor and one abstention from the Investor Owned Utility Market Segment. The Independent Generator Market Segment was not represented. 
Mr. Chudgar reviewed the comments for the Financial Transfer CSD v1.9. Mr. Spangler moved to approve the Financial Transfer CSD v1.9 as submitted. Dan Bailey seconded the motion. The motion carried by roll-call vote, with 100% in favor and two abstentions from the Investor Owned Utility (1) and Independent Power Marketers (1) Market Segment. The Independent Generator Market Segment was not represented.  

Mr. Chudgar reviewed the comments for the MP Registration CSD v1.2. Mr. Spangler moved to approve the MP Registration CSD v1.2 as submitted. Mr. Bailey seconded the motion. The motion carried by roll-call vote, with 100% in favor and no abstentions. The Independent Generator Market Segment was not represented.  

The TPTF consensus was to defer voting for the CRR Balancing Accounts Requirements v1.9 until the COMS team identifies all settlement formulas associated with the document. Mr. Chudgar recommended deferring the other four updated CRR Requirements and the CRR Settlements CSD as well, noting that the COMS team will bring them back with the formulas to request a single vote for the entire CRR package, including:  

· CRR Auction Revenue Disbursement Settlements Requirements 

· CRR Balancing Requirements 

· CRR DAM Settlements Requirements 

· CRR RT Requirements 

· CRR Settlements CSD
Mr. Chudgar intends to seek a vote for this package during the June 25, 2007 TPTF meeting.

MP data elements (See Key Documents)
Kenneth Ragsdale discussed a spreadsheet developed by the COMS team to map MP data elements within ERCOT systems. Mr. Ragsdale noted that the spreadsheet identifies the system of record for each data element, as well as the various systems that will use each data element. Mr. Ragsdale noted that twenty-four of the data elements had been highlighted in the spreadsheet to flag them as startup data from registration that ERCOT will manually enter into the Network Model Management System (NMMS). Mr. Spangler expressed interest in learning the process that will be used to manually enter the startup data for registration. Mr. Ragsdale noted that the spreadsheet will be distributed to TPTF for review with a comments deadline of June 20, 2007. He requested that participants focus their comments on the “Data Elements” worksheet and provide feedback regarding any data elements that may be missing. 
Network Model Update
Mr. Chudgar discussed the Network Model Management System (NMMS). He emphasized that the design baseline for the NMMS Common Information Model (CIM)/eXtensible Markup Language (XML) schema will need to be identified by August 2007 in order for NMMS to be ready for its March 2008 go-live. As a result, any changes for the CIM/ XML schema definition submitted after August 2007 will proceed via the change request process and may not make the March 2008 release. Mr. Chudgar urged participants to submit their change recommendations by the end of August 2007. 
Meeting Recess and Resumption

Mr. Doggett recessed the meeting at 5:10 p.m. on Monday, June 11, 2007. The meeting resumed and was called to order at 8:30 a.m. on Tuesday, June 12, 2007. Mr. Doggett read the Antitrust Admonition as displayed and reviewed the agenda for the day.

Mr. Doggett noted that TPTF will discuss change-control items for Baseline 2 during the June 21, 2007 TPTF meeting, and he encouraged participants to provide feedback regarding Baseline 2 as soon as possible. Mr. Doggett confirmed that Mr. Hirsch will be invited to provide an update regarding EMS-MMS change control during the meeting. 
Mr. Sullivan noted his intention to approach the Board of Directors (BOD) with an expense plan that may allow vendors to begin incorporating change-items for upcoming program baselines. 

Enterprise Data Warehouse (EDW) Requirements Discussion (See Key Documents)
Scott Privette reviewed the disposition of comments for the EDW Requirements Specification for Performance Monitoring & Compliance. Mr. Privette noted that Mr. Adams had agreed to work with TPTF to define the metrics data for reports and extracts. Mr. Privette confirmed that once the data is identified, the EDW team will build the necessary logic for replicating the data from each source system. Mr. Spangler emphasized the need to identify the metrics data as soon as possible to avoid cost and schedule impacts to the program. Mr. Spangler expressed interest in seeing an EDW artifact similar to the COMS spreadsheet for mapping Market Participant Data Elements. He noted that such an artifact would help to ensure that nodal project teams will communicate all requisite data to EDW. Ms. Wagner suggested that the EDW team should request statements from Project Managers confirming that they understand their obligations regarding the data they will need to provide to EDW. Mr. Caufield asked Mr. Privette to describe the process for deriving Functional Requirements for Performance Monitoring and Compliance directly in the EDW Performance Monitoring and Compliance Requirements document. Mr. Caufield also expressed interest in seeing effective dates for metrics data. 

Mr. Caufield noted that the requirements for Nodal Protocols Section 8.2, ERCOT Performance Monitoring and Compliance, had been included in Appendix A, rather than the body, of the EDW Performance Monitoring and Compliance Requirements. He asked why they had not been assigned to Functional Requirements in the body of the document. Mr. Privette explained that EDW will not cover any Functional Requirements for Section 8.2 in the EDW document because coverage is already provided by the EMS and MMS Requirements. Mr. Spangler requested that Mr. Privette provide TPTF with a single document or a mapping tool that verifies full coverage for Section 8. Mr. Privette agreed to discuss a coverage matrix during the June 25 -27, 2007 TPTF meeting.  
Joint TPTF-PRS Meeting (See PRS Meeting Minutes) 

For the remainder of the meeting day on June 12, 2007, the TPTF and PRS convened a joint meeting to discuss change-control items for Baseline 1. The discussions and votes from the joint meeting are recorded in the PRS meeting minutes. 
Meeting Adjournment

Following the TPTF-PRS meeting, Mr. Doggett adjourned TPTF at 2:32 p.m. on Tuesday, June 12, 2007. 
Action Items:

	New Action Items Identified
	Responsible Party

	Discuss NDA issues internally and update TPTF if other solutions become available for reviewing CRR DSD documents. 
	Mr. Sullivan

	Schedule Mr. Hirsch to provide an EMS-MMS update during the June 21, 2007 TPTF meeting. 
	T. Doggett, C. Tucker

	Discuss the Nodal Transition Outage Management Guideline Plan with WMS.
	W. Rickerson

	Work offline to identify an effective date range for the SLA for EDS 1 and EDS 2 Environments. Identify an approach for releasing future SLAs by calendar period. 
	A. Smallwood, R. Sarasa, F. Trefny 


� The Meeting Attendance covers both days of the TPTF meeting up to 9:30 a.m. on June 12, 2007. For attendance information from the joint TPTF-PRS meeting, see the June 12, 2007 PRS meeting minutes. Some participants recorded in the Meeting Attendance may not have attended the entire TPTF meeting.  


� The Agenda, Key Documents, and Roll-Call Votes for the June 11 – 12, 2007 TPTF meeting may be found at: � HYPERLINK "http://www.ercot.com/calendar/2007/06/20070611-TPTF.html" ��http://www.ercot.com/calendar/2007/06/20070611-TPTF.html�.


� See the approved minutes for the May 7 – 8, 2007 TPTF meeting at � HYPERLINK "http://www.ercot.com/calendar/2007/05/20070507-TPTF.html" ��http://www.ercot.com/calendar/2007/05/20070507-TPTF.html�.





� This document was formerly known as “EDS 3 Detailed Plan.”


� This document was formerly known as “External Transmission Networks.” 


� See “� HYPERLINK "http://nodal.ercot.com/readiness/eds1/documents/kd/iccpsrp/ICCP_Service_Request_Process_v1.0.doc" \o "ICCP Service Request Process " �ICCP Service Request Process v1.0�” on the Nodal Transition Readiness Center at � HYPERLINK "http://nodal.ercot.com/readiness/eds1/documents/index.html" ��http://nodal.ercot.com/readiness/eds1/documents/index.html�.


� The Requirements Specification for RT RMR was previously approved during the May 21 – 23, 2007 TPTF meeting. See the meeting minutes at � HYPERLINK "http://www.ercot.com/calendar/2007/05/20070521-TPTF.html" ��http://www.ercot.com/calendar/2007/05/20070521-TPTF.html�.


� The full title of this Requirement Specification is “DAM Energy Settlements, Settlement for Point-To-Point (PTP) Obligations Bought in DAM, and Day-Ahead Congestion Rent.”





� The Minutes, Agenda, and Key Documents for the June 12, 2007 TPTF-PRS meeting may be found at: 


� HYPERLINK "http://www.ercot.com/calendar/2007/06/20070612-PRS_TPTF.html" ��http://www.ercot.com/calendar/2007/06/20070612-PRS_TPTF.html�.
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