	Flight Schedule for Version 3.0 Flights in 2008
	0108

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Nov. 07, 07

	TTPT to finalize scripts 

	Nov. 28, 07

	Testing Worksheets are unlocked
	Dec. 05, 07

	FLIGHT DEADLINE

The following 4 steps must be completed by 5PM CPT. on the deadline:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUCT REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5PM CPT. on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Testing Worksheets are locked at 5PM CPT.
	Dec. 12, 07

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Dec. 14, 07

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Dec. 14, 07

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Dec. 14, 07

	MPs to start scheduling connectivity

	Dec. 17, 07

	Communication of Test Certificates from ERCOT Retail Client Services to all Testing Participants


	Dec. 17, 07

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Dec. 17, 07

	Connectivity Testing kick-off Conference Call - Mandatory for all Testing Participants (black-out ends)
	Dec. 18, 07

	Connectivity Testing begins for all Testing Participants 


	Dec. 18, 07

	Penny Test (CON52) & ACK55/56 (FA Scripts) begins for all New Testing Participants 


	Dec. 18, 07

	TDSPs communicate test bed load to Trading Partners and ERCOT


	Jan. 07, 08

	Flight Kick off Conference Calls  - Mandatory for all Testing Participants


	Jan. 11, 08

	Daily Conference Calls begin –  Day 1 Transactions flow 


	Jan. 14, 08

	Flight tentatively scheduled to conclude


	Feb. 26, 08

	Contingency Testing scheduled to conclude for Flight (black-out starts)
	March 14, 08


	Flight Schedule for Version 3.0 Flights in 2008
	0408

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Feb. 06, 08

	TTPT to finalize scripts 

	Feb. 27, 08

	Testing Worksheets are unlocked
	March 05, 08

	FLIGHT DEADLINE

The following 4 steps must be completed by 5PM CPT. on the deadline:

5. CR must have submitted ERCOT LSE Application and Application Fee

6. CR must have filed for PUCT REP Certification 

7. TW updated on ERCOT Retail Testing Website 

8. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5PM CPT. on the deadline for current MPs:

3. TW updated on ERCOT Retail Testing Website

4. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Testing Worksheets are locked at 5PM CPT.
	March 12, 08

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	March 14, 08

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	March 14, 08

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	March 14, 08

	MPs to start scheduling connectivity

	March 17, 08

	Communication of Test Certificates from ERCOT Retail Client Services to all Testing Participants


	March 17, 08

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	March 17, 08

	Connectivity Testing kick-off Conference Call - Mandatory for all Testing Participants (black-out ends)
	March 18, 08

	Connectivity Testing begins for all Testing Participants 


	March 18, 08

	Penny Test (CON52) & ACK55/56 (FA Scripts) begins for all New Testing Participants 


	March 18, 08

	TDSPs communicate test bed load to Trading Partners and ERCOT


	April 07, 08

	Flight Kick off Conference Calls  - Mandatory for all Testing Participants


	April 11, 08

	Daily Conference Calls begin –  Day 1 Transactions flow 


	April 14, 08

	Flight tentatively scheduled to conclude


	May 27, 08

	Contingency Testing scheduled to conclude for Flight (black-out starts)
	June 17, 08

	Flight Schedule for Version 3.0 Flights in 2008
	0708

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	May 14, 08

	TTPT to finalize scripts 

	June 4, 08

	Testing Worksheets are unlocked
	June 11, 08

	FLIGHT DEADLINE

The following 4 steps must be completed by 5PM CPT. on the deadline:

9. CR must have submitted ERCOT LSE Application and Application Fee

10. CR must have filed for PUCT REP Certification 

11. TW updated on ERCOT Retail Testing Website 

12. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5PM CPT. on the deadline for current MPs:

5. TW updated on ERCOT Retail Testing Website

6. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Testing Worksheets are locked at 5PM CPT.
	June 18, 08

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	June 20, 08

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	June 20, 08

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	June 20, 08

	MPs to start scheduling connectivity

	June 23, 08

	Communication of Test Certificates from ERCOT Retail Client Services to all Testing Participants


	June 23, 08

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	June 23, 08

	Connectivity Testing kick-off Conference Call - Mandatory for all Testing Participants (black-out ends)
	June 24, 08

	Connectivity Testing begins for all Testing Participants 


	June 24, 08

	Penny Test (CON52) & ACK55/56 (FA Scripts) begins for all New Testing Participants 


	June 24, 08

	TDSPs communicate test bed load to Trading Partners and ERCOT


	June 30, 08

	Flight Kick off Conference Calls  - Mandatory for all Testing Participants


	July 7, 08

	Daily Conference Calls begin –  Day 1 Transactions flow 


	July 7, 08

	Flight tentatively scheduled to conclude


	Aug.19, 08

	Contingency Testing scheduled to conclude for Flight (black-out starts)
	Sept. 9, 08

	Flight Schedule for Version 3.0 Flights in 2008
	1008

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Aug. 13, 08

	TTPT to finalize scripts 

	Sept. 3, 08

	Testing Worksheets are unlocked
	Sept. 10, 08

	FLIGHT DEADLINE

The following 4 steps must be completed by 5PM CPT. on the deadline:

13. CR must have submitted ERCOT LSE Application and Application Fee

14. CR must have filed for PUCT REP Certification 

15. TW updated on ERCOT Retail Testing Website 

16. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5PM CPT. on the deadline for current MPs:

7. TW updated on ERCOT Retail Testing Website

8. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Testing Worksheets are locked at 5PM CPT.
	Sept. 17, 08

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Sept. 19, 08

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Sept. 19, 08

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Sept. 19, 08

	MPs to start scheduling connectivity

	Sept. 22, 08

	Communication of Test Certificates from ERCOT Retail Client Services to all Testing Participants


	Sept. 22, 08

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Sept. 22, 08

	Connectivity Testing kick-off Conference Call - Mandatory for all Testing Participants (black-out ends)
	Sept. 23, 08

	Connectivity Testing begins for all Testing Participants 


	Sept. 23, 08

	Penny Test (CON52) & ACK55/56 (FA Scripts) begins for all New Testing Participants 


	Sept 23, 08

	TDSPs communicate test bed load to Trading Partners and ERCOT


	Sept. 29, 08

	Flight Kick off Conference Calls  - Mandatory for all Testing Participants


	Oct. 3, 08

	Daily Conference Calls begin –  Day 1 Transactions flow 


	Oct. 6, 08

	Flight tentatively scheduled to conclude


	Nov. 18, 08

	Contingency Testing scheduled to conclude for Flight (black-out starts)
	Dec. 9, 08


* The testing schedule may change if there are TX SET changes or a version upgrade


