
	ERCOT Retail Client Services & Testing

	Event Description: TTPT  Meeting
	Date:  June 12, 2007
	Completed by:  F. Cortez

	Attendees:  Kyle Patrick, Kristi Tyra, Bud Kraft, Roger Tenenbawn, Kyle Miller, Jim Purdy, Daryl Everett, Johnny Robertson, Farrah Cortez, Steve Bordelon, Alan Moss, Eddie Marx, Tammy Beaver
Phone:  Sherri Chamblee, David Hanks

	 

	ANTITRUST ADMONITION- Kyle Patrick
**ERCOT EMERGENCY EXIT (when at ERCOT)
WELCOME/INTRODUCTIONS:-Kyle Patrick

· Agenda Overview

· Approve April TTPT Notes - Approved
DISCUSSION POINTS:

· 2008 Flight Schedule – 
· Sherri- speaking to the different colorings for each date. (2008 and 2009)

· Same formula used to create the drafts for 2006 and 2007. If we find any discrepancies in the 2008/2009 draft, we can refer back to these tabs.

· The spreadsheet works by inputting a date and the calculations are already there to input the rest of the dates.

· Then what I did was check the dates to see if they fell on or around a holiday/ weekend, etc. 
· ACTIVITY SUGGESTIONS 

· Activity 1- changed to ‘Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing’ and deleted ‘Retail Testing Orientation meeting’ since we are canceling this meeting for the next six months.

· Acitivity 3- ‘Removed Market Participant Retail Testing Orientation Meeting- Meeting to inform each testing entity of testing requirements and activities. Mandatory for all Testing Participants)’
1. The TWs being unlocked on a Wednesday (line 6 of the Excel spreadsheet)..  we had that switched to Tuesday’s last year, since most Orientation days were falling on the same day as RMS meetings.  Since the mandatory orientation meeting is now being removed, I feel it’s ok to have the TWs unlocked once again on Wednesdays.  This gives parties one full week to update their TW before Flight deadline.  If you or TTPT feel otherwise, then now is the time to advise. 

· Activity 8—Striking-‘TW to be updated on ERCOT Retail Testing Website by all testing MPs, PGP Keys exchanged between MPs, and) MPs to start scheduling connectivity.’ Will read now as ‘MPs to start scheduling connectivity.’
· DATE SUGGESTIONS:
· Flight 0708 

· ‘Flight Kick off Conference Calls - Mandatory for all Testing Participants” 

· The calculation originally had this date fall on 07/04/08.  I suggest moving this to the date specified on the spreadsheet of 07/07/08.  That means that the Kick-Off Call & Day 1 transactions flow on the same day of 07/07/08 (Monday).  This occurred not long ago when Good Friday was the day the Kick-Off call was to occur – we just bumped the call to Monday, the day transactions began to flow and everything went fine. 

· KP- No Objections
· Roger- assumed that we could send transactions before the call? Sherri- loop back to this question…I have it within the email. Keep going and will address later
· Flight 0109 

· ‘TTPT to finalize scripts’ 

· The calculation has this date fall on 11/26/08 (Wednesday), which is the day before Thanksgiving.  I suggest we leave this date as is and TTPT will simply need complete prior to this date. 

· KP- Doubt we would need to meet that Wednesday. No real difference in opinion- AGREED.
· ‘TDSPs communicate Test bed load to Trading Partners and ERCOT’ 

· The calculation has this date fall on 01/05/09 (Monday).  Some companies may or may not take off 01/01/09 (Thursday) and 01/02/09 (Friday).  I suggest we leave the date of 01/05/09 and have the TDSPs send us their test bed load prior to this date – or by COB this day. 

· Team Discussion- Doubt each company will know where they will be on 1/1/09.

· KP- Thinks it’s a good idea.. 
· RT- Time crunch, tough for the TDSPs to get in on time. 
· KM- How much time do we have between getting the activity line 20- Dec 12 and communicate to Jan 5th
· KM- This is plenty of time for us.

· SC- Version Release- Down below with the black out periods…Third flight of each year has a two week black out period. When ERCOT goes through projects, Flight 0407 and before Flight 0707 there are two weeks, some maybe four days or seven days between. 
· KM- Planning for 2009- We  Really don’t know when a version upgrade will be. Not sure if we should put in stone for 2009 schedule. Maybe talk about it but not put in stone.

· KM- Did we change the Flight schedule for a version upgrade?

· SC-We did not. We kept it the same as it was when it was approved. 
· SC- Only change was the connectivity changed to January for RBP

· KM-Are we not going to take the 2009 to RMS?

· KP- No, only taking the Flight schedule for 2008. But it’s nice to get a projection of what 2009 will look like. It’s good to know.
· Flight 0709 

· ‘Flight Kick off Conference Calls - Mandatory for all Testing Participants’ 

· The calculation originally had this date fall on 07/03/08 (Friday).  I’m assuming most companies will be off this day in recognition of the 4th of July holiday.  Therefore, I suggest moving this to the date specified on the spreadsheet of 07/06/09.  That means that the Kick-Off Call & Day 1 transactions flow on the same day of 07/06/09 (Monday).  The same was suggested for Flight 0708 above. 

· ‘Daily Conference Calls begin – Day 1 Transactions flow’ 

· I really don’t think many companies will observe the 4th of July holiday on Monday, 07/06/09, but figured I would highlight as a possible red flag. 

· Team Discussion- Not sure what company’s are going to do. Something to think about.

· KP- Appreciate the time that was put in to putting together the 2009 Flight Schedule.
· Comfortable with the 2008 Flight Schedule
· A concern has recently been addressed that ERCOT systems seem to be down on the first day of Flight.  The CERT testing team performs regression tests through the Friday before flight kick-off; however, this last flight in particular, proved something occurred over the weekend, because transactions were not flowing successfully from ERCOT on Monday - Day 1 of transaction flow.  Is there thought in moving Day 1 of transactions to begin on say a Wednesday, where internal ERCOT testing can be done literally the day before Flight kick-off?  Please keep in mind, that would shorten some other category by at least 2 days (depending on where weekends fall for other dates).  Or maybe the route is to leave Day 1 of kick-off on a Monday, but not have transactions flow till after the 2:30 daily call, allowing ERCOT time on Day 1 to once again assure transactions can flow properly?  Something to think about… 

· RT- I think that is a good idea. ERCOT testing last minute- my concern is whats to say we shorten the time line and ERCOT gets those dates and it runs into the Flight Schedule, whats to say it runs into the new deadline?

· SC- I think we should leave it the same date. Flight 0407- something happened with ERCOT systems. Monday we got with ERCOT Comm Ops for the hang up problem. It could happen again if change to another day. 
· RT- What I’m hearing is we are on the same page and keep it on Monday. Are you getting push back from Comm Ops because they need more time?

· SC- This came up as an individual’s concern. They expressed concern that it seems to be down that Monday beginning of Flight. It happened for Flight 0407 but I don’t recall it happening in any other flight.

· SC- I think a lot was going on during this flight…RBP…it was a hiccup and not the norm.

· KM-Should start the test on Monday. Easy to tell where you are at on Day 1, etc….

· RT- Good point. Well if you feel like the concern has been addressed- We had NAESB issues in the past, this time it wasn’t NAESB. Lets give it one more shot.

· KP-The time line was built for a reason so everyone is on a time schedule and you should meet those deadlines. ERCOT is critical for the test. We should be able to meet those deadlines.

· SC- Monday as of Day 1 and send transactions after the 2:30 call? Or is that taking a chunk out of the day. Since the Day 1 is so heavy with transactions. 
· KP- We could make the day 1 lighter with the transactions that are sent. Maybe ease into the flight. 
· JR- I think we should start out slow for the first five days and then go full force by day 5. 
· KP- Recommendation to leave as is. Monday as the start date. Is the call too late in the day or should we make it earlier? 
· RT- that’s the go, no go call.  Think of things to take care of. What needs to be done over the weekend. Call on Monday and Day 1 ready to go.
· Should transactions flow on the same day as the kick off call? The kick off call was during Good Friday…sending as of the 2:30 call…ERCOT is flexible either way. RT- Send files when you get them created and make sure people have their systems up and ready to go. Move the call to that Monday and if you want to send transactions before hand then send an email to their trading partners.
· KP- Keep it the way Sherri was saying and I think we should address the scripts.
· KM- Will the 2008 schedule be put together in the word doc and posted to the etod website. 
· SC- YES
· SC- 2009 Flight schedule is all ready and here and we can address next year.
· When should we have Flight 0407 V3.0 Lessons Learned?

· KP- We will have a Lessons Learned for Flight 0407 V3.0. When might we want to do this? Are we too early to think about July?

· RT- Next meeting to discuss

· BC- After V3.0 goes in but we are now entering a new Flight 0707

· KP-We will add as a new agenda item for the next meeting
· SC- I will send an email to the testing parties for feedback and then put it together and bring it to the next meeting
· Send notice out now and allow people more time to send in their thoughts and give more time to put together before the next meeting.
· KP-I don’t recommend meeting every two months. I think maybe we should go back to meeting every 5-6 weeks. 
· Update Test Script to reflect Texas Set 3.0 Changes. Merge Scripts and Create New “Permanent Set of Scripts”

· TS01- ERCOT SENDS MASS TRANSITION SWITCHES- (POLRS are on a two year terms and could change) POLRS that tested in this flight might have changed in two years. May need to archive this script and use for every new POLRS- every 2 years. Unless we make a change to the POLR transactions. Should have a POLR track – instituting when POLR changes are back up. CHANGE SCRIPT NAME FROM TS01 TO POLR01.
· TS02- ESTIMATION COUNTER – 
· RT- Can the REF-5I Segment be incorporated into another script. Script SCR34- has a basic usage.

· KM- This script requests a re-read and we respond with an estimate so not sure if this will work. 
· RT-don’t’ want to put them on one of the stacking scripts.

· KM- you can’t put it on a final.

· RT- Would it be odd to start out with the estimation and then end up with the actual meter read. 
· SOUNDS GOOD- It’s a real life scenario. Its for service order option 1

· SC- Majority are option 1 but some are option 2. 

· KM-When a new CR comes into the market are they all coming in at option 1?

· SC- NO

· KP- Is it worth the headaches to fit it into another script or just keep the TS script. 
· TS02 AND TS04- 
· Combining and making the first 867_03 an estimate.-KM Recommendation

· RT- Will that be realistic?

· KM- It wouldn’t be field realistic but for testing.

· JT- It would be realistic. Day 11 estimate and then on cycle

· KM- TS02 DAY 25 Column G and H and copy them over to TS04 Day 17 and row 52.
· TS03 A AND B- DENIAL OF ACCESS – OPTION 1 CR
· SC- Suggestion is to not separate this out from A and B service order option. But there will not be the volume that we had for this past flight.

· KP- Not sure if we can put this one together in one script. Brand new CR- will indicate the service order option on their TW.

· KP- Do we need to keep this script?

· RT- we are testing a new ref code.

· JR- Not sure if we need to keep it.

· KM- A business process that needs to be tested for new market participants- incorporate into the new track? YES! 
· KP- ANY OBJECTION…NO….
· SC- Within the new track there is not a new naming convention.

· KP- Suggested DOA01A AND DOA01B as the script names. YES. Do we want to use the DOA01B?

· SC- Doesn’t want to use the A or B at the end because the A or B indicates Ad Hoc scripts. Prefer to stay away from the A and B at the end. Rather DOA01 and DOA02

· KM- Service Order Option 1 will have extra script whereas SO2 and SO3 don’t have to test an extra script. 
· RT- SCR34 is for option 1- We already have this scenario

· KP- I’m good with it the way it is…DOA01 AND DOA02. 
· KP- Bless it the way it is DOA01 AND DOA02 for the new track.
· TS04-TDSP SENDS REPLACEMENT INVOICE- 
· KM- Add in the story line about the estimate that we just added? 
· KP- YES. After day 14 add with estimate code. Is the counter correct within TS04- with the estimation 867. The counter should be changed from 3 to 1…line 49.
· KP- Are we all shaking in an agreement- Yes

· DE- 810’S Problem with service order number in them. Had to delete because all failed because we didn’t ask for any service order. Is there anything we can do for this…not in the script…who ever built the edi that way. 
· KM- SCR33- Should be sent with a service order charge.
· DE—Don’t have a problem with this because its in the script and it says it but those that being sent when the script doesn’t say it is the problem because they fail.
· KM AND KT- Will check their systems to make sure they are not sending them that way. 
· RT- Might want to update the whole notebook or scripts, put a side note by 810s that these are not included with service order charges. 
· KP- Keep it independent and what is the new script title.

· RT- SCR51. 
· SC- We leave off with SCR48 so should we go to SCR49…
· YES, LETS NAME SCR49.
· Sherri read market notice for SCR33. (GET NOTICE FROM SHERRI) Sherri will go through emails to see what was sent to for the changes to the scripts during this past flight. 
· SC- From past emails SCR48 replacing for the TDSPs. Cancel rebill script. SCR48-ONCOR tested with this territory only for new CRs and SCR49. Mike FROM PAST EMAILS. SCR48 REPLACING FOR THE TDSPS. CANCEL REBILL SCRIPT…SCR48-ONCOR TESTED WITH THIS TERRITORY ONLY FOR NEW CRS AND SCR49. MIKE WOOSLEY SUGGESTED AWHILE BACK….KRISTI WILL HAVE TO GET WITH MIKE TO DISCUSS WHAT HE MEANT BY SHERRI’S COMMENT.
· Muni is exempt from this script. Any testing in Nueces Territory- TS03. If a CR happen to be a Option 2 or 3…650_02, 650_01. Option 1 TS03A automatically changed to TS03b because of the 650_02 and 650_01 TS03 and TS04 affected Muni TDSPs. TMTP will address the logic going for the Muni language.
· TS05- CUSTOMER BILLING CONTACT FILE TRANSMITTAL- 
· POLR bucket – Every two years.
· RT- But everybody has to send it. Every new CR will have to test this functionality. 
· RT- We could have two versions. POLRs do the whole thing and the new CR doesn’t have to do that much of the script. 
· KP- Skin out most of it for a new CR script. Have to do it in April and Oct. New CR that comes into the next flight, they would have to send the new file for Oct. They will need to know how to do this and what file to send. Day 19 Rename—F43…Delimited instead of flat file. 
· SC- Check the Retail Market Guide.
· KP- Not saying we need to change this, just saying it came up during the flight.
· Retail Market Guide- Referring MTCR file- Header row of CSV. May want to include this up at the top in the description and not within the script. 
· KP- Put whatever we would like in the story line and leave the body as is. Add this to the lessons learned about the whole file. 
· SC- TTPT could submit a RMGRR if it truly needs to be changed in the guide. 
· SC- This script only shows a positive path. Do we want it to go through a path where the file was rejected. 
· KP- With this script you are not sure if the response is a pass or fail.
· RT—We resent the file until it passed.
· FINALIZED BY ADDING IT TO THE STORY LINE…. Name- SCR50- New CR Track- deleted day 22 because its for new cr. After discussion- removed from story line. Get new story line- 
· TS05- split into two different scripts…one for new CR and the other for POLR. Named POLR02. –changed the story line to be consistent with the New CR script.  Nothing within the script changes.
LUNCH

· Cont: Update Test Script to reflect Texas Set 3.0 Changes. Merge Scripts and Create New “Permanent Set of Scripts”

· TS06- 814_20 Message with no Meter Installed- 
· KP- Necessary to keep this?

· JR/JP- Agree that we don’t need it.

· KP- REMOVE TS06.
· TS07- MVO to CSA EFR Cancel accept received in window- 
· RT- Not necessary, testing codes. Mass transition is blind to the market except for ERCOT.

· KP- I agree with that.

· KP- REMOVE TS07. 
· SB- ONLY ERCOT would use.
· TS08- Gaining CR receiving 814 RL Indicator – 
· RT/KP- This should be POLR specific. 
· KM- Unique business process. 
· KP- To him this means POLR. The only person that can do this is a voluntary and non-voluntary POLR. Correct? Is there anyone else? 
· SC- Look up entities that have multiple duns, only for POLRS. Looks like POLRs wanted this broken out from there original CRs. 
· KP- I think it’s good for a POLR to do but not a new CR that is entering. 
· KP- Is this just a POLR script? He thinks it is. Named POLR03
· KT- This is the script that Mike Woosley made changes on.
· JR—Changes could be made on Day 16. TDSP gets cancel and they don’t’ need it. 
· KP- You mean we don’t need the SIM CR- no benefit. Cut out from Day 1 to Day 4? 
· KP- It was good for the flight but don’t think we need it as much for the regular flight.. 
· JR- Ask Sherri. Does ERCOT need any of these transactions prior to provide the 814_14. 

· SC- Taking a look at the emails sent from Mike. Email request Day 16- remove TS from BGN06 and day 17 remove TS from BGN07. 814_11 and 814_14 the TS is in. 
· SC- Keep in mind that ERCOT will need to generate the 814_14 from the initiating transactions. 
· DH- With this script the 814_03 and 814_04 should be sent the same day. It should be like this due to the POLR time lines. 
· JR- Do the TDSPs see this as a problem in sending these transactions the same day.

· RT- I think we should put a comment by the 814_04 saying that it should be sent within so many hours (?) after you receive the 814_03. According to the RMG, it says respond within one day. But there may be another time line from the 814_03 to the 814_04 where there is a 24 hours turn around.

· THERE IS A 24 HOUR TURN AROUND…
· TS09- On-cycle switch request cancelled with “MTC” cancel code- 
· KP- Really don’t think we need this one.

· DELETE THIS ONE.
· TS10- Friday Authorization for Overdue Disconnect for Non-Payment-
· SC- Early conversation to incorporate to SCR32

· KP- TDSP only script. 
· RT- I think we should combine them or scratch entirely. 

· SC- Suggest combining and not scratching. This has been tested in the past. STK13, SCR48-removed prior to 3.0 scripts.

· KM- SCR32- In favor or keeping. I think we should combine them.

· CHANGED STORY LINE AND BODY OF SCRIPT.  DELETE TS10
· Script Clean up

· Re-adjust the tabs to get in an orderly fashion
· Post script to the file cabinet- We should give a period of time for people to go through the scripts and send edits. 

· We are past the date to finalize the scripts for Flight 0707. 

· We will post the scripts and give everyone until June 19th to send in any edits. Sherri will send an email to the TTPT list serve
· Leave it up to Kristi and Mike to combine TS04 or leave it.
· SC- Test flight 0707 in Nueces territory- MUNI. Testing that one script because of the 650_01. Do we create a whole separate one for the MUNIs or have them test the Service Order Option 2 and 3 script, even if the CR is a Service Order Option 1 or create a separate MUNI script or would it cause confusion if coming in as a SO 1. Flight 0407- CR or existing testing and they were service order option 1. we ended up removing from TS03A and have them test TSO3B opt 2 method. Because the MUNI COOP didn’t have the 650_01 or 650_02. Or do we create a new script.

· DE- Make test DOA02

· KP-DOA02 or create DOA02-MUNI script. Just test DOA02. So you don’t have to create the script.

· WE ARE ENDORSING…TO USE DOA02. 

· Flight 0407 V3.0 Update
· Completed and on-time!

· Testing for Flight 0407 (TX SET 3.0) completed successfully on Wednesday, June 6, 2007.

· Thank you to all the parties for finishing on-time!
· FLIGHT 0707
· Flight Deadline is next Wednesday: 6/20/07

· Connectivity Kick-Off Conference Call: 6/26/07

· Flight Kick-Off Conference Call: 07/06/07

· Flight Begins: 07/09/07

· Flight Scheduled to conclude: 08/21/07
· SC- Canceling the Market Orientation- Is it something you want to mention at RMS? 
· KP - Not worth mentioning since we are passed the date of when we would have held it for Flight 0707. 

OTHER UPDATES:

· Update from PUCT- NO UPDATE
· TX Set Update- NO UPDATE
TTPT ACTION ITEMS:

· Review of TTPT Action Items (Attachments)- 
· Kyle M- Create a new script 'Establish TDSP/Change Service Provider'- Carbon STK29 and make specific to TDSP and bring back to June meeting. (Add billing and invoice) – Kyle M. remain on the action items, didn’t get to it..not really a time crunch on this…get this one on there by next TTPT meeting. 
· Anything New

NEXT MEETING PREPARATION:

· Identify Agenda Items

· Identify to do items before next meeting

· Next meeting dates

· TTPT- Documentation Subteam Meeting-  Thursday, June 14, 2007

· Next TTPT Meeting- Tuesday, July 17th MET Center – Farrah Reserve Room
ADJOURN



	Action Items / Next Steps:

	· SHERRI- Send email for lessons learned to the testing parties for Flight 0407 V3.0. Put together lessons learned and bring the next TTPT meeting on July 17th. 
· FARRAH- put 2008 dates in the Approved Flight Schedule word format.
· KRISTY- Send script workbook to Sherri and Kyle P

· KYLE P- adjust script workbook. 

· SHERRI- post script workbook to ETOD website and send email to TTPT list serve to review and send any edits by Tuesday, June 19th.
· FARRAH- Test Track Information Tab – make sure this tab is updated after the test scripts are finalized.

· KYLE M- Create a new script 'Establish TDSP/Change Service Provider'- Carbon STK29 and make specific to TDSP and bring back to July meeting. (Add billing and invoice) 

· KYLE P- mention to RMS (July presentation) about not having the market orientation meeting and review again in 6 months.

· FARRAH- reserve room for Tuesday, July 17th.

	Hot topics or ‘At Risk’ Items:

	












































