External Web Services Target Availability

· Sandbox column indicates the target date that the External Web Service will be deployed to the nodal sandbox.  The Web Service is not integrated to a business system (e.g. MMS).
· Back-end column indicates the target date for the external web service to be integrated to the business application.  These dates do not include the completion of all internal testing efforts.

· EDS 3 and 4 Usage columns indicate the target date the integrated web service is used for testing purposes in the EDS environment.

	Submission Type
	Sandbox (Loopback)
	Back-end 
	EDS 3 Usage
	EDS 4  Usage

	Offers 
	
	
	
	

	Three-Part Supply Offer
	Jul 07
	Aug 07
	Aug 07
	Q1 08

	Inc/Dec Energy Offer
	Jul 07
	Aug 07
	Aug 07
	

	DAM Energy-Only Offer
	Aug 07
	Oct 07
	
	Q1 08

	AS Offer
	Aug 07
	Oct 07
	
	Q1 08

	CRR Offer
	Sep 07
	Nov 07
	
	Q1 08

	Bids
	
	
	
	

	DAM Energy Bid
	Aug 07
	Oct 07
	
	Q1 08

	PTP Obligation Bid
	Sep 07
	Nov 07
	
	Q1 08

	Schedules
	
	
	
	

	Output Schedule  (inc. DSR)
	July 07
	Aug 07
	Aug 07
	

	Self Schedule
	Sep 07
	Nov 07
	
	Q1 08

	DC Tie Schedule
	Oct 07
	Dec 07
	
	Q1 08

	Outage Cancellation
	Dec 07
	Feb 08
	
	Q1 08

	Trades
	
	
	
	

	Capacity Trade
	Oct 07
	Dec 07
	
	Q1 08

	Energy Trade
	Oct 07
	Dec 07
	
	Q1 08

	AS Trade
	Aug 07
	Oct 07
	
	Q1 08

	Other Market Interfaces
	
	
	
	

	COP
	July 07
	Aug 07
	Aug 07
	

	AS Self-Arrangement
	Aug 07
	Oct 07
	
	Q1 08

	Other Web Service Components
	
	
	
	

	Bid Set Acceptance
	July 07
	Aug 07
	Aug 07
	

	Bid Set Error
	July 07
	Aug 07
	Aug 07
	

	Get MRID
	July 07
	Aug 07
	Aug 07
	

	System Status
	July 07
	Aug 07
	Aug 07
	

	Alert Acknowledgement
	Dec 07
	Feb 08
	
	

	Outputs
	
	
	
	

	Forecasted Load
	Aug 07
	Oct 07
	
	Q2 08

	Real-Time System Load
	Aug 07
	Oct 07
	Nov 07
	

	Market LMPs and SPPs
	Aug 07
	Oct 07
	Nov 07
	

	Mitigated Curves
	Aug 07
	Nov 07
	Nov 07
	

	Outage Creation
	Aug 07
	Feb 08
	
	Q2 08

	Total Regulation
	Sep 07
	Nov 07
	
	Q2 08

	Load Ratio Share
	Sep 07
	Nov 07
	
	Q2 08

	Unit Availability
	Sep 07
	Nov 07
	Dec 07
	

	Startup and Shutdown Instructions
	Sep 07
	Nov 07
	
	Q2 08

	Proxy Curves
	Sep 07
	Nov 07
	Dec 07
	

	Get AwardSet
	Oct 07
	Dec 07
	
	Q2 08

	Market MCPCs
	Oct 07
	Dec 07
	
	Q2 08

	Ancillary Service Schedule Obligations
	Oct 07
	Dec 07
	
	Q2 08

	Load Distribution Factors
	Oct 07
	Dec 07
	Dec 07
	

	Customer Load Profile
	Oct 07
	Dec 07
	
	Q2 08

	Market Totals
	Nov 07
	Jan 08
	
	Q2 08

	Binding Constraints
	Nov 07
	Jan 08
	Jan 08
	

	Active Contingencies in SCED
	Nov 07
	Jan 08
	Jan 08
	

	Voltage Profiles
	Nov 07
	Jan 08
	
	Q2 08

	Competitive Constraints
	Nov 07
	Jan 08
	Jan 08
	

	Shift Factors
	Nov 07
	Jan 08
	Jan 08
	

	Ancillary Service System Plan
	Nov 07
	Jan 08
	
	Q2 08

	Dynamic Ratings
	Dec 07
	Feb 08
	Jan 08
	

	Aggregated Ancillary Service Offer Curves
	Dec 07
	Feb 08
	
	Q2 08

	Total Ancillary Service Offers
	Dec 07
	Feb 08
	
	Q2 08

	Total DAM Energy
	Dec 07
	Feb 08
	
	Q2 08

	Derated CRRs
	Dec 07
	Feb 08
	
	Q2 08

	Outage Query
	Dec 07
	Feb 08
	
	Q2 08

	Notifications
	
	
	
	

	Notices and Alerts
	Sep 07
	Nov 07
	Nov 07
	Q2 08

	CRR Awards
	Sep 07
	Nov 07
	
	Q2 08

	Outage Notifications
	Sep 07
	Nov 07
	
	Q2 08

	Energy Offer Awards
	Oct 07
	Dec 07
	
	Q2 08

	PTP Obligation Awards
	Oct 07
	Dec 07
	
	Q2 08

	Pending Trade
	Nov 07
	Jan 08
	
	Q2 08

	Energy Only Offer Awards
	Nov 07
	Jan 08
	
	Q2 08

	Energy Bid Award
	Nov 07
	Jan 08
	
	Q2 08

	Ancillary Service Awards
	Nov 07
	Jan 08
	
	Q2 08


