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	Report Highlights
	

	Item
	
	

	1.
	ERCOT is currently tracking 195 active generation interconnection requests totaling over 83,000 MW.  This includes over 35,000 MW of Wind Generation.
	

	2.
	Regional Planning is currently reviewing proposed transmission improvements with a total cost of $24.8 M.
	

	3.
	2007 Jan-Aug CSC Utilization Report presented to WMS
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” data folder posted in the “Operations and System Planning” data area on the ERCOT website.  

1.1. New Generation Beginning Commercial Operations

· Post Oak Wind Farm in Shackelford County, 200 MW

1.2. Active Generation Interconnection Requests

	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 182 active generation interconnection or change requests

As of September 30, 2007

	
	North
	South
	West
	Total

	Security Screening Study
	
	8
	4
	14
	26

	SSS Completed
	
	8
	9
	16
	33

	Full Interconnect Study
	
	21
	25
	57
	103

	FIS Completed
	
	0
	2
	2
	4

	Interconnect Agreement Completed 
	
	6
	4
	19
	29

	Capacity for Grid, MW
	
	22,594
	28,622
	32,580
	83,796

	Wind Capacity, MW
	
	2,068
	3,608
	29,835
	35,511


	Fuel 
	Public (MW)
	Non-public (MW)
	Total (MW)

	Natural gas
	3,185
	22,340
	25,525

	Nuclear
	5,986
	6,400
	12,386

	Coal
	4,761
	5,188
	9,949

	Wind
	8,916
	26,595
	35,511

	Other
	0
	425
	425

	Totals
	22,848
	60,948
	83,796


1.3. Potential Future Generation Interconnections

The table below summarizes the publicly known potential future generation projects for the ERCOT region.  (IA=Interconnect Agreement, PL=Public Letter)
					

	FUTURE GENERATION INTERCONNECTIONS  (PUBLIC PROJECTS)

As of September 30, 2007

	INR #
	Site Name
	Status
	County
	Region
	Fuel
	In Service Date
	MW into Grid
	Change from Last Report

	07INR0003
	Whirlwind 1
	IA
	Floyd
	West
	Wind
	Oct-07
	60
	

	06INR0021
	Barton Chapel 
	IA
	Jack
	North
	Wind
	Oct-07
	120
	

	07INR0045
	Airtricity Champion
	IA
	Scurry
	West
	Wind
	Dec-07
	126
	Signed IA

	07INR0028
	Goat Wind 1
	IA
	Sterling
	West
	Wind
	Dec-07
	150
	

	04INR0017
	Ocotillo Wind Farm 1
	IA
	Howard
	West
	Wind
	Dec-07
	59
	

	04INR0020
	Project Snyder
	IA
	Scurry
	West
	Wind
	Dec-07
	63
	

	07INR0010
	Stanton Wind 1
	IA
	Martin
	West
	Wind
	Dec-07
	101
	

	03INR0034
	Silver Star 1
	IA
	Erath
	North
	Wind
	Dec-07
	60
	

	07INR0045
	Roscoe 1
	IA
	Scurry
	West
	Wind
	Mar-08
	209
	

	07INR0030
	Louis (Buffalo Gap 3)
	IA
	Nolan
	West
	Wind
	Apr-08
	138
	

	06INR0035
	Colorado Bend 2
	IA
	Wharton
	South
	Gas
	May-08
	275
	

	06INR0036
	Quail Run 2
	IA
	Ector
	West
	Gas
	May-08
	275
	

	07INR0022
	Airtricity Panther Creek
	IA
	Howard
	West
	Wind
	Jun-08
	150
	

	03INR0030
	Wild Horse 2
	IA
	Cottle
	West
	Wind
	Aug-08
	39
	

	07INR0045
	Airtricity Inadale
	PL
	Scurry
	West
	Wind
	Oct-08
	197
	

	07INR0025
	Airtricity Lamesa
	IA
	Dawson
	West
	Wind
	Oct-08
	183
	

	07INR0045
	Airtricity Pyron 
	PL
	Scurry
	West
	Wind
	Oct-08
	249
	

	07INR0037
	Bull Creek Wind Plant
	IA
	Borden
	West
	Wind
	Oct-08
	180
	

	04INR0011
	Mesquite Wind 3
	IA
	Shackelford
	West
	Wind
	Nov-08
	136
	Changed date

	04INR0011
	Mesquite Wind 4
	IA
	Shackelford
	West
	Wind
	Nov-08
	100
	Changed date

	03INR0030
	Wild Horse 1
	IA
	Cottle
	West
	Wind
	Nov-08
	60
	

	08INR0059
	Gray Wind Project
	PL
	Borden
	West
	Wind
	Dec-08
	141
	Public letter

	05INR0015
	Gulf Wind 1
	IA
	Kenedy
	South
	Wind
	Dec-08
	187
	Signed IA, change date and capacity

	07INR0011
	Turkey Track Energy Center
	PL
	Nolan
	West
	Wind
	Dec-08
	300
	

	06INR0026
	Wild Horse Mountain
	IA
	Howard
	West
	Wind
	Dec-08
	120
	Signed IA

	08INR0018
	Gunsight Energy Center
	PL
	Howard
	West
	Wind
	Dec-08
	200
	

	04INR0011
	Hackberry Wind Farm
	IA
	Shackelford
	West
	Wind
	Dec-08
	165
	Signed IA

	06INR0022
	Penascal Wind Farm 1
	IA
	Kenedy
	South
	Wind
	Dec-08
	202
	Signed IA

	08INR0025
	Pistol Hill Energy Center
	Pl
	Ector
	West
	Wind
	Dec-08
	300
	

	07INR0029
	South Trent Wind Farm
	IA
	Taylor
	West
	Wind
	Dec-08
	101
	

	08INR0047
	Buffalo Gap 4
	PL
	Nolan
	West
	Wind
	Mar-09
	378
	Public letter

	09INR0006
	Greenville
	PL
	Hunt
	North
	Gas
	May-09
	1750
	

	08INR0040
	Wind Tex Energy Lenorah Wind Farm
	PL
	Martin
	West
	Wind
	May-09
	350
	

	09INR0028
	V H Braunig 6
	PL
	Bexar
	South
	Gas
	May-09
	185
	

	09INR0060
	Wind Tex Energy Stephens Wind Farm
	PL
	Borden
	West
	Wind
	May-09
	141
	

	09INR0025
	Sterling Energy Center
	PL
	Sterling
	West
	Wind
	Jun-09
	300
	

	09INR0036
	McAdoo Energy Center
	PL
	Dickens
	West
	Wind
	Jun-09
	500
	

	08INR0003
	Sandow 5
	IA
	Milam
	North
	Coal
	Jul-09
	581
	

	05INR0015
	Gulf Wind 2
	PL
	Kenedy
	South
	Wind
	Sep-09
	400
	

	09INR0015
	B&B Panhandle Wind
	PL
	Carson
	West
	Wind
	Sep-09
	1001
	

	09INR0015
	Comanche Peak 1 & 2 Upgrade
	PL
	Somervell
	North
	Nuclear
	Oct-09
	86
	

	09INR0006
	Oak Grove 1
	IA
	Robertson
	North
	Coal
	Nov-09
	855
	

	09INR0034
	Gatesville Wind Farm
	PL
	Coryell
	North
	Wind
	Dec-09
	200
	

	7INR0004
	Pampa Energy Center
	PL
	Gray
	West
	Coal
	Dec-09
	165
	

	09INR0037
	Camp Springs Energy Center III
	PL
	Scurry
	West
	Wind
	Mar-10
	350
	

	09INR0006
	Oak Grove 2
	IA
	Robertson
	North
	Coal
	May-10
	855
	

	09INR0002
	J K Spruce 2
	IA
	Bexar
	South
	Coal
	Jun-10
	750
	

	05INR0015
	Gulf Wind 3
	PL
	Kenedy
	South
	Wind
	Sep-10
	400
	

	09INR0001
	Sandy Creek 1
	IA
	McLennan
	North
	Coal
	Sep-10
	925
	

	12INR0003
	Throckmorton Wind Farm
	PL
	Throckmorton
	West
	Wind
	Dec-10
	400
	

	11INR0007
	Mountain Creek
	PL
	Dallas
	North
	Gas
	Apr-11
	700
	

	11INR0001
	Twin Oaks 3
	PL
	Robertson
	North
	Coal
	Jun-11
	630
	

	12INR0004
	Fort Concho Wind Farm
	PL
	Tom Green
	West
	Wind
	Jul-12
	400
	

	15INR0002
	Comanche Peak 3 & 4
	PL
	Somervell
	North
	Nuclear
	Jan-15
	3200
	

	15INR0008
	South Texas Project 3 & 4
	PL
	Matagorda
	South
	Nuclear
	Jan-15
	2700
	

	
	
	
	
	
	
	Total
	22,848
	


2. Regional Planning Group Project Reviews
· LCRA submitted a project to add a third 345/138 kV auto at Lytton Springs and upgrade related 138 kV lines.  This $20.4 M project in Caldwell and Hays counties has completed RPG review and an RPG Acceptance letter was issued to LCRA on September 17, 2007.

· Luminant has submitted two interrelated, yet independent projects for review.  The first project is an acceleration of the planned upgrade of the Tyler Northeast to Tyler East 138 kV line, currently planned to be complete in May 2012, to May 2009 with an estimated total project cost of $4 M.  The second related project is the addition of the Tyler Grande (Tyler Southeast) 345/138 kV autotransformer and an increase in the planned capacity of Tyler Grande (Southeast) to Tyler South from 326 MVA to 400 MVA.  The second project is planned to be complete in May 2009 with a cost of approximately $10 M and will require ERCOT Board approval due to the new 345/138 kV Tyler Grande switching station and associated autotransformer. 

· Oncor submitted a project to rebuild the Big Spring – Chalk – McDonald Road 69 kV line.  This project will alleviate overloads due to new wind projects on the Morgan Creek to McDonald Road 138 kV circuit by adding a new 138 kV from Big Spring into McDonald Road on double circuit 138/69 kV structures that will replace the existing 69 kV single circuit structures.  The cost of the project is $10.8 M and due for completion in December 2008.

3. Congestion Management

· 2007 January – August CSC Utilization Report:  For the details of the table below (intervals, flows / limits, costs and quantities) see Item 7 in Key Documents of the September WMS at the following link: http://www.ercot.com/calendar/2007/09/20070919-WMS.html
	($Million) 
	E_N 
	N_H 
	S_H 
	S_N 
	N_W 
	W_N 
	TOTAL 

	2007 total
	--
	23.3
	4.7
	-0.3
	2.4
	1.2
	31.3

	2006:  Q1-2+
	7.4
	5.8
	13.1
	1.2
	3.0
	0.1
	30.6

	2006 total 
	7.4
	8.4
	31.4
	1.5
	3.0
	0.2
	52.0


Settlement quality data available through August 2007
4. Other Notable Activities
· The Wind Impact/Ancillary Services study is continuing.  GE is working on Phase I of the study, which is a statistical analysis of the increased variability in net load (load minus wind generation) resulting from increased levels of wind generation on the ERCOT system.  GE is evaluating 4 scenarios of wind capacity on the system:  5,000 MW, 2 scenarios of 10,000 MW, and 15,000 MW.   
· CREZ Study (SB20)

· System Planning has started analyzing potential transmission solutions as part of the CREZ Transmission Optimization Study.  The Interim Order requesting this analysis was issued by the PUCT on October 2, 2007.
· 2007 Five Year Plan
· Nearing the completion of the reliability phase for years 2010, 2011, and 2012.
· Economic project identification phase is nearing completion for year 2012.

· The Generation Interconnection Request Procedure is being clarified as it relates to responsibilities associated with Power System Stabilizers.
· Prepared and submitted NERC Winter Assessment
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