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	Report Highlights
	

	Item
	
	

	1.
	ERCOT is currently tracking 197 active generation interconnection requests totaling over 85,000 MW.  This includes over 39,000 MW of Wind Generation.
	

	2.
	Regional Planning is currently reviewing proposed transmission improvements with an estimated total cost of $105.6 M. 
	

	3.
	Report of Recent Local Congestion Events presented to WMS October 17, 2007
	

	4.
	Phase 1 of the Wind Impact/Ancillary Services study is complete
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” data folder posted in the “Operations and System Planning” data area on the ERCOT website.  

1.1. New Generation Beginning Commercial Operations

No new generators went into commercial operation in October 2007.
1.2. Active Generation Interconnection Requests

	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 197 active generation interconnection or change requests

As of October 31, 2007

	
	North
	South
	West
	Total

	Security Screening Study
	
	9
	6
	19
	34

	SSS Completed
	
	6
	3
	11
	20

	Full Interconnect Study
	
	21
	28
	60
	109

	FIS Completed
	
	0
	2
	2
	4

	Interconnect Agreement Completed 
	
	7
	4
	21
	32

	Capacity for Grid, MW
	
	25,644
	23,057
	36,739
	85,440

	Wind Capacity, MW
	
	1,918
	3,643
	33,994
	39,555


	Fuel 
	Public (MW)
	Non-public (MW)
	Total (MW)

	Natural gas
	3,440
	22,085
	25,525

	Nuclear
	5,986
	6,400
	12,386

	Coal
	4,761
	2,788
	7,549

	Wind
	9,093
	30,462
	39,555

	Other
	0
	425
	425

	Totals
	23,280
	62,160
	85,440


1.3. Potential Future Generation Interconnections

The table below summarizes the publicly known potential future generation projects for the ERCOT region.  (IA=Interconnect Agreement, PL=Public Letter)
					

	FUTURE GENERATION INTERCONNECTIONS  (PUBLIC PROJECTS)

As of October 31, 2007

	INR #
	Site Name
	Status
	County
	Region
	Fuel
	In Service Date
	MW into Grid
	Change from Last Report

	06INR0021
	Barton Chapel Wind Farm
	IA
	Jack
	North
	Wind
	Oct-07
	120
	

	07INR0003
	Whirlwind
	IA
	Floyd
	West
	Wind
	Oct-07
	60
	

	07INR0045
	Airtricity Champion Wind Farm
	IA
	Scurry
	West
	Wind
	Dec-07
	126
	

	07INR0028
	Goat Wind
	IA
	Sterling
	West
	Wind
	Dec-07
	150
	

	04INR0017
	Ocotillo Wind Farm 1 
	IA
	Howard
	West
	Wind
	Dec-07
	59
	

	04INR0020
	Project Snyder
	IA
	Scurry
	West
	Wind
	Dec-07
	63
	

	07INR0010
	Stanton Wind 1
	IA
	Martin
	West
	Wind
	Dec-07
	101
	

	03INR0034
	Silver Star  Project - Clipper
	IA
	Erath
	North
	Wind
	Dec-07
	60
	

	07INR0045
	Roscoe 1
	IA
	Scurry
	West
	Wind
	Mar-08
	209
	

	07INR0030
	Louis (Buffalo Gap 3)
	IA
	Nolan
	West
	Wind
	Apr-08
	138
	

	06INR0035
	Colorado Bend Energy Center 2
	IA
	Wharton
	South
	Gas
	May-08
	275
	

	06INR0036
	Quail Run 2
	IA
	Ector
	West
	Gas
	May-08
	275
	

	07INR0022
	Airtricity Panther Creek 
	IA
	Howard
	West
	Wind
	Jun-08
	150
	

	03INR0030
	Wild Horse 2
	IA
	Cottle
	West
	Wind
	Aug-08
	39
	

	08INR0038
	M Bar Wind
	PL
	Andrews
	West
	Wind
	Sep-08
	194
	Public Letter

	07INR0025
	Airtricity Lamesa
	IA
	Dawson
	West
	Wind
	Oct-08
	183
	

	07INR0037
	Bull Creek Wind Plant
	IA
	Borden
	West
	Wind
	Oct-08
	180
	

	07INR0045
	Airtricity Inadale
	IA
	Scurry
	West
	Wind
	Nov-08
	212
	Signed IA, changed date, changed capacity

	07INR0045
	Airtricity Pyron
	IA
	Scurry
	West
	Wind
	Nov-08
	303
	Signed IA, changed date, changed capacity

	03INR0030
	Wild Horse1
	IA
	Cottle
	West
	Wind
	Nov-08
	60
	

	08INR0059
	Gray Wind Project
	PL
	Borden
	West
	Wind
	Dec-08
	141
	

	05INR0015
	Gulf Wind 1
	IA
	Kenedy
	South
	Wind
	Dec-08
	187
	

	08INR0018
	Gunsight Energy Center
	PL
	Howard
	West
	Wind
	Dec-08
	200
	

	04INR0011
	Hackberry Wind Farm
	IA
	Shackelford
	West
	Wind
	Dec-08
	165
	

	07INR0005
	Notrees-1
	IA
	Ector
	West
	Wind
	Dec-08
	150
	Signed IA

	06INR0022
	Penascal Wind Farm 1
	IA
	Kenedy
	South
	Wind
	Dec-08
	202
	

	08INR0025
	Pistol Hill Energy Center
	PL
	Ector
	West
	Wind
	Dec-08
	300
	

	07INR0029
	South Trent Wind Farm
	IA
	Taylor
	West
	Wind
	Dec-08
	101
	

	07INR0011
	Turkey Track Energy Center
	PL
	Nolan
	West
	Wind
	Dec-08
	300
	

	06INR0026
	Wild Horse Mountain
	IA
	Howard
	West
	Wind
	Dec-08
	120
	

	08INR0046
	Bosque Expansion
	IA
	Bosque
	North
	Gas
	Mar-09
	255
	Signed IA

	08INR0047
	Buffalo Gap 4
	PL
	Nolan
	West
	Wind
	Mar-09
	378
	

	06INR0006
	Cobisa-Greenville
	PL
	Hunt
	North
	Gas
	May-09
	1750
	

	08INR0040
	Lenorah Project
	PL
	Martin
	West
	Wind
	May-09
	350
	

	09INR0028
	V H Braunig 6
	PL
	Bexar
	South
	Gas
	May-09
	185
	

	09INR0060
	Wind Tex Energy Stephens Wind Farm
	PL
	Borden
	West
	Wind
	May-09
	141
	

	09INR0036
	McAdoo Energy Center II
	PL
	Dickens
	West
	Wind
	Jun-09
	500
	

	09INR0026
	Sterling Energy Center
	PL
	Sterling
	West
	Wind
	Jun-09
	300
	

	08INR0003
	Sandow 5
	PL
	Milam
	North
	Coal
	Jul-09
	581
	

	05INR0015
	Gulf Wind 2
	PL
	Kenedy
	South
	Wind
	Sep-09
	400
	

	09INR0024
	B&B Panhandle Wind
	PL
	Carson
	West
	Wind
	Sep-09
	1001
	

	09INR0015
	Comanche Peak 1&2 Upgrade
	PL
	Somervell
	North
	Nuclear
	Oct-09
	86
	

	09INR0006
	Oak Grove SES 1
	PL
	Robertson
	North
	Coal
	Nov-09
	855
	

	09INR0034
	Gatesville Wind Farm
	PL
	Coryell
	North
	Wind
	Dec-09
	200
	

	07INR0004
	Pampa Energy Center
	PL
	Gray
	West
	Coal
	Dec-09
	165
	

	09INR0037
	Camp Springs Energy Center III
	PL
	Scurry
	West
	Wind
	Mar-10
	350
	

	09INR0006
	Oak Grove SES 2
	PL
	Robertson
	North
	Coal
	May-10
	855
	

	09INR0002
	J K Spruce 2
	PL
	Bexar
	South
	Coal
	Jun-10
	750
	

	05INR0015
	Gulf Wind 3
	PL
	Kenedy
	South
	Wind
	Sep-10
	400
	

	09INR0001
	Sandy Creek 1
	PL
	McLennan
	North
	Coal
	Sep-10
	925
	

	12INR0003
	Thockmorton Wind Farm
	PL
	Throckmorton
	West
	Wind
	Dec-10
	400
	

	11INR0007
	Mountain Creek
	PL
	Dallas
	North
	Gas
	May-11
	700
	Changed date

	11INR0001
	Twin Oaks 3
	PL
	Robertson
	North
	Coal
	Jun-11
	630
	

	12INR0004
	Fort Concho Wind Farm
	PL
	Tom Green
	West
	Wind
	Jul-12
	400
	

	15INR0002
	Comanche Peak 3 and 4
	PL
	Somervel
	North
	Nuclear
	Jan-15
	3200
	

	15INR0008
	STP 3 and 4
	PL
	Matagorda
	South
	Nuclear
	Jan-15
	2700
	

	
	
	
	
	
	
	Total
	23,280
	


2. Regional Planning Group Project Reviews
· Luminant has submitted two interrelated, yet independent projects for review.  The first project is an acceleration of the planned upgrade of the Tyler Northeast to Tyler East 138 kV line, currently planned to be complete in May 2012, to May 2009 with an estimated total project cost of $4 M.  The second related project is the addition of the Tyler Grande (Tyler Southeast) 345/138 kV autotransformer and an increase in the planned capacity of Tyler Grande (Southeast) to Tyler South from 326 MVA to 400 MVA.  The second project is planned to be complete in May 2009 with a cost of approximately $10 M and will require ERCOT Board approval due to the new 345/138 kV Tyler Grande switching station and associated autotransformer. This project is in ERCOT Independent Review.
· Oncor submitted a project to rebuild the Big Spring – Chalk – McDonald Road 69 kV line.  This project will alleviate overloads due to new wind projects on the Morgan Creek to McDonald Road 138 kV circuit by adding a new 138 kV from Big Spring into McDonald Road on double circuit 138/69 kV structures that will replace the existing 69 kV single circuit structures.  The cost of the project is $10.8 M and due for completion in December 2008.  This project is currently in Study Mode awaiting Oncor response to comments.
· Oncor submitted a project to relieve congestion that will occur when two new Wind units are connected to the transmission system in the Lamesa area.  This project will upgrade both ends, but not the middle of the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove 138 kV line, rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, rebuild the Lamesa 138 kV switching station, and build a new 138 kV Ackerly Vealmoor station.  All transmission rebuilds will utilize double circuit construction with one circuit in place, except the Lamesa to Ackerly Vealmoor 138/69 kv double circuit.  The cost of these upgrades is $40.3 M.  This project has additional work to be done for a third wind unit that will add second circuits to all rebuilt lines and include station upgrades at China Grove and Big Spring.  The additional cost of these upgrades is $40.5 M.  This project is in the Comment Period.
3. Congestion Management

· The following is a summary of the Report of Recent Local Congestion Events presented to WMS on October 17, 2007.  To see the full presentation that includes details click on  Item 9 in the Key Documents section of the October WMS at the following link: http://www.ercot.com/calendar/2007/10/20071017-WMS.html
	
	Duration in 2007
	Planned Outages
	Financial Impact

	Northeast
	9/24 – 10/5
	Monticello to Allen Switch
	$8.5M in local congestion costs:
$6.0M in OOME
$2.5M in OOMC

	South -> Houston
	10/1 – 10/3
	STP to Hillje
	$7.2M in zonal congestion charges
$14.9M paid to TCR holders
$7.7M uplifted to BENA

	West -> North


	10/2


	Multiple planned outages at Morgan Creek
	$819k in zonal congestion charges
$2.7M paid to TCR holders (in opposite directions)
$1.9M uplifted to BENA

	North -> West
	10/3
	
	


The above dollar amounts are estimated and therefore are NOT Settlement quality.  
4. Other Notable Activities
· The Wind Impact/Ancillary Services study is continuing.  GE is evaluating 4 scenarios of wind capacity on the system:  5,000 MW, 2 scenarios of 10,000 MW, and 15,000 MW.  Phase I of the study (a statistical analysis of increased variability with increasing amounts of wind) is complete.  The Phase 1 findings were presented at an open stakeholder meeting of the Wind Impact Task Force on October 22, 2007.  Draft Phase II results are expected before the end of November.  

· CREZ Study (SB20)

· System Planning is analyzing transmission solutions as part of the CREZ Transmission Optimization Study.  The Interim Order requesting this analysis was issued by the PUCT on October 2, 2007.
· 2007 Five Year Plan
· Reliability phase complete except for two alternative projects that are being discussed with transmission operators.

· Nearing the completion of the economic phase for years 2009, 2010, 2011, and 2012.
· Economic project identification spreadsheet has been sent to transmission operators and posted on Operations and System Planning web site.
· The System Protection Working Group 2007 future year short circuit cases have been posted.
· NERC issues the 2007 Long Term Reliability Assessment[image: image2.emf] 
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