ERCOT Impact Analysis Report


	PRR

Number
	752
	PRR

Title
	Update to Posting Requirements of Standard QSE-Specific Market Reports

	Impact Analysis Date
	12/17/07

	Cost/Budgetary Impact
	$50,000 - $100,000 to be managed under the O&M budgets of the affected departments.

	Estimated Project Time Requirements*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	It is estimated that completing the requirements of this revision request will take approximately 3 months.  

(ERCOT has initiated 12 SIRs pursuant to P.U.C. Project No. 33490 in early October. Extract changes were completed in late October and new extracts will be completed in late January 2008.)


	ERCOT Staffing Impacts (across all areas)
	No additional FTEs needed.  Ongoing support will be absorbed by current Staff.



	ERCOT Computer System Impacts
	This revision request requires system modifications to the Enterprise Information System (EIS).


	ERCOT Business Function Impacts
	None.  Existing processes will accommodate the revision request. 

	Grid Operations & Practices Impacts
	None.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None.


	Feasibility of Implementation

	Impact on Resource Availability: N/A
Impact on Other Projects: N/A


	Comments

	None.
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