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	Report Highlights
	

	Item
	
	

	1.
	ERCOT is currently tracking 233 active generation interconnection requests totaling over 103,000 MW.  This includes almost 46,000 MW of wind generation.
	

	2.
	New Interconnect Agreements signed:
· Sherbino Mesa Wind Farm (06INR0012) for 300 MW in Pecos County

· Coyote Run Wind Farm (07INR0036) for 184 MW in Borden County
	

	3.
	The 2007 CSC Utilization Report was presented to WMS on February 20.  Details at:  http://www.ercot.com/meetings/wms/keydocs/2008/0220/06._CSCuseJan-Dec_20080219.ppt 
	

	4.
	Regional Planning is currently reviewing proposed transmission improvements with a total cost of $180.00 M.
	

	5.
	The final results of the Wind Impact Study presented to the ROS Wind Impact Task Force on Feb. 27 are posted at: http://www.ercot.com/calendar/2008/02/20080227-WIND.html

	

	6.
	Annual Load Data Request (ALDR) Process Underway
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://oldercot.ercot.com/tmaps.  

1.1. New Generation Beginning Commercial Operations

None for February
1.2. New Signed Interconnection Agreements (also found in 1.4 Table)
· 06INR0012, Sherbino Mesa Wind Farm for 300 MW in Pecos County
· 07INR0036, Coyote Run Wind Farm for 184 MW in Borden County
1.3. Summary of Active Generation Interconnection Requests

	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 233 active generation interconnection or change requests

As of February 29, 2008

	
	North
	South
	West
	Total

	Security Screening Study
	
	5
	8
	19
	38

	SSS Completed
	
	9
	9
	10
	28

	Full Interconnect Study
	
	27
	31
	70
	128

	FIS Completed
	
	0
	1
	2
	3

	Interconnect Agreement Completed 
	
	8
	6
	23
	37

	Capacity for Grid, MW
	
	28,389
	31,370
	43,518
	103,277

	Wind Capacity, MW
	
	2,463
	4,237
	39,923
	46,623


	Fuel 
	Public (MW)
	Non-public (MW)
	Total (MW)

	Natural gas
	4,990
	27,298
	32,288

	Nuclear
	9,186
	6,400
	15,586

	Coal
	4,841
	3,514
	8,355

	Wind
	10,276
	36,347
	46,623

	Other
	
	425
	425

	Totals
	29,293
	73,984
	103,277


1.4. Potential Future Generation Interconnections

The table below summarizes the publicly known potential future generation projects for the ERCOT region.  (IA=Interconnect Agreement, PL=Public Letter)
	Future Generation Interconnections (Public Projects) as of February 29, 2008

	INR #
	Site Name
	Status
	County
	Region
	Fuel
	In Service Date
	MW into Grid
	Change from Last Report

	07INR0049
	J T Deely Upgrade
	PL
	South
	80
	Coal
	Nov-07
	80
	

	03INR0034
	Silver Star  Project - Clipper
	IA
	North
	60
	Wind
	Apr-08
	60
	

	07INR0028
	Goat Wind
	IA
	West
	150
	Wind
	Apr-08
	150
	

	07INR0030
	Louis (Buffalo Gap 3)
	IA
	West
	138
	Wind
	Apr-08
	138
	

	06INR0036
	Quail Run Energy Center 2
	IA
	West
	275
	Gas
	May-08
	275
	

	06INR0035
	Colorado Bend Energy Center 2
	IA
	South
	275
	Gas
	Jun-08
	275
	

	07INR0022
	Airtricity Panther Creek Wind Farm
	IA
	West
	150
	Wind
	Jun-08
	150
	

	07INR0027
	South Houston Green Pwr Exp 
	IA
	South
	244
	Gas
	Jun-08
	244
	Date Change

	08INR0028
	McAdoo Energy Center
	IA
	North
	300
	Wind
	Jul-08
	300
	

	03INR0030
	Wild Horse Wind Farm 2
	IA
	West
	39
	Wind
	Aug-08
	39
	

	04INR0011b
	Mesquite Wind Phase 4
	IA
	West
	136
	Wind
	Aug-08
	136
	

	04INR0011c
	Cottonwood Wind
	IA
	West
	100
	Wind
	Aug-08
	100
	

	04INR0017
	Ocotillo Wind Farm 1 
	IA
	West
	59
	Wind
	Aug-08
	59
	

	08INR0038
	M Bar Wind
	PL
	West
	194
	Wind
	Sep-08
	194
	

	06INR0012
	Sherbino Mesa Wind Farm
	IA
	West
	300
	Wind
	Oct-08
	300
	New IA

	07INR0025
	Airtricity Lamesa Wind Plant
	IA
	West
	183
	Wind
	Oct-08
	183
	

	07INR0034
	Wolf Ridge Wind Farm
	IA
	North
	201
	Wind
	Oct-08
	201
	

	07INR0037
	Bull Creek Wind Plant
	IA
	West
	180
	Wind
	Oct-08
	180
	

	07INR0045a
	Airtricity Pyron Wind Farm
	IA
	West
	303
	Wind
	Nov-08
	303
	

	07INR0045b
	Airtricity Inadale
	IA
	West
	212
	Wind
	Nov-08
	212
	

	04INR0011e
	Hackberry Wind Farm
	IA
	West
	165
	Wind
	Dec-08
	165
	

	05INR0015a
	Gulf Wind 1
	IA
	South
	283
	Wind
	Dec-08
	283
	

	06INR0022a
	Penascal Wind Farm 1
	IA
	South
	202
	Wind
	Dec-08
	202
	

	07INR0005
	Notrees-1
	IA
	West
	150.75
	Wind
	Dec-08
	151
	

	07INR0011
	Turkey Track Energy Center
	IA
	West
	300
	Wind
	Dec-08
	300
	

	07INR0029
	South Trent Wind Farm
	IA
	West
	101.2
	Wind
	Dec-08
	101
	

	08INR0018
	Gunsight Mountain
	IA
	West
	120
	Wind
	Dec-08
	120
	

	08INR0025
	Pistol Hill Energy Center
	PL
	West
	300
	Wind
	Dec-08
	300
	

	08INR0037
	Airtricity Panther Creek 2
	IA
	West
	220
	Wind
	Dec-08
	220
	

	08INR0053
	Elbow Creek Wind Project
	IA
	West
	117.3
	Wind
	Dec-08
	117
	

	08INR0059
	Gray Wind Project
	PL
	West
	141
	Wind
	Dec-08
	141
	

	09INR0026a
	Sterling Energy Center
	PL
	West
	200
	Wind
	Dec-08
	200
	

	07INR0036
	Coyote Run Wind Farm
	IA
	West
	184
	Wind
	Mar-09
	184
	New IA

	08INR0046
	Bosque Expansion
	IA
	North
	255
	Gas
	Mar-09
	255
	

	08INR0065
	Buffalo Gap 4 and 5
	PL
	West
	465
	Wind
	Mar-09
	465
	

	08INR0040
	Lenorah Project
	PL
	West
	350
	Wind
	May-09
	350
	

	09INR0028
	V H Braunig 6
	PL
	South
	185
	Gas
	May-09
	185
	

	09INR0060
	Wind Tex Stephens Wind Farm
	PL
	West
	141
	Wind
	May-09
	141
	

	08INR0035
	Cedar Bayou 4
	IA
	South
	539
	Gas
	Jun-09
	539
	

	09INR0026
	Sterling Energy Center
	PL
	West
	300
	Wind
	Jun-09
	300
	

	09INR0027
	Winchester Peaking  Plant
	PL
	South
	178
	Gas
	Jun-09
	178
	

	09INR0036
	McAdoo Energy Center II
	PL
	West
	500
	Wind
	Jun-09
	500
	

	09INR0045
	Sand Hill Peakers
	PL
	South
	90
	Gas
	Jun-09
	90
	

	08INR0003
	Sandow 5
	IA
	North
	581
	Coal
	Jul-09
	581
	

	05INR0015b
	Gulf Wind 2
	PL
	South
	400
	Wind
	Sep-09
	400
	

	09INR0015
	Comanche Peak 1&2 Upgrade
	PL
	North
	86
	Nuclear
	Oct-09
	86
	

	03INR0030
	Wild Horse Wind Farm 1
	IA
	West
	60
	Wind
	Nov-09
	60
	

	09INR0006
	Oak Grove SES 1
	IA
	North
	855
	Coal
	Nov-09
	855
	

	09INR0034
	Gatesville Wind Farm
	PL
	North
	200
	Wind
	Dec-09
	200
	

	10INR0010
	Jack County 2
	PL
	North
	499
	Gas
	Jan-10
	499
	

	09INR0037
	Scurry County Wind III
	PL
	West
	350
	Wind
	Mar-10
	350
	

	06INR0006
	Cobisa-Greenville
	PL
	North
	1750
	Gas
	May-10
	1,750
	

	09INR0006
	Oak Grove SES 2
	IA
	North
	855
	Coal
	May-10
	855
	

	09INR0002
	J K Spruce 2
	IA
	South
	750
	Coal
	Jun-10
	750
	

	05INR0015c
	Gulf Wind 3
	PL
	South
	400
	Wind
	Sep-10
	400
	

	09INR0001
	Sandy Creek 1
	IA
	North
	925
	Coal
	Sep-10
	925
	

	06INR0026
	Wild Horse Mountain
	IA
	West
	120
	Wind
	Dec-10
	120
	

	12INR0003
	Throckmorton Wind Farm
	PL
	West
	400
	Wind
	Dec-10
	400
	

	11INR0007
	Mountain Creek
	PL
	North
	700
	Gas
	Apr-11
	700
	

	11INR0001
	Twin Oaks 3
	PL
	North
	630
	Coal
	Jun-11
	630
	

	07INR0004
	Pampa Energy Center
	PL
	West
	165
	Coal
	May-12
	165
	

	09INR0024
	B&B Panhandle Wind
	PL
	West
	1001
	Wind
	Jun-12
	1,001
	

	12INR0004
	Fort Concho Wind Farm
	PL
	West
	400
	Wind
	Jul-12
	400
	

	11INR0011
	Victoria City Nuclear
	PL
	South
	3200
	Nuclear
	Jan-15
	3,200
	

	15INR0002
	Comanche Peak 3 and 4
	PL
	North
	3200
	Nuclear
	Jan-15
	3,200
	

	15INR0008
	STP 3 and 4
	PL
	South
	2700
	Nuclear
	Jan-15
	2,700
	

	
	
	
	
	
	
	Total
	29,293
	


2. Regional Planning Group Project Reviews
· Luminant has submitted two interrelated, yet independent projects for review.  The first project is the planned upgrade of the Tyler Northeast to Tyler East 138 kV line, which was planned to be complete in May 2012, but will be accelerated to May 2009 with an estimated total project cost of $4 M.  The second related project is the addition of the Tyler Grande (Tyler Southeast) 345/138 kV autotransformer and an increase in the planned capacity of Tyler Grande (Southeast) to Tyler South from 326 MVA to 400 MVA.  The second project is planned to be complete in May 2009 with a cost of approximately $10 M and will require ERCOT Board approval due to the new 345/138 kV Tyler Grande switching station and associated autotransformer. The ERCOT review of this project is complete and will be presented to TAC on March 6, 2008 and the ERCOT Board of Directors on March 18, 2008.
· Oncor submitted a two phase project to relieve congestion that will occur when two new Wind units are connected to the transmission system in the Lamesa area.  The first phase of the project will upgrade both ends, but not the middle of the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove 138 kV line, rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, rebuild the Lamesa 138 kV switching station, and build a new 138 kV Ackerly Vealmoor station.  All transmission rebuilds will utilize double circuit construction with one circuit in place, except the Lamesa to Ackerly Vealmoor 138/69 kV double circuit.  The cost of the first phase of these upgrades is $40.3 M.  The second phase of the project has additional work to be done if a third wind unit signs and interconnect agreement that will add second circuits to all rebuilt lines and include station upgrades at China Grove and Big Spring.  The additional cost of the second phase upgrades is $40.5 M.  The first phase was included as an economic project in the 2007 Five Year Plan.  The second phase will be studied separately.  Both phases of this project are still being reviewed.
· Oncor submitted a two part project based on the 2007 Five Year Plan that will replace the 517 MVA 345/138 kV autotransformer at Roanoke Switch with a 600 MVA autotransformer in 2009 at a cost of $7.25 M.  In 2010 the old Roanoke auto will be installed at Eagle Mountain which showed high congestion levels in the Five Year Plan at a cost of $2.0 M.  The review of this two-part project is complete and a RPG Acceptance Letter was mailed on or around February 25, 2008.
· Oncor submitted a project to upgrade the Payne to Collin 138 kV to a rating of 326 MVA using double circuit structures with one circuit in place for a cost of $19 M.  This project is currently in ERCOT Independent Review.
· Oncor submitted a project to construct the Krum Tap Switching Station and rebuild the Krum – Decatur 69 kV line and the Krum Tap 138 kV line as a 138 kV double-circuit line with one circuit in place using a conductor with a minimum rating of 214 MVA. The estimated cost of this project is $17.8 M and is currently in ERCOT Independent Review. 
· LCRA submitted a project to add a 3rd 345/138 kV autotransformer at the Zorn substation.  This project should be complete by summer peak 2013 and cost is estimated at $15 M.  This project is currently in ERCOT Independent Review.
· Oncor submitted a project to upgrade the Midland East – Stanton East – Big Spring West – Big Spring Switch 138 kV line.  The proposed upgrade will replace the existing 4/0 ACSR 84 MVA circuit with a single circuit line with a long-term emergency rating of 394 MVA.  The estimated completion date is peak 2010 with a cost of approximately $ 24 M.
3. Congestion Management

2007 CSC Utilization Report:  for the details of the table below (intervals, flows / limits, costs and quantities) see the CSCuseJan-Dec_20080219 presentation to the February 20 WMS (Item 6 in the Key Documents) at the following link: http://www.ercot.com/calendar/2008/02/20080220-WMS.html 
	$Million
	E_N
	N_H
	S_H
	S_N
	N_W
	W_N
	N_S
	TOTAL

	01/2008
	--
	--
	--
	-2.0
	  .1
	6.6
	2.6
	  7.3

	2007 total
	--
	39.8
	12.5
	-1.5
	5.1
	4.4
	--
	60.2

	2006 total
	7.4
	8.4
	31.4
	1.5
	3.0
	0.2
	--
	52.0


  Settlement quality data available through November 2007
4. Other Notable Activities
All postings referred to below can be found at http://oldercot.ercot.com/tmaps unless otherwise indicated.
· GE gave the final presentation on the Wind Impact/Ancillary Services Study on February 27 at the MET Center.  A copy of the presentation is available at:



http://www.ercot.com/calendar/2008/02/20080227-WIND.html
· GE is preparing a final report describing the assumptions, methodology and results of their study.  A draft copy of this final report is expected on March 15.  Stakeholder comments on the report will be accepted through March 21, and the final Wind Impact Study report will be due on March 28. 
· CREZ Study (SB20) continues
· System Planning is analyzing transmission solutions as part of the CREZ Transmission Optimization Study.  The next RPG-CREZ Task Force meeting will be held on March 10 in room 206.

· The ‘ERCOTFebruaryTPITNoCost02012008’ report was posted February 29.  The 1999 – 2005 project information is posted separately as filename ‘ERCOTTPIT1999 – 2005’.  Both these files can be found in the Transmission Project & Information Tracking (TPIT) folder.
· Texas Renewable Energy Credit Trading Program enhancements to the program software required by Senate Bill 20 have been successfully designed and implemented. Details are in the PUCT substantive rule 25.173 found at: http://www.puc.state.tx.us/rules/subrules/electric/index.cfm .  Enhancements include:

· Increased targets for renewable energy in Texas to 5,000 MW by year 2015. This includes a target of 500 MW of non-wind renewables 

· Compliance premiums to incent non-wind development 

· Redefined REC Aggregators and their responsibilities

· As a reminder, ALDR information was due to ERCOT by March 1, 2008. The final ALDR will be ready for SSWG by the end of March. [image: image2.emf] 
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