NDSWG priorities to support of transition to Nodal Market
The following is a list of activities that NDSWG needs to accomplish to support the transition to the Nodal Market.

This list is based on importance as well as timeline constraints and not a “to do” list to be worked in order. Also this list should be considered a living document and can change base on the needs to support the transition to the Nodal Market.

1. Provide data necessary to achieve a Nodal SE solution that meets Nodal SE performance requirements and supports reasonable LMP 
a. Provide data required to support ERCOT’s requests to eliminate un-observable SE loads 
b. Autotransformer model review to support Tap estimation 
c. Support ERCOT SE tuning efforts
2. NMMS Nodal training requirements 

3. Verify Nodal network model topology and data and the conversion of Zonal model to Nodal model
4. Verify CIM incremental model exchange between TSPs and ERCOT.
5. Conversion to NOMCR process for Network model data submission  
6. 
7. Support data requirements for the Nodal network model conversion to planning model and CRR model 

8. Updating contingency list used by Nodal real-time contingency analysis 

9. Review of Nodal SE solution and Contingency Analysis results. 
10. Support data requirements for the testing of the new ERCOT Outage Scheduler.
11. Review SE Criteria based on results of achieving a Nodal SE solution that supports reasonable LMP calculations and revise existing criteria if required
12. Review Telemetry Standard to support SE Criteria and revise if required
