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	Report Highlights
	

	Item
	
	

	1.
	ERCOT is currently tracking 219 active generation interconnection requests totaling over 100,000 MW.  This includes over 44,000 MW of wind generation.  Some projects were cancelled this past month due to inactivity and some projects were split into multiple phases (identified by an alphabetic suffix).

 
	

	2.
	New Interconnect Agreements signed:

Laredo Peaking Power Plant (08INR0064) for 200 MW in Webb County


	

	3.
	210 MW of new generation went in-service (80 MW upgrade of an existing coal unit and 130 MW wind)
	

	4.
	Regional Planning is currently reviewing proposed transmission improvements with a total cost of $206.3 M.
	

	5.
	CREZ Transmission Optimization Study is complete and filed with the PUCT under D-33672
	

	6.
	The Wind Ancillary Services Study performed by General Electric is complete and filed with the PUCT, also under D-33672.
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1. Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://oldercot.ercot.com/tmaps.  

1.1. New Generation Beginning Commercial Operations

Coal:

· J.T. Deely Upgrade for 80 MW in Bexar County
Wind:

· Silver Star Wind for 60 MW in Erath County
· Goat Wind for 70 MW in Sterling County
Note:  These units are included in the online wind capacity amount of 5,173 MW
1.2. New Signed Interconnection Agreements 
08INR0064, Laredo Peaking Power Plant, 200 MW, Webb County
1.3. Summary of Active Generation Interconnection Requests

	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 219 active generation interconnection or change requests

As of March 31, 2008

	
	North
	South
	West
	Total

	Security Screening Study
	
	5
	3
	13
	21

	SSS Completed
	
	8
	9
	15
	32

	Full Interconnect Study
	
	26
	29
	71
	126

	FIS Completed
	
	0
	1
	1
	2

	Interconnect Agreement Completed 
	
	8
	8
	24
	40

	Capacity for Grid, MW
	
	29,522
	29,098
	41,780
	100,400

	Wind Capacity, MW
	
	2,315
	4,117
	38,315
	44,747

	Fuel
	Public (MW)
	Non-Public (MW)
	Total (MW)

	Combined Cycle - Gas
	3,958
	26,445
	30,403

	Combustion Turbine - Gas
	646
	448
	1,094

	Nuclear
	9,186
	6,400
	15,586

	Coal
	4,131
	4,144
	8,275

	Wind
	10,138
	34,479
	44,617

	Other
	 
	425
	425

	Totals
	28,059
	72,341
	100,400


2. Potential Future Generation Interconnections

The table below summarizes the publicly known potential future generation projects for the ERCOT region.  (IA=Interconnect Agreement, PL=Public Letter)
	Future Generation Interconnections (Public Projects) as of March 31, 2008

	INR
	Site Name
	Status
	County
	Region
	Fuel
	In-service Date
	MW Into Grid
	Change from Last Report

	07INR0030
	Louis (Buffalo Gap 3)
	IA
	Nolan
	West
	Wind
	Apr-08
	138
	

	06INR0036
	Quail Run Energy Center 2
	IA
	Ector
	West
	Gas-CC
	May-08
	275
	

	08INR0064
	Laredo Peaking Power Plant
	IA
	Webb
	South
	Gas-CT
	May-08
	193
	New IA

	06INR0035
	Colorado Bend Energy Center 2
	IA
	Wharton
	South
	Gas-CC
	Jun-08
	275
	

	07INR0027
	South Houston Green Pwr Exp Prj 1
	IA
	Galveston
	South
	Gas-CC
	Jun-08
	244
	

	07INR0022
	Panther Creek Wind Farm
	IA
	Howard
	West
	Wind
	Jun-08
	150
	

	08INR0028
	McAdoo Energy Center
	IA
	Dickens
	North
	Wind
	Jul-08
	300
	

	04INR0011b
	Mesquite Wind Phase 4
	IA
	Shackelford
	West
	Wind
	Aug-08
	136
	

	04INR0011c
	Cottonwood Wind
	IA
	Shackelford
	West
	Wind
	Aug-08
	100
	

	04INR0017
	Ocotillo Wind Farm 1
	IA
	Howard
	West
	Wind
	Aug-08
	59
	

	03INR0030b
	Wild Horse Wind Farm 2
	IA
	Cottle
	West
	Wind
	Aug-08
	39
	

	08INR0055
	Capricorn Ridge III
	IA
	Coke
	West
	Wind
	Aug-08
	249
	

	08INR0038
	M Bar Wind
	PL
	Andrews
	West
	Wind
	Sep-08
	194
	

	07INR0025
	Airtricity Lamesa Wind Plant
	IA
	Dawson
	West
	Wind
	Oct-08
	183
	

	06INR0012
	Sherbino Mesa Wind Farm
	IA
	Pecos
	West
	Wind
	Oct-08
	300
	

	07INR0034
	Wolf Ridge Windfarm
	IA
	Cooke
	North
	Wind
	Oct-08
	113
	MW Adj

	07INR0037
	Bull Creek Wind Plant
	IA
	Borden
	West
	Wind
	Oct-08
	180
	

	07INR0045b
	Airtricity Inadale
	IA
	Scurry
	West
	Wind
	Nov-08
	212
	

	07INR0045a
	Airtricity Pyron Wind Farm
	IA
	Scurry
	West
	Wind
	Nov-08
	303
	

	08INR0018
	Gunsight Mountain
	IA
	Howard
	West
	Wind
	Dec-08
	120
	

	08INR0025
	Pistol Hill Energy Center
	PL
	Ector
	West
	Wind
	Dec-08
	300
	

	07INR0029
	South Trent Wind Farm
	IA
	Taylor
	West
	Wind
	Dec-08
	101
	

	07INR0005
	Notrees-1
	IA
	Ector
	West
	Wind
	Dec-08
	151
	

	07INR0011
	Turkey Track Energy Center
	IA
	Nolan
	West
	Wind
	Dec-08
	170
	MW Adj

	05INR0015a
	Gulf Wind 1
	IA
	Kenedy
	South
	Wind
	Dec-08
	283
	

	06INR0022a
	Penascal Wind Farm 1
	IA
	Kenedy
	South
	Wind
	Dec-08
	202
	

	08INR0037
	Airtricity Panther Creek 2
	IA
	Howard
	West
	Wind
	Dec-08
	220
	

	08INR0053
	Elbow Creek Wind Project
	IA
	Howard
	West
	Wind
	Dec-08
	117
	

	08INR0059
	Gray Wind Project
	PL
	Borden
	West
	Wind
	Dec-08
	141
	

	04INR0011e
	Hackberry Wind Farm
	IA
	Shackelford
	West
	Wind
	Dec-08
	165
	

	09INR0026a
	Sterling Energy Center
	PL
	Sterling
	West
	Wind
	Dec-08
	200
	

	07INR0036
	Coyote Run Windfarm
	IA
	Borden
	West
	Wind
	Mar-09
	225
	MW Adj

	08INR0046
	Bosque Expansion
	IA
	Bosque
	North
	Gas-CC
	Mar-09
	255
	

	08INR0065
	Buffalo Gap 4 and 5
	PL
	Nolan
	West
	Wind
	Mar-09
	465
	

	09INR0028
	V H Braunig 6
	PL
	Bexar
	South
	Gas-CT
	May-09
	185
	

	08INR0040
	Lenorah Project
	PL
	Martin
	West
	Wind
	May-09
	350
	

	09INR0060
	WindTex Stephens WndFrm
	PL
	Borden
	West
	Wind
	May-09
	141
	

	09INR0027
	Winchester Peaking  Plant
	IA
	Fayette
	South
	Gas-CT
	Jun-09
	178
	

	09INR0036
	McAdoo Energy Center II
	PL
	Dickens
	West
	Wind
	Jun-09
	500
	

	08INR0035
	Cedar Bayou 4
	IA
	Chambers
	South
	Gas-CC
	Jun-09
	539
	

	09INR0026
	Sterling Energy Center
	PL
	Sterling
	West
	Wind
	Jun-09
	300
	

	09INR0045
	Sand Hill Peakers
	PL
	Travis
	South
	Gas-CT
	Jun-09
	90
	

	08INR0003
	Sandow 5
	IA
	Milam
	North
	Coal
	Jul-09
	581
	

	05INR0015b
	Gulf Wind 2
	PL
	Kenedy
	South
	Wind
	Sep-09
	400
	

	09INR0015
	Comanche Peak 1&2 Upgrade
	PL
	Somervell
	North
	Nuclear
	Oct-09
	86
	

	03INR0030a
	Wild Horse Wind Farm 1
	IA
	Cottle
	West
	Wind
	Nov-09
	60
	

	09INR0006a
	Oak Grove SES 1
	IA
	Robertson
	North
	Coal
	Nov-09
	855
	

	09INR0034
	Gatesville Wind Farm
	PL
	Coryell
	North
	Wind
	Dec-09
	200
	

	09INR0037
	Scurry County Wind III
	PL
	Scurry
	West
	Wind
	Mar-10
	350
	

	09INR0006b
	Oak Grove SES 2
	IA
	Robertson
	North
	Coal
	May-10
	855
	

	06INR0006
	Cobisa-Greenville
	PL
	Hunt
	North
	Gas-CC
	May-10
	1750
	

	09INR0002
	J K Spruce 2
	IA
	Bexar
	South
	Coal
	Jun-10
	750
	

	05INR0015c
	Gulf Wind 3
	PL
	Kenedy
	South
	Wind
	Sep-10
	400
	

	09INR0001
	Sandy Creek 1
	IA
	McLennan
	North
	Coal
	Sep-10
	925
	

	06INR0026
	Wild Horse Mountain
	IA
	Howard
	West
	Wind
	Dec-10
	120
	

	12INR0003
	Throckmorton Wind Farm
	PL
	Throckmorton
	West
	Wind
	Dec-10
	400
	

	10INR0010
	Jack County 2
	PL
	Jack
	North
	Gas-CC
	Jun-11
	620
	MW Adj

	07INR0004
	Pampa Energy Center
	PL
	Gray
	West
	Coal
	May-12
	165
	

	09INR0024
	B&B Panhandle Wind
	PL
	Carson
	West
	Wind
	Jun-12
	1001
	

	12INR0004
	Fort Concho Wind Farm
	PL
	Tom Green
	West
	Wind
	Jul-12
	400
	

	15INR0002
	Comanche Peak 3 and 4
	PL
	Somervel
	North
	Nuclear
	Jan-15
	3200
	

	15INR0008
	STP 3 and 4
	PL
	Matagorda
	South
	Nuclear
	Jan-15
	2700
	

	11INR0011
	Victoria City Nuclear
	PL
	Victoria
	South
	Nuclear
	Jan-15
	3200
	

	
	
	
	
	
	
	TOTAL
	28,059
	


3. Regional Planning Group Project Reviews
· Oncor submitted a two phase project to relieve congestion related to new wind units in the Lamesa area.  The first phase of the project will upgrade both ends, but not the middle of the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove 138 kV line, rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, rebuild the Lamesa 138 kV switching station, and build a new 138 kV Ackerly Vealmoor station.  The cost of the first phase of these upgrades is $40.3 M.  The second phase of the project would be done if a third wind unit signs an interconnect agreement.  This phase would add second circuits to all rebuilt lines and include station upgrades at China Grove and Big Spring.  The additional cost of the second phase upgrades is $40.5 M for a total of $80.8 M.  Both phases of this project are being reviewed to ensure that the improvements fit into the likely CREZ transmission solution for the area.
· Oncor submitted a project to upgrade the Payne to Collin 138 kV to a rating of 326 MVA using double circuit structures with one circuit in place for a cost of $19 M.  This project is currently in ERCOT Independent Review.
· Oncor submitted a project to construct the Krum Tap Switching Station and rebuild the Krum – Decatur 69 kV line and the Krum Tap 138 kV line as a 138 kV double-circuit line with one circuit in place using a conductor with a minimum rating of 214 MVA. The estimated cost of this project is $17.8 M and is currently in ERCOT Independent Review. 
· LCRA submitted a project to add a 3rd 345/138 kV autotransformer at the Zorn substation.  This project should be complete by summer peak 2013 and cost is estimated at $15 M.  This project is currently in ERCOT Independent Review.
· Oncor submitted a project to upgrade the Midland East – Stanton East – Big Spring West – Big Spring Switch 138 kV line.  The proposed upgrade will replace the existing 4/0 ACSR 84 MVA circuit with a single circuit line with a long-term emergency rating of 394 MVA.  The estimated completion date is peak 2010 with a cost of approximately $ 24 M.  This project is currently in ERCOT Independent Review.
· AEPSC submitted a project to increase the reliability of service in the Presidio area.  This project will install a second 138/69 kV autotransformer at Marfa in 2008, install 2-2.4 MW NaS battery units at Presidio in 2009, and replace the existing 69 kV line with a 138kV-capable but 69kV-operated line from Alamito Creek to Chinati to Presidio in 2012.  Total cost of the project is estimated to be $67 M.

· CNP Energy submitted a 2007 Five-Year Plan project to install a new 345/138 kV substation called Rothwood to eliminate potential unserved energy under contingency scenario(s).  The projected completion date is summer 2010 with an estimated cost of $23 M.
4. Other Notable Activities
All postings referred to below can be found at http://oldercot.ercot.com/tmaps unless otherwise indicated.
· The Wind Ancillary Services  Study, performed by General Electric International under contract to ERCOT is complete and the Final Report has been filed with the PUCT under D-33672 http://interchange.puc.state.tx.us/WebApp/Interchange/application/dbapps/filings/pgSearch.asp
· System Planning has completed the CREZ Transmission Optimization Study, which has been filed with the PUCT under D-33672  

· Updated SSWG 2008 Data Set A and Data Set B cases were posted

· SPWG 2008 Current Year Short Circuit case has been posted
· Q1 TPIT spreadsheet was completed and filed March 1st.  Individual worksheets were sent March 28th and are due to ERCOT May 1st.
· The Texas Renewable Energy Credit Trading program (PUCT Substantive Rule 25.173) completed the mandated business for 2007 at midnight on March 31st. Ninety-one Competitive Retailers “retired” a total of 3,421,626 RECs in order to satisfy the mandate for 2007. Retailers also retired an additional 814,234 RECs voluntarily in support of the Texas Clean Air Initiative.
· The Labeling of Electricity program underwent a significant upgrade in automation this year. The emissions information required by the PUCT Substantive Rules 25.475 and 25.476 was posted to the Texas Renewables web site (www.texasrenewables.com/reports.asp ) on April 1st as required. The EFL workbook that REPs use to create their emissions information labels will be posted to the same site on April 4th.
· An upgrade to the Operations and System Planning Department site is nearing completion.  A market notice with more information will be sent later this month.
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