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1. The DWG has continued its work on the RRS/LaaRs study.  The group anticipates completing the governor model tuning work within the next two weeks.  Dynamic simulations for Phase 1 will follow completion of the governor model tuning work.
2. The DWG is scheduled to meet on May 15th and 16th.  A key objective of the meeting is to establish schedules for the future year flat start and wind flat start.
 DWG Tasks, 2008
	Task
	Status

	Publish 2007 & 2010 flat start book.
	Completed

	Flat start 2008 Summer Peak case
	Completed

	Responsive Reserve / LaaRs study
	Working

	Future year flat start case 
	Future Activity

	Flat start case with wind models.
	Future Activity

	Publish 2008 & future year flat start book.
	Future Activity

	Make annual determination of the number and location of dynamic monitoring devices.
	Future Activity

	Dynamic Voltage Recovery criteria 
	Working

	Review recently approved NERC Standards with respect to ERCOT Op Guides and Protocols
	Working

	Participate in ROS Ad Hoc Task Force regarding Power System Stabilizers
	Working

	Annual Procedural Manual review/update.
	Working


