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1. The DWG last met on May 15-16, 2008.

2. The DWG has set schedules to complete both the future year flat start and the current year wind flat start by the end of August, 2008.

3. In order to make the availability of flat start data sets closer to initial release of the SSWG DSA and DSB cases, the DWG is accelerating the 2009 flat start schedules.  Therefore, the DWG has scheduled completion of the 2009 current year flat start by the end of November, 2008.  The 2009 current year wind flat start schedule will be established at one of the upcoming 2008 DWG meetings.
4. Review of the DWG Procedural Manual is underway.  The DWG plans to complete any Procedural Manual revisions at the next scheduled DWG meeting.
5. Although governor model tuning work for the RRS/LaaRs study has been a technical and manhour challenge, the work continues.  Phase 1 Dynamic simulations will follow completion of the governor model tuning work.
6. Future DWG meetings are scheduled for Aug 20-21 and Nov 20-21, 2008.
 DWG Tasks, 2008
	Task
	Status

	Publish 2007 & 2010 flat start book.
	Completed

	2008 Current Year flat start (2008 Summer Peak from 2008 DSA).
	Completed

	Responsive Reserve / LaaRs study
	Working

	2008 future year flat start (2011 Summer Peak from 2008 DSB).
	Working

	2008 Flat start case with wind models (2008 Summer Peak from 2008 DSA).
	Working

	Publish 2008 & future year flat start book.
	Future Activity

	2009 Current Year flat start (2009 Summer Peak from 2009 DSA).
	Future Activity

	Make annual determination of the number and location of dynamic monitoring devices.
	Future Activity

	Dynamic Voltage Recovery criteria 
	Working

	Review recently approved NERC Standards with respect to ERCOT Op Guides and Protocols
	Working

	Annual Procedural Manual review/update.
	Working


